

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	5 Sep '11						
								T	M	F	T	S		
1	52%	<b>Virtualna FIIT</b>	<b>86 days</b>	<b>Mon 12.9.11</b>	<b>Mon 9.1.12</b>									
2	100%	Preparations	16 days	Mon 19.9.11	Mon 10.10.11									
3	100%	jabber konferencia	16 days	Mon 19.9.11	Mon 10.10.11		Forus							
4	100%	Klonovanie svn do git	16 days	Mon 19.9.11	Mon 10.10.11		Poizl							
5	100%	Vytvorenie redmine	16 days	Mon 19.9.11	Mon 10.10.11		Forus							
6	100%	webova prezentacia	16 days	Mon 19.9.11	Mon 10.10.11		Aufricht							
7	100%	Timove logo	16 days	Mon 19.9.11	Mon 10.10.11		Toth							
8	45%	<b>Implementation</b>	<b>66 days</b>	<b>Mon 10.10.11</b>	<b>Mon 9.1.12</b>									
9	52%	<b>Scrum Sprints</b>	<b>42 days</b>	<b>Mon 10.10.11</b>	<b>Tue 6.12.11</b>									
10	100%	Sprint 1	13 days	Mon 10.10.11	Wed 26.10.11									
11	100%	<b>Tasks</b>	<b>11 days</b>	<b>Mon 10.10.11</b>	<b>Mon 24.10.11</b>									
12	100%	Otestovat AIS importer	11 days	Mon 10.10.11	Mon 24.10.11		Kujan							
13	100%	Aktualizacia webovej prezentacie	11 days	Mon 10.10.11	Mon 24.10.11		Aufricht							
14	100%	Prejsť celú dokumentáciu	11 days	Mon 10.10.11	Mon 24.10.11		Tim 9							
15	100%	Naštudovať 3D Studio MAX	11 days	Mon 10.10.11	Mon 24.10.11		Kujan, Toth							
16	100%	Vytvorenie plánu na semester	11 days	Mon 10.10.11	Mon 24.10.11		Volentier							
17	100%	Build skripty	11 days	Mon 10.10.11	Mon 24.10.11		Poizl							
18	100%	WebGL	11 days	Mon 10.10.11	Mon 24.10.11		Forus							
19	100%	Tiene + lightmapy, antialiasing	11 days	Mon 10.10.11	Mon 24.10.11		Poizl							
20	100%	Menovky na dverách	11 days	Mon 10.10.11	Mon 24.10.11		Volentier							
21	100%	Hľadanie bugov	11 days	Mon 10.10.11	Mon 24.10.11		Tim 9							
22	100%	Analyzovať možnosti pre mobilneho klienta	11 days	Mon 10.10.11	Mon 24.10.11		Skoda							
23	100%	Testing	3 days	Mon 24.10.11	Wed 26.10.11									
24	90%	Sprint 2	13 days	Mon 24.10.11	Wed 9.11.11	11								
25	92%	Tasks	11 days	Mon 24.10.11	Sun 6.11.11									



















Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	5 Sep '11				
								T	M	F	T	S
26	92%	Hľadanie nových bugov	11 days	Mon 24.10.11	Sun 6.11.11		Tim 9					
27	92%	Oprava bugov	11 days	Mon 24.10.11	Sun 6.11.11		Tim 9					
28	92%	Menovky – serverová strana	11 days	Mon 24.10.11	Sun 6.11.11		Aufricht					
29	92%	Upraviť vysúvací panel	11 days	Mon 24.10.11	Sun 6.11.11		Aufricht					
30	92%	3D model	11 days	Mon 24.10.11	Sun 6.11.11		Kujan					
31	92%	Tiene + lightmapy, antialiasing	11 days	Mon 24.10.11	Sun 6.11.11		Toth					
32	92%	Analýza a vytvorenie natívnej mobilnej aplikácie	11 days	Mon 24.10.11	Sun 6.11.11		Forus					
33	92%	Menovky – klientská strana	11 days	Mon 24.10.11	Sun 6.11.11		Volentier					
34	92%	Mobilný klient - grafická navigácia	11 days	Mon 24.10.11	Sun 6.11.11		Skoda					
35	92%	Mobilný klient – textová navigácia	11 days	Mon 24.10.11	Sun 6.11.11		Poizl					
36	0%	Testing	3 days	Mon 7.11.11	Wed 9.11.11							
37	0%	Odozdanie dokumentácie analýzy	1 day	Thu 10.11.11	Thu 10.11.11	36						
38	0%	Sprint 3	10 days	Thu 10.11.11	Wed 23.11.11	24						
39	0%	Tasks	8 days	Thu 10.11.11	Mon 21.11.11							
40	0%	Menovky - klientská strana	8 days	Thu 10.11.11	Mon 21.11.11		Volentier					
41	0%	Upraviť vysúvací panel	8 days	Thu 10.11.11	Mon 21.11.11		Aufricht					
42	0%	Analýza možnosti vytvorenia natívnej mobilnej aplikácie	8 days	Thu 10.11.11	Mon 21.11.11		Forus					
43	0%	Oprava bugov – model	8 days	Thu 10.11.11	Mon 21.11.11		Toth					
44	0%	Oprava bugov – kolízie	8 days	Thu 10.11.11	Mon 21.11.11		Forus					
45	0%	Oprava bugov – prepojenie poschodí	8 days	Thu 10.11.11	Mon 21.11.11		Volentier					
46	0%	Spustenie mobilnej verzie na localhoste	8 days	Thu 10.11.11	Mon 21.11.11		Skoda					
47	0%	Nájdenie príkladu väčšej budovy vo WebGL	8 days	Thu 10.11.11	Mon 21.11.11		Skoda					
48	0%	Redizajn webu	8 days	Thu 10.11.11	Mon 21.11.11		Aufricht					

Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	5 Sep '11					
								T	M	F	T	S	
49	0%	Antialising	8 days	Thu 10.11.11	Mon 21.11.11		Toth						
50	0%	testing	4 days	Sun 20.11.11	Wed 23.11.11								
51	0%	Sprint 4	12 days	Mon 21.11.11	Tue 6.12.11	38							
52	0%	<b>Tasks</b>	<b>11 days</b>	Mon 21.11.11	Mon 5.12.11								
53	0%	Menovky - serverová strana	11 days	Mon 21.11.11	Mon 5.12.11		Aufricht						
54	0%	Mobilný klient - grafická navigácia	11 days	Mon 21.11.11	Mon 5.12.11		Skoda						
55	0%	Mobilný klient - textová navigácia	11 days	Mon 21.11.11	Mon 5.12.11		Poizl						
56	0%	Oprava bugov – výťah	11 days	Mon 21.11.11	Mon 5.12.11		Forus						
57	0%	Lightmapy	11 days	Mon 21.11.11	Mon 5.12.11		Toth						
58	0%	Implementácia novej web stránky	11 days	Mon 21.11.11	Mon 5.12.11		Aufricht						
59	0%	Neviditeľné zábradlia schodísk	11 days	Mon 21.11.11	Mon 5.12.11		Kujan						
60	0%	Výškové mapy	11 days	Mon 21.11.11	Mon 5.12.11		Toth						
61	0%	Optimalizácia menoviek	11 days	Mon 21.11.11	Mon 5.12.11		Volentier						
62	0%	Redizajn webových prvkov	11 days	Mon 21.11.11	Mon 5.12.11		Forus						
63	0%	Testing	3 days	Sun 4.12.11	Tue 6.12.11								
64	0%	Finálna Documentácia	66 days	Mon 12.9.11	Mon 12.12.11		Skoda						
65	0%	<b>Deployment</b>	<b>7 days</b>	<b>Mon 12.12.11</b>	<b>Tue 20.12.11</b>	<b>64</b>							
66	0%	odovzdanie prototypu	2 days	Mon 12.12.11	Tue 13.12.11								
67	0%	používateľská prezentácia prototypu	6 days	Tue 13.12.11	Tue 20.12.11		Tim 9						
68	0%	Project finished	0 days	Wed 21.12.11	Wed 21.12.11	67							

Project: Project2  
Date: Sun 11.12.11


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	






















Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project2  
Date: Sun 11.12.11

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

an '12			23 Jan '12			6 Feb '12			20 Feb '12			5 Mar '12			19 Mar '12			2 Apr '12			16 Apr '12			30 Apr '12					
W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S



Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



an '12			23 Jan '12			6 Feb '12			20 Feb '12			5 Mar '12			19 Mar '12			2 Apr '12			16 Apr '12			30 Apr '12					
W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S



Project: Project2 Date: Sun 11.12.11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	