

[TP-39] [Mazanie nepotrebných workunitov](#) Created: 08/Mar/14 Updated: 13/Mar/14  
Due: 21/Mar/14

**Status:** In Progress

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Juraj Petřík](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 1 day, 5 hours

**Time Spent:** Not Specified

**Original Estimate:** 1 day, 5 hours

**Sprint:** Sprint 7

#### Description

Najst sposob ako pribezne vyhodnocovat a mazat nepotrebné workunity

[TP-38] [Analyza existujucich rieseni pre DNA](#) Created: 08/Mar/14 Updated: 14/Mar/14 Due: 21/Mar/14

**Status:** In Progress

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Pavol Pidanič](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 7 hours, 20 minutes

**Time Spent:** 40 minutes

**Original Estimate:** 1 day

**Sprint:** Sprint 7

#### Description

Analyza existujucich rieseni pre DNA ulohy riesene distribuovanim sposobom, vratane dokumentacie

#### Comments

Comment by [Pavol Pidanič](#) [ 14/Mar/14 ]

Vyhladal som 2 projekty, jeden pocita RNA a druhy DNA. Analyza bude zhrnutá v dokumente

---

[TP-44] [Sablony na projekty](#) Created: 08/Mar/14 Updated: 15/Mar/14 Due: 21/Mar/14

**Status:** In Progress

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Ján Kalmár](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 6 hours

**Time Spent:** 2 hours

**Original Estimate:** 1 day

**Sprint:** Sprint 7

#### Description

vytvoriť sablony na projekty

[TP-21] [Boinc na mobile](#) Created: 21/Feb/14 Updated: 15/Mar/14 Due: 21/Mar/14

**Status:** In Progress

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Ondrej Jurčák](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 1 day, 1 hour

**Time Spent:** 4 hours

**Original Estimate:** 1 day, 5 hours

**Sprint:** Sprint 7

### Description

Rozbehat klientsku aplikaciju na androide a vytvorit pre nu testovaci projekt

### Comments

Comment by [Ján Kalmár](#) [ 28/Feb/14 ]

Spravil som upravu makefilu aby bolo mozne nas edax skopilovat na viac platforiem, zahrnujuc android. Este to ale nefuguje

Comment by [Ondrej Jurčák](#) [ 15/Mar/14 ]

Rozbehal som android NDK na Windows. Snazil som sa skompilovat boinc klienta na Cygwine. Vzdal som to a zacal som instalovat Linux.

---

[TP-40] **Benchmark pre 8x8** Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

**Status:** Open

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Juraj Vincúr](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 5 hours

**Time Spent:** Not Specified

**Original Estimate:** 5 hours

**Sprint:** Sprint 7

---

[TP-41] [Otestovat posledne zmeny pre prototyp 8x8](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

**Status:** Open

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Juraj Vincúr](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 5 hours

**Time Spent:** Not Specified

**Original Estimate:** 5 hours

**Sprint:** Sprint 7

---

[TP-42] [Nastavenia Boinc pre aplikácie](#) Created: 08/Mar/14 Updated: 08/Mar/14  
Due: 21/Mar/14

**Status:** Open

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Martin Tibenský](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 1 day

**Time Spent:** Not Specified

**Original Estimate:** 1 day

**Sprint:** Sprint 7

#### Description

Upravit system tak, aby posielal klientovi spravnu aplikaciju. Urobit zaznam do prirucky

[TP-43] [Skvencovanie DNA](#) Created: 08/Mar/14 Updated: 08/Mar/14 Due: 21/Mar/14

**Status:** Open

**Project:** [747boinc](#)

**Component/s:** None

**Affects Version/s:** None

**Fix Version/s:** None

**Type:** Task

**Priority:** Major

**Reporter:** [Pavol Pidanič](#)

**Assignee:** [Martin Tibenský](#)

**Resolution:** Unresolved

**Votes:** 0

**Labels:** None

**Remaining Estimate:** 5 hours

**Time Spent:** Not Specified

**Original Estimate:** 5 hours

**Sprint:** Sprint 7

#### Description

Najst alebo navrhnúť algoritmus na skvencovanie DNA