

Project Team Meeting on 11.4.2016

Date and Time	11.4.2016
Attendees	<ul style="list-style-type: none">• Tomas Hermanek• Martin Janocko• Lubomir Kaplan• Lukas Klescinec• Tomas Mikuska• Andrej Mlynar
Primary Topic	End of "DMS" and start of "Arctic Monkeys" sprint

Notes

- Sprint finished succesfully
- Obtained 53/53 story points
- New sprint, named "Arctic Monkeys", started
- New sprint will run from 11.4.2016 - 26.4
- New team meeting planned on 18.4.2016, in the middle of the next sprint

Goals

- Review sprint "DMS"
- Plan upcoming team meeting and start of a new sprint

Tasks

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
VNET-202	Create Basic Test Cases for Testing Team		Apr 11, 2016	Apr 17, 2016		Lukas Klescinec	Andrej Mlynar	↑	DONE	Done
VNET-201	Create API Client for Netcell Management Server.		Apr 11, 2016	Apr 17, 2016		Tomas Mikuska	Andrej Mlynar	↑	DONE	Done
VNET-200	Create Testing Environment with all Netcell components.		Apr 11, 2016	Apr 26, 2016		Andrej Mlynar	Andrej Mlynar	↑	DONE	Done
VNET-199	Netcell NodeType External Development		Apr 11, 2016	Apr 26, 2016		Andrej Mlynar	Andrej Mlynar	↑	DONE	Done
VNET-198	Netcell NodeType Manager Development		Apr 11, 2016	Apr 18, 2016		Lubomir Kaplan	Andrej Mlynar	↑	DONE	Done
VNET-197	Refactor Management Server OSGi Architecture to Maven Module Architecture		Apr 11, 2016	Apr 12, 2016		Lubomir Kaplan	Andrej Mlynar	↑	DONE	Done
VNET-196	Create and Add Debian Image to Openstack		Apr 11, 2016	Apr 26, 2016		Tomas Mikuska	Andrej Mlynar	↑	DONE	Done
VNET-195	Create Ethernet interface configuration Nodeclientcore		Apr 06, 2016	Apr 13, 2016		Tomas Hermanek	Lukas Klescinec	↑	DONE	Done
VNET-182	Netcell TaskManager Implementation		Mar 16, 2016	Apr 25, 2016		Lubomir Kaplan	Lukas Klescinec	↑	DONE	Done

9 issues

Attachments

File

Modified ▲

No files shared here yet.

Drag and drop to upload or [browse for files](#)