

Timesheet - WebExtraction

From 26/10/2016 To 07/11/2016 Group by

NONE ▼

User

ALL ▼



Jan B

| When | Backlog Item | Task | Spent |
|------------|--------------------------------------|---------------------------------------|-------|
| 26/10/2016 | Chyby | Zmenit Webx->webx + zmena conf... | 0 |
| 26/10/2016 | Inicializácia CI (Ján) | Nadstavenie Travis CI pre appku | 4.5 |
| 26/10/2016 | Inicializácia CI (Ján) | Prestudovat Code climet / coverall... | 1 |
| 02/11/2016 | Browser extension API + auth. (Ma... | API pomocou gemu grape | 2 |
| Total | | | 7.5 |



Tomas Juhaniak

| When | Backlog Item | Task | Spent |
|------------|-------------------------------|---------------|-------|
| 26/10/2016 | Project CRUD (Rasťo) | Implementacia | 2 |
| 26/10/2016 | Script CRUD (Tomáš) | Implementacia | 3 |
| 06/11/2016 | Project CRUD (Rasťo) | View | 1 |
| 06/11/2016 | Script CRUD (Tomáš) | View | 1 |
| 07/11/2016 | Zmena hesla + profil (Michal) | code review | 0.2 |
| 07/11/2016 | Script CRUD (Tomáš) | Implementacia | 1 |
| 07/11/2016 | Zmena hesla + profil (Michal) | view | 3 |
| Total | | | 11.2 |



Martin Kaluznik

| When | Backlog Item | Task | Spent |
|------------|--------------------------------------|-----------------------------------|-------|
| 30/10/2016 | Browser extension API + auth. (Ma... | Výber a konfigurácia gemu na auth | 3 |
| 03/11/2016 | Dokumentácia | metodika pre vývoj | 0.5 |
| 03/11/2016 | Browser extension API + auth. (Ma... | Auth + API integrácia a testy | 3 |
| 05/11/2016 | Browser extension API + auth. (Ma... | Code review | 1.2 |
| Total | | | 7.7 |

Rastislav Krchňavý



| When | Backlog Item | Task | Spent |
|------------|-------------------------------|---------------|-------|
| 26/10/2016 | Project CRUD (Rasťo) | Migracia | 0.2 |
| 26/10/2016 | Project CRUD (Rasťo) | Implementacia | 2 |
| 06/11/2016 | Project CRUD (Rasťo) | Unit Testy | 2 |
| 07/11/2016 | Zmena hesla + profil (Michal) | code review | 0.8 |
| Total | | | 5 |



Michal Kren

| When | Backlog Item | Task | Spent |
|------------|--------------------------------------|------------------------|-------|
| 26/10/2016 | Zmena hesla + profil (Michal) | profil | 3.5 |
| 02/11/2016 | Browser extension API + auth. (Ma... | API pomocou gemu grape | 3 |
| 06/11/2016 | Browser extension API + auth. (Ma... | Code review | 0.5 |
| 06/11/2016 | Project CRUD (Rasťo) | Codereview | 1 |
| 06/11/2016 | Script CRUD (Tomáš) | Code review | 1 |
| 07/11/2016 | Zmena hesla + profil (Michal) | code review | 1 |
| Total | | | 10 |



Martin Lacek

| When | Backlog Item | Task | Spent |
|------------|--------------------------------------|---------------------------------------|-------|
| 26/10/2016 | Podpora | Vytvorenie a úprava stránky | 0.5 |
| 26/10/2016 | Browser extension API + auth. (Ma... | preštudovať ako spraviť aplikáciu ... | 1 |
| 02/11/2016 | Browser extension API + auth. (Ma... | API pomocou gemu grape | 3 |
| 07/11/2016 | Kostrá (Martin L.) | Vytvorenie repozitáru | 0 |
| 07/11/2016 | Kostrá (Martin L.) | Vytvorenie kostry | 3 |
| Total | | | 7.5 |



Ivan Srba

No tasks logs found.



Andrej Vaculčíak

| When | Backlog Item | Task | Spent |
|------------|--------------|-------------------------------------|-------|
| 30/10/2016 | Dokumentácia | práca na dokumentácií (1. odovzd... | 2 |
| 02/11/2016 | Dokumentácia | metodika k dokumentom | 1.5 |
| 04/11/2016 | Dokumentácia | metodika pre ScrumDesk | 1 |
| Total | | | 4.5 |

From 26/10/2016 to 07/11/2016 total spent time is 53.4 hours