

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 6.3.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík (Skype)
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Svorad Sabatula

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- stretnutie trvalo 2.5h (zatiaľ jedno z najkratších)
- nabíjame na procesy
- postupný prechod na docker a novú backend infraštruktúru

Retrospektíva

- STOP
 -
- CONTINUE
 - dodržiavanie procesov
 - komunikácia
 - daily standup
 - týždňové šprinty
- START
 -

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
6754	IS - Tablet CI including tests	3,38E+08	Matej	Committed			Product Backlog Item
7785	Build definition		Matej	To Do	3		Task
7127	US - Sockets for annotations	3,38E+08	Dano	Committed			Product Backlog Item
7778	Create event handler: return concrete annotation		Dano	To Do	1		Task
7774	Code review		Matej	To Do	2		Task
7777	Create event handler: return all session annotations		Dano	To Do	2		Task
7779	Session consultation		Matej	To Do	2		Task
7776	Create event handler: write annotations		Dano	To Do	4		Task
7756	US - Compute coordinates of drawn objects	3,38E+08	Svorad	Committed			Product Backlog Item
7765	Compute coordinates	4E+08	Svorad	To Do	4		Task
7766	Reverse computation	8E+08	Svorad	To Do	3		Task
7767	Computation tests	1,2E+09	Svorad	To Do	2		Task
7773	Write tests	1,4E+09	Svorad	To Do	2		Task
7764	Code review	1,6E+09	Bc. Tibor Nagy	To Do	2		Task
7768	US - Design annotations panel	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7780	Mock annotations data		Bc. Tibor Nagy	To Do	0,5		Task
7783	Create tests		Bc. Tibor Nagy	To Do	0,5		Task
7781	Show annotations on Annotations		Bc. Tibor Nagy	To Do	1		Task

	board						
7782	OnClick function for annotation tail		Bc. Tibor Nagy	To Do	1		Task
7784	Code review		Jano	To Do	1		Task
7757	US - Socket rooms	3,38E+08	Bc. Pavol Valko	Committed			Product Backlog Item
7771	code review		Matej	To Do	1		Task
7770	test		Bc. Pavol Valko	To Do	2		Task
7769	socket room		Bc. Pavol Valko	To Do	5		Task
7631	US - Tablet: Create patient integration	3,38E+08	Jano	Committed			Product Backlog Item
7758	Code review		Bc. Tibor Nagy	To Do	0,5		Task
7759	Write android tests		Jano	To Do	0,5		Task
7772	server integration		Bc. Pavol Valko	To Do	0,5		Task
7760	Connect to server via Retrofit		Jano	To Do	1,5		Task
7624	US - Tablet: Redesign Trials screen to tiles	3,38E+08	Jano	Committed			Product Backlog Item
7763	Code review		Bc. Tibor Nagy	To Do	0,5		Task
7762	Implement design		Jano	To Do	1,5		Task
7761	Find appropriate design		Jano	To Do	2		Task
7744	MS - Scrum master activities	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7747	Tracking daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
7748	Collect capacities, and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
7749	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
7745	MS - Meeting minutes	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7750	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7751	Meeting		Svorad	To Do	0,5		Task

	minutes						
7746	MS - Sprint documentation	3,38E+08	Dano	Committed			Product Backlog Item
7753	Create tables for sprint documentation		Bc. Tibor Nagy	To Do	0,5		Task
7752	Update sprint documentation with current sprint		Dano	To Do	1		Task
7458	Code review	1,56E+09	Matej	To Do	1		Task
7459	Write tests	1,78E+09	Svorad	In Progress	2		Task
7719	Bind path to slice		Svorad	To Do	5		Task