

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 17.4.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Problém s accessom ku všetkým userom
 - niekto môže ponahrávať scany úplne cudzím pacientom
 - pridať farby ku anotáciám
 - Neriešiť teraz - neskôr
- Kniha na zapísanie odkazu/návrhov/...
- FIX BUGS!
- Najdôležitejšie veci:
 - mainscreen buggy
 - release - len na 5ka
 - poster
 - plagátky
 -

Retrospektíva

- STOP

-
- CONTINUE
 -
- START
 -

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
8393	MS - Create presentation for IIT.SRC	1,27E+08	Dano	Committed			Product Backlog Item
8405	create presentation		Dano	In Progress	2		Task
8391	US - user may only see his patients	1,69E+08	Bc. Pavol Valko	Committed			Product Backlog Item
8394	patient - add user id		Bc. Pavol Valko	To Do	1		Task
8178	US - Allow to add text to annotation	2,25E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
8395	Add nem button for new tool		Bc. Tibor Nagy	To Do	1		Task
8396	Add text field to tools fragment		Bc. Tibor Nagy	To Do	1		Task
8397	Add save button to tools fragment		Bc. Tibor Nagy	To Do	1		Task
8401	Code review		Svorad	To Do	1		Task
8398	Create array from drawn objects		Bc. Tibor Nagy	To Do	2		Task
8400	Create tests		Bc. Tibor Nagy	To Do	2		Task
8399	Send array of objects to server after on click save		Bc. Tibor Nagy	To Do	3		Task

	button						
8380	MS - Scrum master activities	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
8385	Collect capacities and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
8386	Tracking Daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
8387	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
8381	MS - Meeting minutes	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
8383	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
8384	Meeting minutes		Dano	To Do	0,5		Task
8382	MS - Sprint documentation	3,38E+08	Dano	Committed			Product Backlog Item
8388	Create tables for sprint documentaion		Bc. Tibor Nagy	To Do	0,5		Task
8389	Update sprint documentation with current sprint		Dano	To Do	1		Task