



[TT2-62] Implementácia frontendu - navigačné menu

Created: 03/Nov/21 1:36 PM - Updated: 01/Dec/21 12:43 PM - Resolved: 01/Dec/21 12:43 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	0 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Standard</i>	
Story points:	3
<i>Agile</i>	
Sprint:	Zalievanie, Kličenie

Description
 Ako web developer, potrebujem vytvorit' frontend navigačného menu, aby bolo možné sa navigovať v aplikácii.

Sub-Tasks	Type	Status	Assignee
[TT2-195] Verzia pre desktop	Subtask	Done	Matúš Miklovič
[TT2-196] Verzia pre mobil	Subtask	Done	Matúš Miklovič

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	0.5 hrs
TOTAL		0.5 hrs





[TT2-195] Verzia pre desktop

Created: 01/Dec/21 12:26 PM - Updated: 01/Dec/21 12:30 PM - Resolved: 01/Dec/21 12:30 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Matúš Miklovič	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour, 30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 30 minutes		

<i>Agile</i>	
Sprint:	Zalievanie, Kličenie

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	1.5 hrs
TOTAL		1.5 hrs





[TT2-196] Verzia pre mobil

Created: 01/Dec/21 12:26 PM - Updated: 01/Dec/21 12:30 PM - Resolved: 01/Dec/21 12:30 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Matúš Miklovič	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour, 30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 30 minutes		

<i>Agile</i>	
Sprint:	Zalievanie, Kličenie

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	1.5 hrs
TOTAL		1.5 hrs



**[TT2-63] Implementácia frontendu - footer**

Created: 03/Nov/21 1:37 PM - Updated: 01/Dec/21 1:05 PM - Resolved: 01/Dec/21 12:39 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako užívateľ nájdem všetky potrebné informácie v footri stránky.

Sub-Tasks	Type	Status	Assignee
[TT2-176] Vytvorenie základnej štruktúry footru	Subtask	Done	Marek Janec
[TT2-177] Vloženie textov a obsahu do footru	Subtask	Done	Marek Janec
[TT2-198] Rozbehание lokálneho prostredia, vysvetlenie technológií	Subtask	Done	Matúš Miklovič

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRI



[TT2-176] Vytvorenie základnej štruktúry footru

Created: 28/Nov/21 9:07 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 28/Nov/21 9:07 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
28/Nov/21	Marek Janec	0.5 hrs
TOTAL		0.5 hrs





[TT2-177] Vloženie textov a obsahu do footru

Created: 28/Nov/21 9:08 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 28/Nov/21 9:08 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	10 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
28/Nov/21	Marek Janec	0.17 hrs
TOTAL		0.17 hrs





[TT2-198] Rozbehanie lokálneho prostredia, vysvetlenie technológií

Created: 01/Dec/21 12:47 PM - Updated: 01/Dec/21 12:47 PM - Resolved: 01/Dec/21 12:47 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Matúš Miklovič	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	1 hrs
TOTAL		1 hrs





[TT2-64] Implementácia frontendu - registračný formulár farmára

Created: 03/Nov/21 1:38 PM - Updated: 30/Nov/21 11:00 AM - Resolved: 30/Nov/21 11:00 AM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Peter Nemček
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description
 Ako neregistrovaný používateľ chcem mať k dispozícii registračný formulár. aby som pomocou neho vedel poslať žiadosť o registráciu.

Sub-Tasks	Type	Status	Assignee
[TT2-180] Vytvorenie HTML formuláru	Subtask	Done	Unassigned
[TT2-181] Zadefinovanie štýlov	Subtask	Done	Unassigned
[TT2-182] Vytvorenie celej registračnej stránky	Subtask	Done	Unassigned
[TT2-183] Responzivita registračnej stránky	Subtask	Done	Unassigned





[TT2-180] Vytvorenie HTML formuláru

Created: 30/Nov/21 10:49 AM - Updated: 30/Nov/21 11:03 AM - Resolved: 30/Nov/21 10:51 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	45 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Vytvorenie HTML formuláru pre registráciu používateľa.

Work Log	User	Time Spent
29/Nov/21	Peter Nemček	0.75 hrs
TOTAL		0.75 hrs





[TT2-181] Zadefinovanie štýlov

Created: 30/Nov/21 10:50 AM - Updated: 30/Nov/21 11:04 AM - Resolved: 30/Nov/21 10:51 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Definovanie štýlov HTML elementov tak, aby korešpondovali s návrhom registračnej stránky.

Work Log	User	Time Spent
29/Nov/21	Peter Nemček	0.5 hrs
TOTAL		0.5 hrs





[TT2-182] Vytvorenie celej registračnej stránky

Created: 30/Nov/21 10:50 AM - Updated: 30/Nov/21 11:04 AM - Resolved: 30/Nov/21 10:51 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Kompletné zostavenie celej stránky žiadosti o registráciu(bez menu a footera) podľa návrhu.

Work Log	User	Time Spent
29/Nov/21	Peter Nemček	0.25 hrs
29/Nov/21	Peter Nemček	0.75 hrs
TOTAL		1 hrs





[TT2-183] Responzivita registračnej stránky

Created: 30/Nov/21 10:51 AM - Updated: 30/Nov/21 11:06 AM - Resolved: 30/Nov/21 10:51 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Úprava stránky tak, aby bola plne responzívna a aby sa vhodne zobrazovala pre všetky veľkosti zariadení.

Work Log	User	Time Spent
29/Nov/21	Peter Nemček	0.5 hrs
TOTAL		0.5 hrs



**[TT2-65] Implementácia frontendu - homepage (Desktop)**

Created: 03/Nov/21 1:38 PM - Updated: 01/Dec/21 1:06 PM - Resolved: 01/Dec/21 12:39 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	4		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Navrhnutie domovskej stránky na základe návrhu vo Figma pre stolné zariadenia.

Sub-Tasks	Type	Status	Assignee
[TT2-162] Vytvorenie homepage.blade.php s rout /homepage	Subtask	Done	Marek Janec
[TT2-173] Vytvorenie úvodnej časti	Subtask	Done	Marek Janec
[TT2-174] Vytvorenie navbaru	Subtask	Done	Marek Janec
[TT2-175] Pridanie textov a brázokov	Subtask	Done	Marek Janec



[TT2-162] Vytvorenie homepage.blade.php s rout /homepage

Created: 25/Nov/21 8:50 PM - Updated: 01/Dec/21 12:47 PM - Resolved: 25/Nov/21 8:50 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	15 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
25/Nov/21	Marek Janec	0.25 hrs
TOTAL		0.25 hrs





[TT2-173] Vytvorenie úvodnej časti

Created: 28/Nov/21 5:25 PM - Updated: 01/Dec/21 12:47 PM - Resolved: 28/Nov/21 9:05 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	3 hours, 20 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
28/Nov/21	Marek Janec	3.33 hrs
TOTAL		3.33 hrs





[TT2-174] Vytvorenie navbaru

Created: 28/Nov/21 5:25 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 28/Nov/21 5:25 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
28/Nov/21	Marek Janec	0.5 hrs
TOTAL		0.5 hrs





[TT2-175] Pridanie textov a brázokv

Created: 28/Nov/21 9:05 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 28/Nov/21 9:05 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
28/Nov/21	Marek Janec	0.5 hrs
TOTAL		0.5 hrs



**[TT2-66] Implementácia frontendu - prihlásenie**

Created: 03/Nov/21 1:38 PM - Updated: 30/Nov/21 10:56 AM - Resolved: 30/Nov/21 10:56 AM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Peter Nemček
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako používateľ webovej stránky chcem mať k dispozícií formulár na prihlásenie, aby som sa pomocou neho vedel autentifikovať a dostať ku svojmu účtu.

Sub-Tasks	Type	Status	Assignee
[TT2-184] Vytvorenie formuláru prihlásenia	Subtask	Done	Unassigned
[TT2-185] Vytvorenie stránky prihlásenia	Subtask	Done	Unassigned
[TT2-186] Responzivita stránky prihlásenia	Subtask	Done	Unassigned
[TT2-187] Dodefinovanie a úprava štýlov formulárov	Subtask	Done	Unassigned
[TT2-188] Pridanie SVG do pozadia	Subtask	Done	Unassigned
[TT2-197] Vysvetlenie .less a gulp, css pseudo elementy ::before, ::after	Subtask	Done	Matúš Miklovič

[TT2-184] Vytvorenie formuláru prihlásenia

Created: 30/Nov/21 10:52 AM - Updated: 30/Nov/21 11:03 AM - Resolved: 30/Nov/21 10:56 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	10 minutes		
Time Spent:	20 minutes		

Agile	
Sprint:	Klíčenie

Description
 Vytvorenie HTML formuláru pre prihlásenie používateľa podľa návrhu.

Work Log	User	Time Spent
30/Nov/21	Peter Nemček	0.33 hrs
TOTAL		0.33 hrs





[TT2-185] Vytvorenie stránky prihlásenia

Created: 30/Nov/21 10:52 AM - Updated: 30/Nov/21 11:03 AM - Resolved: 30/Nov/21 10:56 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	10 minutes		
Time Spent:	20 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Kompletné zostavenie celej stránky prihlásenia (bez menu a footera) podľa návrhu.

Work Log	User	Time Spent
30/Nov/21	Peter Nemček	0.33 hrs
TOTAL		0.33 hrs





[TT2-186] Responzivita stránky prihlásenia

Created: 30/Nov/21 10:52 AM - Updated: 30/Nov/21 11:06 AM - Resolved: 30/Nov/21 10:56 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Úprava stránky prihlásenia tak, aby bola plne responzívna a aby sa vhodne zobrazovala pre všetky veľkosti zariadení.

Work Log	User	Time Spent
30/Nov/21	Peter Nemček	0.5 hrs
TOTAL		0.5 hrs





[TT2-187] Dodefinovanie a úprava štýlov formulárov

Created: 30/Nov/21 10:53 AM - Updated: 30/Nov/21 11:05 AM - Resolved: 30/Nov/21 10:56 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	10 minutes		
Time Spent:	20 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description

Dodefinovanie ostatných potrebných štýlov HTML elementov(niektoré boli už dobre definované pri tvorbe registračnej stránky) tak, aby korešpondovali s návrhom stránky prihlásenia.

Work Log	User	Time Spent
30/Nov/21	Peter Nemček	0.33 hrs
TOTAL		0.33 hrs



**[TT2-188] Pridanie SVG do pozadia**

Created: 30/Nov/21 12:10 PM - Updated: 30/Nov/21 12:11 PM - Resolved: 30/Nov/21 12:10 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	20 minutes		

Agile	
Sprint:	Klíčenie

Description
Pridanie SVG obrázkov podľa návrhu do pozadia stránky.

Work Log	User	Time Spent
30/Nov/21	Peter Nemček	0.33 hrs
TOTAL		0.33 hrs





[TT2-197] Vysvetlenie .less a gulp, css pseudo elementy ::before, ::after

Created: 01/Dec/21 12:43 PM - Updated: 01/Dec/21 12:46 PM - Resolved: 01/Dec/21 12:43 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Matúš Miklovič	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Pre prácu na vývoji stránky je potrebné oboznámenie s technológiami, s ktorými pracujeme.

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	1 hrs
TOTAL		1 hrs



**[TT2-77] Identifikácia a upravenie šumu v dátach**

Created: 03/Nov/21 1:53 PM - Updated: 01/Dec/21 11:13 AM - Resolved: 30/Nov/21 9:19 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	3		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Cieľom úlohy bolo oboznámiť sa s problematikou predspracovania dát zo spektrometra s dôrazom na odstránenie šumu.

Výstupy sú dostupné v implementácii: xgb_02_data_noise_removal.ipynb

Sub-Tasks		Type	Status	Assignee
[TT2-189]	Štúdium metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu	Subtask	Done	Zuzana Gáborčíková
[TT2-190]	Implementácia metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu	Subtask	Done	Zuzana Gáborčíková

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-189] Štúdium metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu

Created: 30/Nov/21 9:05 PM - Updated: 30/Nov/21 9:11 PM - Resolved: 30/Nov/21 9:05 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Zuzana Gáborčíková	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	2 hours		

<i>Agile</i>	
Sprint:	Klíčenie

Description

Cieľom úlohy bolo štúdium metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu. štúdium sa opieralo o identifikovanie metód odstránenia šumu ako:

- Fourier Transform
- Low pass filter
- High pass filter

a neobišlo ani základný prehľad o metódach:

- Wavelet Transform
- Kalman filter
- Recursive Least Square (RLS)
- Least Mean Square Error (LMS)
- Wiener-Kolmogorov Filters

Work Log	User	Time Spent
30/Nov/21	Zuzana Gáborčíková	2 hrs
TOTAL		2 hrs





[TT2-190] Implementácia metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu

Created: 30/Nov/21 9:06 PM - Updated: 30/Nov/21 9:13 PM - Resolved: 30/Nov/21 9:06 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Zuzana Gáborčíková	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	2 hours		

<i>Agile</i>	
Sprint:	Klíčenie

Description

Cieľom úlohy bola implementácia metód predspracovania dát zo spektrometra s dôrazom na odstránenie šumu v dátach.

Dôraz bol kladený na metódy prístupu:

- Fourier Transform
- Low pass filter
- High pass filter

Súčasťou implementácie bolo taktiež oboznámenie sa s aplikovaním funkcií z knižnice `matchms`.

Work Log	User	Time Spent
30/Nov/21	Zuzana Gáborčíková	2 hrs
TOTAL		2 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-140] Návrh dizajnu - footer (admin, nepihlásený, prihlásený)

Created: 18/Nov/21 4:16 PM - Updated: 01/Dec/21 12:43 PM - Resolved: 25/Nov/21 8:31 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	2 hours		
Remaining Estimate:	2 hours		
Time Spent:	Not Specified		

<i>Standard</i>			
Start date:	20/Nov/21		
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description
 Ako používateľ webovej stránky a ako admin potrebujem nájsť súhrnné informácie o webstránke. Tieto informácie nájdem v pätičke stránky.

Sub-Tasks	Type	Status	Assignee
[TT2-151] Návrh dizajnu footra pre stranku s neprihláseným userom	Subtask	Done	Marek Janec
[TT2-152] Návrh dizajnu footra pre stranku s prihláseným userom	Subtask	Done	Marek Janec
[TT2-153] Návrh dizajnu footra pre stranku admina	Subtask	Done	Marek Janec



[TT2-151] Návrh dizajnu footra pre stranku s neprihlásenym userom

Created: 20/Nov/21 8:43 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 20/Nov/21 8:50 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
20/Nov/21	Marek Janec	0.5 hrs
TOTAL		0.5 hrs





[TT2-152] Návrh dizajnu foetra pre stranku s prihlásenym userom

Created: 20/Nov/21 8:43 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 20/Nov/21 8:50 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	10 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
20/Nov/21	Marek Janec	0.17 hrs
TOTAL		0.17 hrs





[TT2-153] Návrh dizajnu footra pre stranku admina

Created: 20/Nov/21 8:44 PM - Updated: 01/Dec/21 12:48 PM - Resolved: 20/Nov/21 8:50 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Marek Janec	Assignee:	Marek Janec
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	15 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
20/Nov/21	Marek Janec	0.25 hrs
TOTAL		0.25 hrs





[TT2-141] Návrh dizajnu apikačný web - 2. iterácia 1

Created: 18/Nov/21 4:20 PM - Updated: 24/Nov/21 9:38 PM - Resolved: 24/Nov/21 9:38 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Peter Nemček
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	3		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako administrátor produktovej webstránky chcem pekné, prehľadné a ľahko ovládateľné rozhranie, aby som pomocou neho vedel spravovať žiadosti o registrácie, používateľov a importovať nové dáta(nahrat' nové meranie) pre používateľa.

Sub-Tasks		Type	Status	Assignee
[TT2-157]	2. iterácia - admin rozhranie	Subtask	Done	Unassigned
[TT2-161]	Admin obrazovky + dodefinovanie UC	Subtask	Done	Unassigned



[TT2-157] 2. iterácia - admin rozhranie

Created: 23/Nov/21 7:33 AM - Updated: 25/Nov/21 7:58 AM - Resolved: 25/Nov/21 7:58 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	3 hours		
Remaining Estimate:	15 minutes		
Time Spent:	2 hours, 45 minutes		

Agile	
Sprint:	Klíčenie

Description

Hlbšie rozpracovanie pôvodnej verzie obrazoviek administrátorského rozhrania, vytvorenie ďalšej, novej verzie.

Work Log	User	Time Spent
22/Nov/21	Peter Nemček	2 hrs
23/Nov/21	Peter Nemček	0.5 hrs
24/Nov/21	Peter Nemček	0.25 hrs
TOTAL		2.75 hrs



**[TT2-161] Admin obrazovky + dodefinovanie UC**

Created: 24/Nov/21 9:36 PM - Updated: 25/Nov/21 7:58 AM - Resolved: 25/Nov/21 7:58 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Peter Nemček	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	40 minutes		

Agile	
Sprint:	Klíčenie

Description

Po stretnutí s product ownerom prišlo k dodefinovaniu požiadaviek pre deaktiváciu účtu a správu druhov rastlín.

Tieto dodefinované požiadavky bolo potrebné pretaviť aj do obrazoviek a aj do UC.

Work Log	User	Time Spent
24/Nov/21	Peter Nemček	0.67 hrs
TOTAL		0.67 hrs

[TT2-142] Sumár poznatkov a diskusia 1

Created: 18/Nov/21 4:23 PM - Updated: 24/Nov/21 12:29 PM - Resolved: 24/Nov/21 12:29 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Standard</i>	
Story points:	1
<i>Agile</i>	
Sprint:	Klíčenie

Description

Ako data scientist chcem viesť diskusiu s kolegami z môjho tímu, aby sme mohli spolu zhodnotiť rôzne prístupy a reprezentácie dát.

Sub-Tasks	Type	Status	Assignee
[TT2-156] Diskusia s kolegami	Subtask	Done	Katarína Valkovičová

Work Log	User	Time Spent
22/Nov/21	Katarína Valkovičová	1 hrs
TOTAL		1 hrs





[TT2-156] Diskusia s kolegami

Created: 22/Nov/21 8:54 PM - Updated: 22/Nov/21 8:56 PM - Resolved: 22/Nov/21 8:55 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Katarína Valkovičová	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Agile</i>			
Sprint:	Klíčenie		

TRIAL VERSION

TRI

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRI

**[TT2-143] Sumár poznatkov a diskusia 2**

Created: 18/Nov/21 4:24 PM - Updated: 01/Dec/21 11:14 AM - Resolved: 28/Nov/21 3:56 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	1		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Cieľom úlohy bolo diskutovať o posunoch a riešeniach, ktoré sme doposiaľ urobili, rovnako ako aj navrhnutie ďalších krokov a rozdelenie si úloh.

Sub-Tasks	Type	Status	Assignee
[TT2-172] Diskusia spolu s kolegami za cieľom návrhov ďalšieho pokračovania riešenia	Subtask	Done	Zuzana Gáborčíková

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-172] Diskusia spolu s kolegami za cieľom návrhov ďalšieho pokračovania riešenia

Created: 28/Nov/21 3:54 PM - Updated: 28/Nov/21 3:55 PM - Resolved: 28/Nov/21 3:55 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Zuzana Gáborčíková	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Diskusia s kolegami s dátového tímu za cieľom návrhov ďalšieho pokračovania riešenia nášho projektu.

Work Log	User	Time Spent
28/Nov/21	Zuzana Gáborčíková	1 hrs
TOTAL		1 hrs



**[TT2-144] Sumár poznatkov a diskusia 3**

Created: 18/Nov/21 4:24 PM - Updated: 28/Nov/21 2:53 PM - Resolved: 28/Nov/21 2:53 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	1		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako data scientist chcem diskutovať so svojimi kolegami o štruktúre a reprezentácii dát, aby sme sa na nich dohodli a podľa toho prispôbili ďalšiu prácu.

Sub-Tasks	Type	Status	Assignee
[TT2-171] Diskusia s kolegami z dátového tímu	Subtask	Done	Filip Chalás

made with Better PDF Exporter for Jira
TRIAL VERSION

made
TRI

[TT2-171] Diskusia s kolegami z dátového tímu

Created: 28/Nov/21 2:49 PM - Updated: 28/Nov/21 2:53 PM - Resolved: 28/Nov/21 2:53 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Filip Chalás	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description

Diskusia s dátovým tímom ohľadom štruktúry a reprezentácie dát. Dohodli sme sa, že každý vyskúša iný prístup. Tieto prístupy potom porovnáme a vyberieme najvhodnejší.

Work Log	User	Time Spent
28/Nov/21	Filip Chalás	1 hrs
TOTAL		1 hrs



[TT2-145] Sumár poznatkov a diskusia 4

Created: 18/Nov/21 4:24 PM - Updated: 24/Nov/21 11:23 AM - Resolved: 24/Nov/21 11:23 AM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	1		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako člen dátového tímu chcem diskutovať so svojimi kolegami o našich poznatkoch, aby sme sa vedeli ujednotiť na štruktúre reprezentácie dát.

Sub-Tasks	Type	Status	Assignee
[TT2-159] Diskusia s dátovým tímom	Subtask	Done	Rastislav Kavoň





[TT2-159] Diskusia s dátovým tímom

Created: 24/Nov/21 11:23 AM - Updated: 24/Nov/21 11:25 AM - Resolved: 24/Nov/21 11:23 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

Agile	
Sprint:	Klíčenie

Description

Počas strenutia sme diskurovali o rôznych poznatkoch reprezentácie dát, rozprávali sme sa o tom, ako budeme spoločne reprezentovať dáta (zhodli sme sa na 3 prístupoch, na ktorých si pripravíme funkcie a výsledky porovnáme keď dostaneme vzorky konope).

Work Log	User	Time Spent
24/Nov/21	Rastislav Kavoň	1 hrs
TOTAL		1 hrs



[TT2-146] Príprava dummy dát

Created: 18/Nov/21 4:26 PM - Updated: 26/Nov/21 6:56 PM - Resolved: 26/Nov/21 6:56 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako data scientist si chcem pripraviť dummy dáta, aby som vedel pripravovať funkcie pedspracovania bez potreby reálnych dát.

Sub-Tasks	Type	Status	Assignee
[TT2-163] Štúdium možností prípravy dummy dát	Subtask	Done	Rastislav Kavoň
[TT2-164] Implementácia funkcie na vytvorenie dummy dát	Subtask	Done	Rastislav Kavoň





[TT2-163] Štúdium možností prípravy dummy dát

Created: 26/Nov/21 3:42 PM - Updated: 26/Nov/21 5:51 PM - Resolved: 26/Nov/21 5:51 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	5 minutes		
Time Spent:	25 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Bolo potrebné preskúmať aké existujú možnosti generovania fakových dát.

Work Log	User	Time Spent
26/Nov/21	Rastislav Kavoň	0.42 hrs
TOTAL		0.42 hrs



**[TT2-164] Implementácia funkcie na vytvorenie dummy dát**

Created: 26/Nov/21 3:42 PM - Updated: 26/Nov/21 6:56 PM - Resolved: 26/Nov/21 6:56 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour, 30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 55 minutes		

Agile	
Sprint:	Klíčenie

Description
Treba vytvorit' funkcie na vytvorenie dummy dát.

Work Log	User	Time Spent
26/Nov/21	Rastislav Kavoň	1.75 hrs
26/Nov/21	Rastislav Kavoň	0.17 hrs
TOTAL		1.92 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-147] Predspracovanie dát

Created: 18/Nov/21 4:28 PM - Updated: 28/Nov/21 3:19 PM - Resolved: 28/Nov/21 3:19 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	1		
<i>Agile</i>			
Sprint:	Klíčenie		

Description
 Ako data scientist chcem začať s prvotným predspracovaním, aby som upravil dáta do lepšej podoby pred trénovaním modelu.

Sub-Tasks	Type	Status	Assignee
[TT2-170] Analýza rozloženia hodnôt v stĺpcoch	Subtask	Done	Rastislav Kavoň



**[TT2-170] Analýza rozloženia hodnôt v stĺpcoch**

Created: 28/Nov/21 2:13 PM - Updated: 28/Nov/21 3:19 PM - Resolved: 28/Nov/21 3:18 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 5 minutes		

Agile	
Sprint:	Klíčenie

Description

V tejto časti sa chcem zamerať na štatistické hodnoty vo vnútri stĺpcov, ich vykresľovanie a porovnávanie hodnôt v nich.

Work Log	User	Time Spent
28/Nov/21	Rastislav Kavoň	0.75 hrs
28/Nov/21	Rastislav Kavoň	0.33 hrs
TOTAL		1.08 hrs

Comments

Rastislav Kavoň added a comment - 28/Nov/21 3:00 PM

Asi nedáva moc zmysel normalizovať, prípadne škálovať, keďže na základe prvotnej analýzy vidno, že sme stratili informáciu o výške kopca, napríklad CBD kopca.

Rastislav Kavoň added a comment - 28/Nov/21 3:19 PM

Normalizoval som data tak, že som si dal pozor, aby neboli stĺpce normalizované separátn ale spolu. To mi zabezpečilo, že sa nestratila informácia o tom, či boli stĺpce vyššie nízšie.





[TT2-148] Unifikácia dát

Created: 18/Nov/21 4:31 PM - Updated: 30/Nov/21 9:15 PM - Resolved: 30/Nov/21 9:15 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	3		
<i>Agile</i>			
Sprint:	Klíčenie		

Description
 Ako data scientist chcem v rámci predspracovania dát unifikovať dáta, aby predstavovali vhodný vstup do algoritmu strojového učenia.

Sub-Tasks	Type	Status	Assignee
[TT2-178] Štúdium materiálov o predspracovaní dát	Subtask	Done	Filip Chalás
[TT2-179] Implementácia unifikácie dát	Subtask	Done	Filip Chalás



**[TT2-178] Štúdium materiálov o predpracovaní dát**

Created: 28/Nov/21 10:34 PM - Updated: 30/Nov/21 9:14 PM - Resolved: 30/Nov/21 9:14 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Filip Chalás	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	2 hours		
Remaining Estimate:	0 minutes		
Time Spent:	3 hours, 5 minutes		

Agile	
Sprint:	Klíčenie

Description

Štúdium pre zopakovanie si a získanie nových vedomostí z oblasti predpracovania dát, ktoré budú využiteľné na splnenie tejto user story.

Work Log	User	Time Spent
28/Nov/21	Filip Chalás	0.33 hrs
30/Nov/21	Filip Chalás	2.75 hrs
TOTAL		3.08 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-179] Implementácia unifikácie dát

Created: 28/Nov/21 10:37 PM - Updated: 30/Nov/21 8:48 PM - Resolved: 30/Nov/21 8:48 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Filip Chalás	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	2 hours		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Implementácia funkcií pre unifikáciu dát a skúmanie možností doplnenia chýbajúcich hodnôt.

Work Log	User	Time Spent
30/Nov/21	Filip Chalás	1 hrs
30/Nov/21	Filip Chalás	0.5 hrs
30/Nov/21	Filip Chalás	0.5 hrs
TOTAL		2 hrs



[TT2-149] Implementácia frontendu - homepage (Mobil)

Created: 18/Nov/21 4:38 PM - Updated: 01/Dec/21 12:50 PM

Status:	To Do
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Matúš Miklovič
Resolution:	Unresolved	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	4		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Pre prístup na stránku z mobilného zariadenia je potrebné mať prispôsobený dizajn.

Sub-Tasks	Type	Status	Assignee
[TT2-199] Fixnutie padnutej aplikácie na serveri	Subtask	Done	Matúš Miklovič

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL

**[TT2-199] Fixnutie padnutej aplikácie na serveri**

Created: 01/Dec/21 12:51 PM - Updated: 01/Dec/21 12:53 PM - Resolved: 01/Dec/21 12:51 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Matúš Miklovič	Assignee:	Matúš Miklovič
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

Agile	
Sprint:	Klíčenie

Description

Po štandardnom deploy bola aplikácia znefunkčnená. Problémom bola nekompatibilita knižníc a verzii technológií medzi lokálnymi prostrediami.

Work Log	User	Time Spent
01/Dec/21	Matúš Miklovič	1 hrs
TOTAL		1 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL

**[TT2-150] Návrh dizajnu aplikačný web - 2. iterácia 2**

Created: 18/Nov/21 4:51 PM - Updated: 01/Dec/21 10:40 AM - Resolved: 01/Dec/21 10:40 AM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	3		
<i>Agile</i>			
Sprint:	Klíčenie		

Description
Ako poľnohospodár chcem intuitívne a elegantné rozhranie webovej aplikácie, aby som jej rozumel a vedel ju ľahko ovládať.

Sub-Tasks	Type	Status	Assignee
[TT2-154] Vytvorenie guidelines pre návrh rozhrania	Subtask	Done	Katarína Valkovičová
[TT2-155] 2. iterácia homepage + footer	Subtask	Done	Katarína Valkovičová
[TT2-158] 2. iterácia zvyšných obrazoviek	Subtask	Done	Katarína Valkovičová
[TT2-165] Kontrola a zmena obrazoviek podľa UC a požiadaviek product ownera	Subtask	Done	Katarína Valkovičová

made with Better PDF Exporter for Jira
TRIAL VERSION

made
TRI



[TT2-154] Vytvorenie guidelines pre návrh rozhrania

Created: 22/Nov/21 8:46 PM - Updated: 24/Nov/21 10:47 AM - Resolved: 22/Nov/21 8:46 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Katarína Valkovičová	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	15 minutes		
Time Spent:	45 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
22/Nov/21	Katarína Valkovičová	0.75 hrs
TOTAL		0.75 hrs



[TT2-155] 2. iterácia homepage + footer

Created: 22/Nov/21 8:47 PM - Updated: 24/Nov/21 9:56 AM - Resolved: 24/Nov/21 9:56 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Katarína Valkovičová	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour, 30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
22/Nov/21	Katarína Valkovičová	0.75 hrs
24/Nov/21	Katarína Valkovičová	0.75 hrs
TOTAL		1.5 hrs





[TT2-158] 2. iterácia zvyšných obrazoviek

Created: 24/Nov/21 10:45 AM - Updated: 24/Nov/21 10:56 AM - Resolved: 24/Nov/21 10:47 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Katarína Valkovičová	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour, 30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

Agile	
Sprint:	Klíčenie

Description
<ul style="list-style-type: none"> • Merania • Nové meranie • Polia • Nové pole • Upraviť pole • Prihlásenie • Registrácia • Potvrdenie registrácie

Work Log	User	Time Spent
24/Nov/21	Katarína Valkovičová	0.83 hrs
24/Nov/21	Katarína Valkovičová	0.17 hrs
TOTAL		1 hrs





[TT2-165] Kontrola a zmena obrazoviek podľa UC a požiadaviek product ownera

Created: 26/Nov/21 6:08 PM - Updated: 26/Nov/21 6:41 PM - Resolved: 26/Nov/21 6:41 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Katarína Valkovičová	Assignee:	Katarína Valkovičová
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Work Log	User	Time Spent
26/Nov/21	Katarína Valkovičová	1 hrs
26/Nov/21	Katarína Valkovičová	0.5 hrs
TOTAL		1.5 hrs



**[TT2-160] Príprava feature selection funkcií**

Created: 24/Nov/21 1:50 PM - Updated: 27/Nov/21 4:24 PM - Resolved: 27/Nov/21 4:24 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	3		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako data scientist chcem naimplementovať feature selection funkcie, aby som zredukoval množstvo irelevantných stĺpcov.

Sub-Tasks	Type	Status	Assignee
[TT2-166] Štúdium možností na vykonanie feature selection	Subtask	Done	Rastislav Kavoň
[TT2-167] Úprava predošlých funkcií, prídanie predikovanej hodnoty	Subtask	Done	Rastislav Kavoň
[TT2-168] Implementácia prvej feature selection funkcie	Subtask	Done	Rastislav Kavoň
[TT2-169] Implementácia ďalších feature selection funkcií	Subtask	Done	Rastislav Kavoň

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-166] Štúdium možností na vykonanie feature selection

Created: 27/Nov/21 1:18 PM - Updated: 27/Nov/21 2:31 PM - Resolved: 27/Nov/21 2:30 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Potrebujem si zozbierať informácie o možnostiach feature selection v Pythone.

Work Log	User	Time Spent
27/Nov/21	Rastislav Kavoň	0.5 hrs
TOTAL		0.5 hrs



[TT2-167] Úprava predošlých funkcií, prídanie predikovanej hodnoty

Created: 27/Nov/21 1:47 PM - Updated: 27/Nov/21 2:10 PM - Resolved: 27/Nov/21 2:10 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	30 minutes		
Remaining Estimate:	5 minutes		
Time Spent:	25 minutes		

Agile	
Sprint:	Klíčenie

Description

Počas riešenia feature selection som si uvedomil, že sme nepridali do údajov informáciu o tom, koľko dní pre zberom bola vzorka zbieraná. Bolo potrebné doplniť nový stĺpec.

Work Log	User	Time Spent
27/Nov/21	Rastislav Kavoň	0.42 hrs
TOTAL		0.42 hrs





[TT2-168] Implementácia prvej feature selection funkcie

Created: 27/Nov/21 2:11 PM - Updated: 27/Nov/21 3:15 PM - Resolved: 27/Nov/21 3:15 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Postupne chcem skúsiť implementovať viacero funkcií na feature selection, avšak musím ísť na to postupne.

Work Log	User	Time Spent
27/Nov/21	Rastislav Kavoň	1 hrs
TOTAL		1 hrs





[TT2-169] Implementácia ďalších feature selection funkcií

Created: 27/Nov/21 3:16 PM - Updated: 27/Nov/21 4:24 PM - Resolved: 27/Nov/21 4:24 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Rastislav Kavoň	Assignee:	Rastislav Kavoň
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	1 hour		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour, 10 minutes		

Agile	
Sprint:	Klíčenie

Description
 Po naimplementovaní prvej feature selection metódy je potrebné skúsiť viacero rôznych.

Work Log	User	Time Spent
27/Nov/21	Rastislav Kavoň	1.17 hrs
TOTAL		1.17 hrs



**[TT2-191] Porovnávanie vektorov**

Created: 30/Nov/21 9:16 PM - Updated: 01/Dec/21 11:15 AM - Resolved: 01/Dec/21 11:11 AM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Zuzana Gáborčíková	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	30 minutes		

<i>Standard</i>	
Story points:	3
<i>Agile</i>	
Sprint:	Klíčenie

Description

Cieľom úlohy je oboznámenie sa s prístupmi porovnávanie vektorov, implementácia potrebných prístupov a vyhodnotenie prístupov, ktoré môžu byť použité v rámci riešenia nášho projektu.

Výstupy sú dostupné v implementácii: xgb_03_vectors_similarity.ipynb

Sub-Tasks	Type	Status	Assignee
[TT2-194] Oboznámenie sa s prístupmi porovnávanie vektorov a ich implementácia	Subtask	Done	Zuzana Gáborčíková

Work Log	User	Time Spent
01/Dec/21	Zuzana Gáborčíková	0.5 hrs
TOTAL		0.5 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-194] Oboznámenie sa s prístupmi porovnávania vektorov a ich implementácia

Created: 30/Nov/21 9:44 PM - Updated: 01/Dec/21 11:10 AM - Resolved: 01/Dec/21 11:10 AM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Zuzana Gáborčíková	Assignee:	Zuzana Gáborčíková
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	0 minutes		
Time Spent:	2 hours		

Agile	
Sprint:	Klíčenie

Description

Cieľom úlohy bolo oboznámenie sa s prístupmi porovnávania vektorov a ich implementácia. Venovala som sa nasledovným prístupom:

- Similarity Based Metrics:
 - Pearson's correlation
 - Spearman's correlation
 - Kendall's Tau
 - Cosine similarity
 - Jaccard similarity
- Distance Based Metrics:
 - Euclidean distance
 - Manhattan distance

Work Log	User	Time Spent
01/Dec/21	Zuzana Gáborčíková	2 hrs
TOTAL		2 hrs

made with Better PDF Exporter for Jira

TRIAL VERSION

made

TRIAL



[TT2-192] Implementácia reprezentácie dát - 1 riadok = 1 spektrum

Created: 30/Nov/21 9:17 PM - Updated: 30/Nov/21 10:24 PM - Resolved: 30/Nov/21 10:24 PM

Status:	Done
Project:	TP tim 2

Type:	Story	Priority:	Medium
Reporter:	Filip Chalás	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

<i>Standard</i>			
Story points:	2		
<i>Agile</i>			
Sprint:	Klíčenie		

Description

Ako data scientist chcem implementovať reprezentáciu dát formou 1 riadok = 1 spektrum, aby som mohol spolu s kolegami neskôr zistiť vhodnosť tejto reprezentácie pre ďalšie spracovanie dát a porovnať ju s inými reprezentáciami od kolegov.

Sub-Tasks	Type	Status	Assignee
[TT2-193] Implementácia funkcií na reprezentáciu dát 1 riadok = 1 spektrum	Subtask	Done	Filip Chalás



[TT2-193] Implementácia funkcií na reprezentáciu dát 1 riadok = 1 spektrum

Created: 30/Nov/21 9:21 PM - Updated: 30/Nov/21 10:24 PM - Resolved: 30/Nov/21 10:24 PM

Status:	Done
Project:	TP tim 2

Type:	Subtask	Priority:	Medium
Reporter:	Filip Chalás	Assignee:	Filip Chalás
Resolution:	Done	Votes:	0
Labels:	None		
Original Estimate:	2 hours, 30 minutes		
Remaining Estimate:	1 hour, 30 minutes		
Time Spent:	1 hour		

<i>Agile</i>	
Sprint:	Klíčenie

Description
 Implementácia funkcií na reprezentáciu zvolenú reprezentáciu dát. Funkcie používajú dáta z txt súboru.

Work Log	User	Time Spent
30/Nov/21	Filip Chalás	1 hrs
TOTAL		1 hrs

