- Back to previous view

[WIMNN-18] Integrate solution on real device and compare results (created: 07-Oct-19 | Updated: 27-Mar-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Story	**Priority:**	Major
Reporter:	Rack Zdenko	**Assignee:**	Unassigned
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified	**Remaining Estimate:**	Not Specified
Time Spent:	Not Specified	**Time Spent:**	Not Specified
Original Estimate:	Not Specified	**Original Estimate:**	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	WIMNN-155	Compare solutions	Sub-task	In Progress	Lazovy Stefan

Business Priority:	Should have
Story Points:	5
Epic Link:	NN Simulation
Sprint:	WIMNN Sprint 8, WIMNN Sprint 9, WIMNN Sprint 10

Description

As a user of the NN solution, I would like to run a solution on a real device. Comparison should be done on at least 5000 vehicles

Acceptance criteria:

- cocoSim file with vehicle weights - 1. column calculated by NN and 2. column by algorithmic solution
- have database with vehicle calculated by NN (sqlite file)
- have database with vehicles calculated by Algorithm (stored on the device) (sqlite file)
- document describing results that can be used in final documentation

Note:

Integrate solution on real device and compare results (updated: 16-Sep-19)

[WIMNN-155] Compare solutions (created: 24-Nov-20 | updated: 04-Dec-20)

Status:	In Progress		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Lazovy Stefan
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

[WIMNN-173] Integrate frontend on real device (created: 21-Nov-20 | updated: 21-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Story	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Unassigned
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
2 Remaining Estimate:	Not Specified	**Remaining Estimate:**	Not Specified
2 Time Spent:	Not Specified	**Time Spent:**	Not Specified
2 Original Estimate:	Not Specified	**Original Estimate:**	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	WIMNN-175	integrate	Sub-task	In Progress	Valasin Viktor

Business Priority:	Should have
Story Points:	3
Sprint:	WIMNN Sprint 10

Description

I would like to integrate frontend on real device.

AC: deployed frontend on real device

Integrate frontend on real device (updated: 17-Nov-20)

[WIMNN-175] integrate (created: 21-Nov-20 | updated: 27-Nov-20)

Status:	In Progress		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Valasin Viktor
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

[WIMNN-174] Create final documentation (created: 21-Nov-20 | updated: 27-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Story	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Unassigned
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
2 Remaining Estimate:	Not Specified	**Remaining Estimate:**	Not Specified
2 Time Spent:	Not Specified	**Time Spent:**	Not Specified
2 Original Estimate:	Not Specified	**Original Estimate:**	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	WIMNN-176	write part of the documentation	Sub-task	In Progress	Benova Lenka
	WIMNN-177	write part of the documentation	Sub-task	To Do	Scipa Christian
	WIMNN-178	write part of the documentation	Sub-task	To Do	Valasin Viktor
	WIMNN-179	write part of the documentation	Sub-task	In Progress	Sroncak Marek
	WIMNN-180	create presentation for final product...	Sub-task	To Do	Torhauser Martin
	WIMNN-181	create presentation for final product...	Sub-task	To Do	Sroncak Marek
	WIMNN-182	write part of the documentation	Sub-task	To Do	Chreno Martin
	WIMNN-183	write part of the documentation	Sub-task	To Do	Torhauser Martin
	WIMNN-184	write part of the documentation	Sub-task	To Do	Lazovy Stefan

Business Priority:	Should have
Story Points:	5
Sprint:	WIMNN Sprint 10

Description

Create final documentation (updated: 17-Nov-20)

[WIMNN-176] write part of the documentation (created: 27-Nov-20 | updated: 28-Nov-20)

Status:	In Progress		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Benova Lenka
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		
Task type:	documentation		

Create final documentation (updated: 17-Nov-20)

[WIMNN-177] write part of the documentation (created: 27-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Scipa Christian
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Create final documentation (updated: 17-Nov-20)

[WIMNN-178] write part of the documentation (created: 27-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Valasin Viktor
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		
Task type:	documentation		

Create final documentation (updated: 17-Nov-20)

[WIMNN-179] write part of the documentation (created: 27-Nov-20 | updated: 28-Nov-20)

Status:	In Progress		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Sroncak Marek
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		
Task type:	documentation		

Create final documentation (updated: 17-Nov-20)

[WIMNN-180] create presentation for final product demo (created: 28-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Torhauser Martin
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Create final documentation (updated: 17-Nov-20)

[WIMNN-181] create presentation for final product demo (created: 28-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Sroncak Marek
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Create final documentation (updated: 17-Nov-20)

[WIMNN-182] write part of the documentation (created: 28-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Chreno Martin
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Create final documentation (updated: 17-Nov-20)

[WIMNN-183] write part of the documentation (created: 28-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Torhauser Martin
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Create final documentation (updated: 17-Nov-20)

[WIMNN-184] write part of the documentation (created: 28-Nov-20 | updated: 28-Nov-20)

Status:	To Do		
Project:	WIM Neural Network		
Component/s:	None		
Affects Version/s:	None		
Fix Version/s:	None		
Type:	Sub-task	**Priority:**	Major
Reporter:	Sroncak Marek	**Assignee:**	Lazovy Stefan
Resolution:	Unresolved	**Votes:**	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		