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TP-82 10172 Generovanie eventu pre prejazd User Story 8.0 Accepted 23.11.18 9:27 |knaze 81000|TP-72 19/0ct/18 11:12 AM |jurkacek
TP-169 10427 10172|Integrovat mqtt klienta na kameru Sub-task Accepted [21.11.18 18:18|knaze 23400 23400 9.11.18 12:50{knaze
TP-171 10429 10172|Generovat multizénové prejazdové eventy Sub-task Accepted 21.11.18 3:13 |knaze 25200 25200 9.11.18 12:57 [knaze
TP-193 10451 10172|Zlepsit detekciu prekryvov Sub-task Accepted 21.11.18 3:06 |knaze 12600 12600 13.11.18 22:22|knaze
TP-243 10501 10172 |Implementovat keepalive objektov ktoré sa stratia Sub-task Accepted 21.11.18 3:09 |knaze 12600 12600 21.11.18 3:04|knaze
TP-244 10600 10172 |Bugfix - systém podita len prejazdy jednym smerom Sub-task Accepted 22.11.18 8:34 |knaze 7200 7200 22.11.18 3:16|knaze
TP-152 10410 UloZenie prejazdu a aktualizovanie Statistik User Story 8.0 Accepted 23.11.18 9:51 |jurkacek 188460(TP-95 9.11.18 10:38|jurkacek
TP-175 10433 10410| Vytvorit generator eventov Sub-task Accepted | 22.11.18 20:42 |kamensky 9.11.18 13:18|kamensky
TP-187 10445 10410| Vytvorit entitno-relaény névrh Sub-task Accepted | 18.11.18 23:48|kamensky 10800 10800 12.11.18 17:44|kamensky
TP-188 10446 10410|Implementovat entity z entitno-relaéného ndvrhu Sub-task Accepted | 18.11.18 23:47 |kamensky 25200 25200 12.11.18 17:53| kamensky
TP-189 10447 10410| Vytvorit databazovy trigger Sub-task Accepted | 19.11.18 20:19|kamensky 7200 7200 12.11.18 17:58 | kamensky
TP-190 10448 10410|Vykonat Code-review Sub-task Accepted [22.11.18 17:55|groma 2700 2700 12.11.18 18:03 | kamensky
TP-194 10452 10410|Vytvorit REST sluzbu na pridanie prejazdu do db Sub-task Accepted | 20.11.18 20:43|kamensky 9000 9000 13.11.18 22:30| kamensky
TP-197 10455 10410| Vytvorit dummy 3tatistiky Sub-task Accepted | 18.11.18 23:44 |kamensky 3600 3600 14.11.18 23:25|kamensky
TP-202 10460 10410|Pridat dal3ie parametre do entity Sub-task Accepted | 18.11.18 23:42 |kamensky 900 900 15.11.18 16:58 | kamensky
TP-203 10461 10410|Preskimat moznosti cache-ovania Sub-task Accepted | 18.11.18 23:42 |kamensky 1800 1800 15.11.18 17:02 | kamensky
TP-204 10462 10410|Upravit entitno-relany diagram Sub-task Accepted | 18.11.18 23:41|kamensky 3600 3600 15.11.18 20:59 | kamensky
TP-206 10464 10410|Zistit moznost mapovania Postgresgl ARRAY do Java JPA Sub-task Accepted | 19.11.18 20:31|sedlar 9000 9000 16.11.18 15:35|kamensky
TP-207 10465 10410 Vytvorit MQTT manazéra Sub-task Accepted | 20.11.18 18:41|groma 15660 15660 16.11.18 15:37 | kamensky
TP-208 10466 10410|Upravit REST API Sub-task Accepted | 22.11.18 20:41 |kamensky 12600 12600 16.11.18 21:56 | kamensky
TP-209 10467 10410|Implementovat Upravy datového modelu Sub-task Accepted | 18.11.18 23:38|kamensky 10800 10800 16.11.18 22:09|kamensky
TP-211 10469 10410|Otestovat dostupné sluzby Sub-task Accepted | 22.11.18 20:40|kamensky 50400 50400 18.11.18 9:55|kamensky
TP-239 10497 10410|Prepojit MQTT servis so zvyskom servera Sub-task Accepted | 20.11.18 20:43 [kamensky 3600 3600 19.11.18 20:19 | kamensky
TP-240 10498 10410| Vytvorit APl na ziskanie potu dut pre jednotlivé prejazdy Sub-task Accepted 20.11.18 9:46|sedlar 12600 12600 20.11.18 8:23|sedlar
TP-241 10499 10410|Pridat zoznam vrcholov medzi atributy zény Sub-task Accepted | 20.11.18 10:00|sedlar 1800 1800 20.11.18 9:59(sedlar
TP-242 10500 10410| Vytvorit testy pre vytvorenie prejazdu Sub-task Accepted 21.11.18 9:57sedlar 7200 7200 20.11.18 10:54[sedlar
TP-153 10411 Konfigurovanie parametrov sledovanej oblasti pre detekciu objektu User Story 8.0 Accepted [ 23.11.18 10:00|jurkacek 163500(TP-94 9.11.18 10:39|jurkacek
TP-172 10430 10411 | Vytvorit CRUD pre sledovan oblast Sub-task Accepted [ 22.11.18 14:57 mackova 61200 61200 9.11.18 13:07|mackova
TP-174 10432 10411 | Vytvorit stranku pre konfiguraciu parametrov sledovanej oblasti Sub-task Accepted | 19.11.18 14:41|mackova 54000 54000 9.11.18 13:18| mackova
TP-179 10437 10411|Validovat vyplnenost poli pri konfigurdcii sledovanej oblasti Sub-task Accepted | 21.11.18 22:49|mackova 21600 21600 9.11.18 13:28| mackova
TP-180 10438 10411|0doslat spravu kamere cez MQTT Sub-task Accepted | 22.11.18 19:45[mackova 6900 6900 9.11.18 13:33|mackova
TP-184 10442 10411|Vytvorit CameraRestModule.js Sub-task Accepted 22.11.18 14:33|sedlar 7200 7200 12.11.18 14:50|jurkacek
TP-195 10453 10411|Importovat react-table na tabulky Sub-task Accepted | 14.11.18 20:17|mackova 10800 10800 14.11.18 15:45|mackova
TP-246 10602 10411|Vykonat code-review Sub-task Accepted | 22.11.18 17:54|sedlar 1800 1800 22.11.18 15:52|mackova
TP-155 10413 Zobrazenie tabulky prejazdov User Story 3.0 In Progress | 23.11.18 10:46|pejchalova 100800(TP-90 9.11.18 10:55|jurkacek
TP-161 10419 10413 | Vytvorit stranku pre zobrazenie informdcii pre pouzivatefa Sub-task Accepted 22.11.18 1:19|pejchalova 9000 9000 9.11.18 12:34pejchalova
TP-164 10422 10413 |Nastudovat React podla tutoridlu Sub-task Accepted 23.11.18 3:38|pejchalova 27000 27000 9.11.18 12:40|pejchalova
TP-166 10424 10413 | Vytvorit tabulku a box na zobrazenie vysledkov Sub-task Accepted 22.11.18 1:20(pejchalova 19800 19800 9.11.18 12:42|pejchalova
TP-167 10425 10413 |Naplnit tabulky pomocou API Sub-task Accepted 23.11.18 3:40(pejchalova 28800 28800 9.11.18 12:44|pejchalova
TP-168 10426 10413 |Pridat filtrovanie a autorefresh Sub-task In Progress | 22.11.18 16:23|pejchalova 1800 1800 9.11.18 12:46|pejchalova
TP-185 10443 10413 | Vytvorit StatisticsRestModule.js Sub-task Accepted | 22.11.18 14:32|sedlar 3600 3600 12.11.18 14:52|jurkacek
TP-186 10444 10413 | Pripravit organizéciu kédu Sub-task Accepted | 18.11.18 23:48|pejchalova 7200 7200 12.11.18 15:55|pejchalova
TP-245 10601 10413 |Upravenie mapovani Sub-task Accepted [ 22.11.18 16:23 [pejchalova 3600 3600 22.11.18 15:50|pejchalova
TP-154 10412 Prijimanie a aktualizovanie parametrov sledovanej oblasti pre detekciu objektu User Story 3.0 Accepted 23.11.18 10:10|horvath 31500|TP-72 9.11.18 10:51|jurkacek
TP-162 10420 10412 |Implementovat Live detection config updates (LDCU) Sub-task Accepted | 19.11.18 15:33|horvath 31500 31500 9.11.18 12:35|knaze
TP-151 10409 Automatizovanie nasadeni a testovani Infrastructure story Accepted |23.11.18 10:11|groma 0 47940|TP-21 9.11.18 9:31|jurkacek
TP-173 10431 10409 | Vytvorit subtasky Sub-task Accepted | 18.11.18 23:54|groma 1380 1380 9.11.18 13:18|groma
TP-176 10434 10409 | Vytvorit produkéne pouzitefnt automatizaciu nasadenia BE/FE a nastavenia beznych zdleZitosti sefSub-task Accepted [21.11.18 17:50|groma 25620 25620 9.11.18 13:19|groma
TP-178 10436 10409 |Zaviest Cl do procesu (server) Sub-task Accepted | 22.11.18 11:33|groma 19980 19980 9.11.18 13:21|groma
TP-238 10496 10409 |Zaviest Cl do procesu (front-end) Sub-task Accepted | 19.11.18 20:36[groma 960 960 19.11.18 15:50|groma
TP-156 10414 Dummy Caterpie Auxiliary Story Accepted [23.11.18 12:18|jurkacek 0 178860(TP-21 9.11.18 11:38|jurkacek
TP-157 10415 10414 | Vytvorit zapisnicu zo 6. stretnutia Sub-task Accepted 11.11.18 19:25|mackova 14400 14400 9.11.18 11:57|mackova
TP-158 10416 10414|Mergenut develop vetvy serveru do mastra Sub-task Accepted 19.11.18 0:00|sedlar 900 900 9.11.18 12:15(sedlar
TP-170 10428 10414 | Vytvorit dotaznik Sub-task Accepted | 18.11.18 23:55|sedlar 900 900 9.11.18 12:54sedlar
TP-181 10439 10414 | Vytvorit pripravu na strenutie 12.11.2018 Sub-task Accepted | 18.11.18 23:49|jurkacek 900 900 11.11.18 19:19|jurkacek
TP-182 10440 10414 | Vytvorit zhodnotenie Sprintov Sub-task Accepted | 18.11.18 23:49|jurkacek 21600 21600 11.11.18 19:23|jurkacek
TP-196 10454 10414 |Pripravit podklady na mentoring Sub-task Accepted | 18.11.18 23:45|jurkacek 7200 7200 14.11.18 19:22|jurkacek
TP-198 10456 10414 | Vytvorit pripravu na stretnutie 16.11.2018 Sub-task Accepted 16.11.18 8:53jurkacek 3300 3300 15.11.18 7:06|jurkacek
TP-199 10457 10414 | Vytvorit WBS diagram Sub-task Accepted | 18.11.18 23:44pejchalova 5400 5400 15.11.18 15:32|pejchalova
TP-200 10458 10414 |Upravit WBS diagram Sub-task Accepted | 18.11.18 23:43pejchalova 1800 1800 15.11.18 15:37|pejchalova
TP-201 10459 10414 |Prepisat dokumentaciu do Overleafu Sub-task Accepted | 23.11.18 10:11|jurkacek 42900 42900 15.11.18 16:36/groma
TP-205 10463 10414 | Vytvorit zépisnicu zo 7. stretnutia Sub-task Accepted | 16.11.18 18:46|mackova 10800 10800 16.11.18 8:56|mackova
TP-210 10468 10414|Nasadit na skolsky server Sub-task Accepted [22.11.18 22:50(groma 4860 4860 17.11.18 16:27|groma
TP-212 10470 10414 | Vyvorit 3. verziu metodiky jira Sub-task Accepted [21.11.18 16:28|jurkacek 43200 43200 18.11.18 21:10|jurkacek
TP-235 10493 10414 |Prepisat ulohy z WBS do JIRY Sub-task Accepted | 18.11.18 23:28|jurkacek 3600 3600 18.11.18 23:27|jurkacek
TP-236 10494 10414 |Zjednotit nazvy uloh v jire podla metodiky Sub-task Accepted [21.11.18 16:28|jurkacek 3600 3600 19.11.18 0:32|jurkacek
TP-237 10495 10414 | Vytvorit metodiku nasadzovania Sub-task Accepted [ 19.11.18 15:22|groma 2700 2700 19.11.18 15:08|groma
TP-247 10603 10414 | Vytvorit metodiku komunikacie v.3 Sub-task Accepted | 22.11.18 20:40{ mackova 10800 10800 22.11.18 20:38| mackova




