4.5 Sprint 5 - Garfield
Trvanie Eprintu: 7.12.-14.12. 2020

Cielom gprintu bolo dokonéit produkt do akceptovatelnej formy v ramel odovzdania zimného
semestra, ako aj kompletné pretestovanie a ziskanie spétnej vizby od Product ownera. Sekun-
darnym cielom bolo pripravit tfmové podklady pre odovzdanie miTnika II. Prikladdme sumérne
dokumenty zo sprintov 4 a 5.
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Title Assigned To State Tags Story Points
DevExtreme Component for EMS Data Closed

Projektova dokumentacia Timotej Gurka <xgurka@stuba.sk> Active 15
Spracovanie Big Picture Martin Gazdik <xgazdikm2 @stuba. sk Closed 15
Dokumentdcia - online New 16
Uprava ciselnikov Marek Dado <xdado@stuba.sk> Active Frontend 6&
15 - Export gridu do PDF Mew Frontend &
Backend - priprava katalogu Matej Blanarik <xblanarikml@stuba sk= Active Backend 225
MNikola test Martin Gazdik <xgazdikm2 @stubask= Ready

backend103_001 Nikola Stanimirovic <xstanimirovic@stuba sk= Ready

MIAOW Team_5Stories_Snowshoe Mikola Stanimirovic <xstanimirovic@stuba sk= Active

MIAOW Team_Stories_Snowshoe Mikola Stanimirovic <xstanimirovic@stuba sk= In Frogress

103 : Uprava Spracovania EMS5 listu Mikola Stanimirovic <xstanimirovic@stuba sk= In Progress
backendl103_002 Mikola Stanimirovic <xstanimirovic@stuba sk= Design

backendl103_003 Mikola Stanimirovic <xstanimirovic@stuba sk= Ready

backendl103_004 Mikola Stanimirovic <xstanimirovic@stuba sk= Design

backend103_005 Nikola Stanimirovic <xstanimirovic@stuba sk= Design

backend103_006 Mikola Stanimirovic <xstanimirovic@stuba sk= Design

backend103_007 Nikola Stanimirovic <xstanimirovic@stuba sk= Design

cantroller user cat list Nikola Stanimirovic <xstanimirovic@stuba sk= Closed

Users and cats grid Closed

Obr. 9: Ezport loh 2 TFS pre Sprinty 4 ¢ 5

Work items in progress 8

Develop Ml Ready

Obr. 10: Burndown chart pre §printy 4 a 5



START

STOP

CONTINUE

Viac komunikovat, ked' sa nieo
spravi informovat ostatnych
(medzi backend a frontend)

Ohovérat Gazda vidy, ked'sa
nepripoji

Myslim, Ze komunikacia sa
oproti predchadzajicemu
Sprintu dost zlepsila, takZe vrelo
v tom odporicam pokracovat.

Pracovat ako tim

Mozno by sme mobhli prestat
meskat na meetingy. Inak ma
ni¢ nenapada.

Vieme sa spolu zasmiat

Deadliny - zatial nas ni¢ netlaci

Sudrinost

Spatna kontrola a hodnotenie

Pracovat efektivne

Obr. 11: Retrospektiva pre Sprint 5




