ID Work Item Type
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User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
User Story
Bug

17 Task
18 Task

Title

eslint Inicializacia

Vyber template

Backend inicializacia

Backend Swagger

Setup Devops + repozitar

Spisanie OneNote pre konvencie, pravidlg, etc.
Inicializacia projektu Frontend

Event Controller

Event grid

WebSite

Pripravit zoznam US

Priprava VPN

Priprava virtualky

Upload file grid

Nastavenie Devops Git

Nejde git userom, ktori nie su Basic (stakeholders)
Public Frontend incializacia

Private frontend inicializacia

Assigned To

Marek Dad'o <xdado@stuba.sk>

Tamara Jantova <xjantova@stuba.sk>
Martin Bombala <xbombalam@stuba.sk>
Martin Bombala <xbombalam@stuba.sk>
Martin Gazdik <xgazdikm2@stuba.sk>

Marek Dado <xdado@stuba.sk>

Martin Bombala <xbombalam@stuba.sk>
Tamara Jantova <xjantova@stuba.sk>
Martin Gazdik <xgazdikm2 @stuba.sk>
Timotej Gurka <xgurka@stuba.sk>
Martin Gazdik <xgazdikm2 @stuba.sk>
Martin Gazdik <xgazdikm2@stuba.sk>
Marek Dad'o <xdado@stuba.sk>

Martin Gazdik <xgazdikm2@stuba.sk>
Marek Dad'o <xdado@stuba.sk>
Tamara Jantova <xjantova@stuba.sk>

State
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Active
Closed
Closed
Closed
New

Tags
Frontend
Frontend
Backend
Backend
InfraWork
Management
Frontend
Backend
Frontend
InfraWork; Management
Management
InfraWork
InfraWork
Frontend

Urgent

Story Points
2.5

2

9.5

5

3

2.5



