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Title

H get access to faculty server wen
i Deploy our team page to the faculty server

[ Basic layout of page

[l Responsiveness and other design

H Analysis of Cyber range

[ Documentation - engineer's work

[l Aims and requirements of problem area

[l Documentation - Project Management

Assigned To

Jakub Perdek

abd alrahman ...

Jakub Perdek

Jakub Perdek

Viktor Matowvic

Jakub Perdek

Jakub Perdek

Viktor Matovi¢

State

® Done
@ Doing
® Done
® Done
® Done
® Done
@ Done

® Done
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Sef dates
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Planning X
Drag and drop work items to include them in a

sprint.
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