


Default

Burndown Chart Sprint 3



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
06/Nov/14 10:56 AM		Sprint start				0			0
10/Nov/14 10:32 AM	BOINTRIB-22	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-22 / BOINTRIB-42	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-22 / BOINTRIB-41	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-23	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-24	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-39	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-46	Scope change	Issue added to sprint	0		0	0		0
	BOINTRIB-	Scope	Issue added to sprint	0		0	0		0

	47	change						
10/Nov/14 10:33 AM	BOINTRIB-48	Scope change	Issue added to sprint	0	0	30m		30m
10/Nov/14 3:42 PM	BOINTRIB-48	Work logged	2h logged, Remaining Time Estimate changed from 30m to 0	2h	2h		30m	0
10/Nov/14 3:45 PM	BOINTRIB-22 / BOINTRIB-49	Scope change	Issue added to sprint	0	2h	0		0
10/Nov/14 3:49 PM	BOINTRIB-50	Scope change	Issue added to sprint	0	2h	0		0
10/Nov/14 4:07 PM	BOINTRIB-46	Work logged	30m logged, Remaining Time Estimate changed from 0 to 0	30m	2h 30m	0		0
11/Nov/14 4:56 PM	BOINTRIB-39 / BOINTRIB-51	Scope change	Issue added to sprint	0	2h 30m	4h		4h
12/Nov/14 11:21 PM	BOINTRIB-52	Scope change	Issue added to sprint	0	2h 30m	1h 30m		5h 30m
12/Nov/14 11:41 PM	BOINTRIB-53	Scope change	Issue added to sprint	0	2h 30m	30m		6h
12/Nov/14 11:43 PM	BOINTRIB-54	Scope change	Issue added to sprint	0	2h 30m	30m		6h 30m
13/Nov/14 1:15 AM	BOINTRIB-55	Scope change	Issue added to sprint	0	2h 30m	45m		7h 15m
13/Nov/14 1:18 AM	BOINTRIB-56	Scope change	Issue added to sprint	0	2h 30m	6h		1d 5h 15m
13/Nov/14 2:03 AM	BOINTRIB-56	Work logged	1h 30m logged, Remaining Time Estimate changed from 6h to 4h 30m	1h 30m	4h		1h 30m	1d 3h 45m
13/Nov/14 2:57 AM	BOINTRIB-46	Issue state change	Issue completed	0	4h	0		1d 3h 45m
13/Nov/14 3:04 AM	BOINTRIB-39	RTE change	Remaining Time Estimate changed from 0 to 2h	0	4h	2h		1d 5h 45m
13/Nov/14 3:09 AM	BOINTRIB-22 / BOINTRIB-41	RTE change	Remaining Time Estimate changed from 0 to 2h	0	4h	2h		1d 7h 45m
	BOINTRIB-22 / BOINTRIB-42	RTE change	Remaining Time Estimate changed from 0 to 2h	0	4h	2h		2d 1h 45m
	BOINTRIB-22 / BOINTRIB-49	RTE change	Remaining Time Estimate changed from 0 to 2h 30m	0	4h	2h 30m		2d 4h 15m
13/Nov/14 11:57 AM	BOINTRIB-50	RTE change	Remaining Time Estimate changed from 0 to 1h	0	4h	1h		2d 5h 15m
13/Nov/14	BOINTRIB-	Scope	Issue added to sprint	0	4h	1h 30m		2d 6h 45m

12:09 PM	57	change						
13/Nov/14 12:24 PM	BOINTRIB-47	RTE change	Remaining Time Estimate changed from 0 to 3d	0	4h	3d		1w 6h 45m
13/Nov/14 12:26 PM	BOINTRIB-39 / BOINTRIB-51	Work logged	3h logged, Remaining Time Estimate changed from 4h to 1h	3h	7h		3h	1w 3h 45m
13/Nov/14 12:44 PM	BOINTRIB-57	Work logged	45m logged, Remaining Time Estimate changed from 1h 30m to 45m	45m	7h 45m		45m	1w 3h
	BOINTRIB-57	Issue state change	Issue completed	0	7h 45m	0		1w 3h
13/Nov/14 12:52 PM	BOINTRIB-60	Scope change	Issue added to sprint	0	7h 45m	0		1w 3h
	BOINTRIB-60 / BOINTRIB-66	Scope change	Issue added to sprint	0	7h 45m	0		1w 3h
13/Nov/14 12:53 PM	BOINTRIB-61	Scope change	Issue added to sprint	0	7h 45m	0		1w 3h
13/Nov/14 12:54 PM	BOINTRIB-60 / BOINTRIB-66	RTE change	Remaining Time Estimate changed from 0 to 2h	0	7h 45m	2h		1w 5h
13/Nov/14 12:55 PM	BOINTRIB-63	Scope change	Issue added to sprint	0	7h 45m	0		1w 5h
	BOINTRIB-65	Scope change	Issue added to sprint	0	7h 45m	0		1w 5h
15/Nov/14 12:57 AM	BOINTRIB-24	RTE change	Remaining Time Estimate changed from 0 to 2h	0	7h 45m	2h		1w 7h
15/Nov/14 12:58 AM	BOINTRIB-23	RTE change	Remaining Time Estimate changed from 0 to 2h	0	7h 45m	2h		1w 1d 1h
16/Nov/14 10:39 AM	BOINTRIB-54	Work logged	30m logged, Remaining Time Estimate changed from 30m to 0	30m	1d 15m		30m	1w 1d 30m
19/Nov/14 5:39 PM	BOINTRIB-47	Scope change	Issue removed from sprint	0	1d 15m		3d	3d 30m
19/Nov/14 6:52 PM	BOINTRIB-65	Scope change	Issue removed from sprint	0	1d 15m	0		3d 30m
19/Nov/14 6:57 PM	BOINTRIB-53	Work logged	30m logged, Remaining Time Estimate changed from 30m to 0	30m	1d 45m		30m	3d
19/Nov/14 6:58 PM	BOINTRIB-52	Work logged	1h logged, Remaining Time Estimate changed from 1h 30m to 30m	1h	1d 1h 45m		1h	2d 7h
19/Nov/14 7:00 PM	BOINTRIB-22 / BOINTRIB-49	Work logged	1h logged, Remaining Time Estimate changed from 2h 30m to 1h 30m	1h	1d 2h 45m		1h	2d 6h
19/Nov/14 7:04 PM	BOINTRIB-22 /	Work logged	6h logged, Remaining Time Estimate changed from 2h to 0	6h	2d 45m		2h	2d 4h

Time	Issue ID	Status	Description	Time Spent	Remaining Time	Estimate	Actual	Remaining
19/Nov/14 7:03 PM	BOINTRIB-22 / BOINTRIB-42	Work logged	Estimate changed from 2h to 0	2h	2d 2h 45m	1h 30m		2d 2h 30m
20/Nov/14 12:17 AM	BOINTRIB-23	Work logged	45m logged, Remaining Time Estimate changed from 2h to 1h 15m	45m	2d 3h 30m	45m		2d 1h 45m
20/Nov/14 12:41 AM	BOINTRIB-24	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h	2d 4h 30m	1h		2d 45m
20/Nov/14 10:30 AM	BOINTRIB-60 / BOINTRIB-66	Work logged	1h 30m logged, Remaining Time Estimate changed from 2h to 30m	1h 30m	2d 6h	1h 30m		1d 7h 15m
20/Nov/14 10:34 AM	BOINTRIB-22 / BOINTRIB-41	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h	2d 7h	1h		1d 6h 15m
20/Nov/14 10:35 AM	BOINTRIB-22 / BOINTRIB-41	Issue state change	Issue completed	0	2d 7h	0		1d 6h 15m
20/Nov/14 10:39 AM	BOINTRIB-63	Scope change	Issue removed from sprint	0	2d 7h	0		1d 6h 15m
	BOINTRIB-61	Scope change	Issue removed from sprint	0	2d 7h	0		1d 6h 15m
	BOINTRIB-22	Sprint ended by Matej Kloska			-			-
	BOINTRIB-22 / BOINTRIB-41				1h			1h
	BOINTRIB-22 / BOINTRIB-42				6h			0
	BOINTRIB-22 / BOINTRIB-49				3h			0
	BOINTRIB-23				45m			1h 15m
	BOINTRIB-24				1h			1h
	BOINTRIB-39				-			2h
	BOINTRIB-39 / BOINTRIB-51				3h			1h
	BOINTRIB-46				30m			0
	BOINTRIB-48				2h			0
	BOINTRIB-50				-			1h
	BOINTRIB-51				1h			30m
	BOINTRIB-50				30m			0
	BOINTRIB-50				30m			0
	BOINTRIB-50				-			45m
	BOINTRIB-50				1h 30m			4h 30m
	BOINTRIB-50			45m			45m	
	BOINTRIB-50			-			-	
	BOINTRIB-50			1h 30m			30m	
	BOINTRIB-50			2d 7h			1d 6h 15m	

52 BOINTRIB-								
53 BOINTRIB-								
54 BOINTRIB-								
55 BOINTRIB-								
56 BOINTRIB-								
57 BOINTRIB-								
60 BOINTRIB-								
60 / BOINTRIB-								
66 BOINTRIB-								