


Default

Burndown Chart Sprint 9



Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
13/Apr/15 2:35 PM	BOINTRIB-104	Sprint start		-			6h		
	BOINTRIB-120			-			3h		
	BOINTRIB-129			-			30m		
	BOINTRIB-130			-			30m		
	BOINTRIB-131			-			1d		
	BOINTRIB-133			-			5h		
	BOINTRIB-134			-			5h		
	BOINTRIB-135			-			5h		
	BOINTRIB-136			-			2h		
	BOINTRIB-137			-			3h		
	BOINTRIB-138			-			4h		
	BOINTRIB-139			-					
						0			1w 5h
13/Apr/15 6:08 PM	BOINTRIB-137	Work logged	2h 30m logged, Remaining Time Estimate changed from 2h to 0	2h 30m		2h 30m		2h	1w 3h
14/Apr/15 8:21 PM	BOINTRIB-131	Work logged	10m logged, Remaining Time Estimate changed from 30m to 0	10m		2h 40m		30m	1w 2h 30m

14/Apr/15 11:06 PM	BOINTRIB-131	Issue state change	Issue completed	0		2h 40m	0		1w 2h 30m
14/Apr/15 11:30 PM	BOINTRIB-140	Scope change	Issue added to sprint	0		2h 40m	30m		1w 3h
18/Apr/15 9:15 PM	BOINTRIB-139	Work logged	5h logged, Remaining Time Estimate changed from 4h to 0	5h		7h 40m		4h	4d 7h
18/Apr/15 10:39 PM	BOINTRIB-134	Work logged	6h 30m logged, Remaining Time Estimate changed from 5h to 0	6h 30m		1d 6h 10m		5h	4d 2h
20/Apr/15 1:14 AM	BOINTRIB-133	Work logged	1d 30m logged, Remaining Time Estimate changed from 1d to 0	1d 30m		2d 6h 40m		1d	3d 2h
20/Apr/15 1:15 AM	BOINTRIB-130	Work logged	30m logged, Remaining Time Estimate changed from 30m to 0	30m		2d 7h 10m		30m	3d 1h 30m
	BOINTRIB-120	Work logged	3h logged, Remaining Time Estimate changed from 3h to 0	3h		3d 2h 10m		3h	2d 6h 30m
20/Apr/15 1:16 AM	BOINTRIB-138	Work logged	4h logged, Remaining Time Estimate changed from 3h to 0	4h		3d 6h 10m		3h	2d 3h 30m
20/Apr/15 11:03 AM	BOINTRIB-133	Work logged	3h logged, Remaining Time Estimate changed from 0 to 0	3h		4d 1h 10m	0		2d 3h 30m
20/Apr/15 11:20 AM	BOINTRIB-140	Work logged	35m logged, Remaining Time Estimate changed from 30m to 0	35m		4d 1h 45m		30m	2d 3h
20/Apr/15 11:21 AM	BOINTRIB-133	Issue state change	Issue completed	0		4d 1h 45m	0		2d 3h
20/Apr/15 8:51 PM	BOINTRIB-136	Work logged	5h logged, Remaining Time Estimate changed from 5h to 0	5h		4d 6h 45m		5h	1d 6h

	BOINTRIB-104	Work logged	6h logged, Remaining Time Estimate changed from 6h to 0	6h		1w 4h 45m		6h	1d
21/Apr/15 6:09 PM	BOINTRIB-129	Work logged	4h logged, Remaining Time Estimate changed from 3h to 0	4h		1w 1d 45m		3h	5h
<u>26/Apr/15</u> <u>12:28 PM</u>	BOINTRIB-135	Work logged	5m logged, Remaining Time Estimate changed from 5h to 4h 55m	5m		1w 1d 50m		5m	4h 55m
26/Apr/15 12:29 PM	BOINTRIB-134	Issue state change	Issue completed	0		1w 1d 50m	0		4h 55m
	BOINTRIB-140	Issue state change	Issue completed	0		1w 1d 50m	0		4h 55m
26/Apr/15 12:30 PM	BOINTRIB-136	Issue state change	Issue completed	0		1w 1d 50m	0		4h 55m
<u>26/Apr/15</u> <u>12:32 PM</u>	BOINTRIB-135	Work logged	4h 55m logged, Remaining Time Estimate changed from 4h 55m to 0	4h 55m		1w 1d 5h 45m		4h 55m	0
26/Apr/15 12:34 PM	BOINTRIB-120	Issue state change	Issue completed	0		1w 1d 5h 45m	0		0
	BOINTRIB-139	Issue state change	Issue completed	0		1w 1d 5h 45m	0		0
26/Apr/15 1:17 PM	BOINTRIB-130	Issue state change	Issue completed	0		1w 1d 5h 45m	0		0
	BOINTRIB-138	Issue state change	Issue completed	0		1w 1d 5h 45m	0		0
	BOINTRIB-	Issue state	Issue completed	0		1w 1d 5h 45m	0		0

	135	change						
	BOINTRIB-104	Issue state change	Issue completed	0		1w 1d 5h 45m	0	0
26/Apr/15 1:19 PM	BOINTRIB-129	Issue state change	Issue completed	0		1w 1d 5h 45m	0	0
27/Apr/15 11:22 AM	BOINTRIB-137	Issue state change	Issue completed	0		1w 1d 5h 45m	0	0
27/Apr/15 11:30 AM	BOINTRIB-104	Sprint ended by Matej				6h		0
	BOINTRIB-120	Kloska				3h		0
	BOINTRIB-129					4h		0
	BOINTRIB-130					30m		0
	BOINTRIB-131					10m		0
	BOINTRIB-133					1d 3h 30m		0
	BOINTRIB-134					6h 30m		0
	BOINTRIB-135					5h		0
	BOINTRIB-136					5h		0
	BOINTRIB-137					2h 30m		0
	BOINTRIB-138					4h		0
	BOINTRIB-					5h		0
						35m		0
						1w 1d 5h 45m		0

139 BOINTRIB- 140									
-------------------------	--	--	--	--	--	--	--	--	--