

# Project Team Meeting on 21.3.2016

<b>Date and Time</b>	21.3.2016
<b>Attendees</b>	<ul style="list-style-type: none"><li>• Tomas Hermanek</li><li>• Martin Janocko</li><li>• Lubomir Kaplan</li><li>• Lukas Klescinec</li><li>• Tomas Mikuska</li><li>• Andrej Mlyncar</li></ul>
<b>Primary Topic</b>	Start a new sprint called "DMS"













## Notes

- New sprint called "DMS" started
- Sprint "DMS" will last from 22.3.2016 - 11.4.2016 due to holidays
- New tasks evaluated and assigned
- Unfinished tasks from previous sprint added

## Goals

- Plan a new sprint
- Assign unfinished tasks from previous sprint

## Tasks

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
VNET-194	Database Server post-install script		Mar 16, 2016	Apr 10, 2016		Tomas Mikuska	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-193	Nameserver post-install script		Mar 16, 2016	Apr 10, 2016		Lukas Klescinec	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-192	Application Server post-install script		Mar 16, 2016	Apr 10, 2016		Tomas Mikuska	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-191	Web Server post-install script		Mar 16, 2016	Apr 10, 2016		Martin Janocko	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-190	VPN Server post-install script		Mar 16, 2016	Apr 18, 2016		Tomas Hermanek	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-189	Create post-install script for NodeClient services		Mar 16, 2016	Apr 10, 2016		Unassigned	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-188	Database Server basic funtional tests		Mar 16, 2016	Apr 06, 2016		Tomas Mikuska	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-187	Application Server basic functional tests		Mar 16, 2016	Apr 06, 2016		Tomas Mikuska	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-186	Webserver basic functional tests		Mar 16, 2016	Apr 06, 2016		Martin Janocko	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-185	VPN Server basic config functional tests		Mar 16, 2016	Apr 06, 2016		Tomas Hermanek	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-184	Nameserver basic config functional tests		Mar 16, 2016	Apr 06, 2016		Lukas Klescinec	Lukas Klescinec	↑	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-183	Nameserver - Implementation of Network Group into config		Mar 16, 2016	Apr 06, 2016		Lukas Klescinec	Lukas Klescinec	↓	<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done

VNET-182	Netcell TaskManager Implementation		Mar 16, 2016	Apr 25, 2016	Lubomir Kaplan	Lukas Klešcinec		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-181	OpenStack Manager Service Implementation Development		Feb 29, 2016	Apr 11, 2016	Lubomir Kaplan	Andrej Mlynčar		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-180	OpenStack Manager Service SPI Development		Feb 29, 2016	Apr 11, 2016	Lubomir Kaplan	Andrej Mlynčar		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-177	Identity Service Implementation Development		Feb 29, 2016	Apr 11, 2016	Andrej Mlynčar	Andrej Mlynčar		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-174	WebServer Basic Config		Feb 29, 2016	Apr 09, 2016	Martin Janocko	Andrej Mlynčar		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-171	Database Server Basic Config		Feb 29, 2016	Apr 06, 2016	Tomas Mikuska	Andrej Mlynčar		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-157	Remove HelloApiRoute after debugging		Dec 07, 2015	Apr 09, 2016	Unassigned	Lubomir Kaplan		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done
VNET-155	Improve logging in web services API servlet		Dec 07, 2015	Apr 09, 2016	Andrej Mlynčar	Lubomir Kaplan		<span style="border: 1px solid green; padding: 2px;">DONE</span>	Done

20 issues

## Attachments

File

Modified 

No files shared here yet.

Drag and drop to upload or [browse for files](#)