

Project Team Meeting on 29.2.2016

Date and Time	29.2.2016
Attendees	<ul style="list-style-type: none">• Tomas Hermanek• Andrej Mlyncar• Martin Janocko• Lukas Klescinec• Tomas Mikuska
Primary Topic	Creation of new sprint "Five Finger Death Punch"

Notes

- New sprint will be called "Five Finger Death Punch"
- Sprint will last from 1.3.2016 - 16.3.2016
- Sprint contains tasks worth of 118 story points
- Added new tasks to backlog

Goals

- Create new sprint, estimate and assign tasks

Tasks



Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
VNET-181	OpenStack Manager Service Implementation Development		Feb 29, 2016	Apr 11, 2016		Lubomir Kaplan	Andrej Mlyncar	↑	DONE	Done
VNET-180	OpenStack Manager Service SPI Development		Feb 29, 2016	Apr 11, 2016		Lubomir Kaplan	Andrej Mlyncar	↑	DONE	Done
VNET-177	Identity Service Implementation Development		Feb 29, 2016	Apr 11, 2016		Andrej Mlyncar	Andrej Mlyncar	↑	DONE	Done
VNET-176	Identity Service SPI Development		Feb 29, 2016	Mar 16, 2016		Andrej Mlyncar	Andrej Mlyncar	↑	DONE	Done
VNET-175	NameServer Basic Config		Feb 29, 2016	Mar 16, 2016		Lukas Klescinec	Andrej Mlyncar	↑	DONE	Done
VNET-174	WebServer Basic Config		Feb 29, 2016	Apr 09, 2016		Martin Janocko	Andrej Mlyncar	↑	DONE	Done
VNET-173	VPN Server Basic Config		Feb 29, 2016	Mar 16, 2016		Tomas Hermanek	Andrej Mlyncar	↑	DONE	Done
VNET-172	Application Server Basic Config		Feb 29, 2016	Mar 13, 2016		Tomas Mikuska	Andrej Mlyncar	↑	DONE	Done
VNET-171	Database Server Basic Config		Feb 29, 2016	Apr 06, 2016		Tomas Mikuska	Andrej Mlyncar	↑	DONE	Done
VNET-164	Add dynamic to integration tester		Dec 07, 2015	Mar 13, 2016		Andrej Mlyncar	Andrej Mlyncar	↑	DONE	Done
VNET-161	Database Bunble Service should not be created when DB connection was not		Dec 07, 2015	Mar 09, 2016		Andrej Mlyncar	Andrej Mlyncar	↑	DONE	Done

successfull.

VNET-158	Portal support for web services		Dec 07, 2015	Mar 16, 2016	Lubomir Kaplan	Lubomir Kaplan	↑	TO DO	Unresolved
VNET-157	Remove HelloApiRoute after debugging		Dec 07, 2015	Apr 09, 2016	Unassigned	Lubomir Kaplan	↑	DONE	Done
VNET-156	Ensure empty responses are not sent by web services API servlet		Dec 07, 2015	Mar 16, 2016	Lubomir Kaplan	Lubomir Kaplan	↑	TO DO	Unresolved
VNET-155	Improve logging in web services API servlet		Dec 07, 2015	Apr 09, 2016	Andrej Mlynkar	Lubomir Kaplan	↑	DONE	Done
VNET-154	Merge Management Documentation parts into one powerpoint presentation.		Dec 04, 2015	Dec 08, 2015	Unassigned	Andrej Mlynkar	↑	DONE	Done
VNET-142	Merge NetCell Components into Functional Prototype		Dec 03, 2015	Dec 11, 2015	Lubomir Kaplan	Andrej Mlynkar	↑	DONE	Done
VNET-141	Technical Document WS Submit Modifications		Dec 03, 2015	Dec 10, 2015	Andrej Mlynkar	Andrej Mlynkar	↑	DONE	Done
VNET-139	Merge and Submit Final Documentation to AIS		Dec 03, 2015	Dec 10, 2015	Tomas Mikuska	Andrej Mlynkar	↑	DONE	Done
VNET-137	Create Development Management Presentation		Dec 03, 2015	Dec 08, 2015	Lubomir Kaplan	Andrej Mlynkar	↑	DONE	Done

Showing 20 out of 26 issues

Attachments

File

Modified ▲

No files shared here yet.

Drag and drop to upload or [browse for files](#)