

[ES-236] [Dorobenie dokumentacie](#) Created: 24/Apr/17 Updated: 09/May/17

Status: To Do

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Tomas Liscak](#)

Resolution: Unresolved

Votes: 0

Labels: None

Σ Remaining Estimate: Not Specified

Remaining Estimate: Not Specified

Σ Time Spent: Not Specified

Time Spent: Not Specified

Σ Original Estimate: Not Specified

Original Estimate: Not Specified

Sub-Tasks:

| Key Summary | Type | Status | Assignee |
|-------------|------|--------|----------|
|-------------|------|--------|----------|

| | | | |
|--|----------|-------|------------|
| ES- Podiel prac 250 (riadenie) | Sub-task | To Do | Ivan Gulis |
|--|----------|-------|------------|

| | | | |
|---|----------|-------|--------------|
| ES- Sumarizacia sprintov 251 (riadenie) | Sub-task | To Do | Marek Matula |
|---|----------|-------|--------------|

| | | | |
|--|----------|-------|-------------|
| ES- Globalna retrospektiva LS (riadenie) 252 | Sub-task | To Do | Adam Blaško |
|--|----------|-------|-------------|

| | | | |
|---|----------|-------|----------------|
| ES- Export evidencie (riadenie) 253 | Sub-task | To Do | Martin Cvicela |
|---|----------|-------|----------------|

| | | | |
|--|----------|-------|-----------------|
| ES- Export webu 254 (riadenie) | Sub-task | To Do | Branislav Makan |
|--|----------|-------|-----------------|

| | | | |
|--|----------|-------|------------|
| ES- Celkovy pohlad na system (inzinierske) 255 | Sub-task | To Do | Ivan Gulis |
|--|----------|-------|------------|

Opis
ES- modulov Sub-taskTo Do
256 systemu
(inzienske)

ES- Instalacna Sub-taskTo Do Branislav
257 prirucka Makan
(inzienske)

Technicka
ES- dokumentaci Sub-taskTo Do Adam
258 a Blasko
(inzienske)

ES- Spajanie Sub-taskTo Do Tomas
259 dokumentaci Liscak
e

Sprint: Sprint XI - Karosa, Sprint XII - Lexus

Story Points: 8

Definition of done: Implementation
Testing
Documentation
Review
Merge

Generated at Wed May 10 10:56:46 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.

Status: To Do

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Adam Blaško](#)

Resolution: Unresolved

Votes: 0

Labels: None

Σ Remaining Estimate: Not Specified

Remaining Estimate: Not Specified

Σ Time Spent: Not Specified

Time Spent: Not Specified

Σ Original Estimate: Not Specified

Original Estimate: Not Specified

Sub-Tasks:

| Key Summary | Type | Status | Assignee |
|-------------|------|--------|----------|
|-------------|------|--------|----------|

| | | | |
|--|----------|-------|------------|
| ES-247 Revidovanie aktualnych informacii | Sub-task | To Do | Ivan Gulis |
|--|----------|-------|------------|

| | | | |
|--|----------|-------|-------------|
| ES-248 Preklad do EN | Sub-task | To Do | Adam Blaško |
|--|----------|-------|-------------|

| | | | |
|---|----------|-------|--------------|
| ES-249 Doplnenie obsahu | Sub-task | To Do | Tomas Liscak |
|---|----------|-------|--------------|

Sprint: Sprint XI - Karosa, Sprint XII - Lexus

Story Points: 5

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

vymenit obrazky, pridat EN verziu, veridovat slovensku

Generated at Wed May 10 10:57:37 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.

[ES-238] [FInalizovat poster](#) Created: 24/Apr/17 Updated: 28/Apr/17 Resolved: 28/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Branislav Makan](#)

Resolution: Done

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint XI - Karosa

Story Points: 3

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

vymenit screeeny (nenaklanat, ak to ma byt kockate)
zvacsit text?
vymenit slovensky text za anglicky
anglicky text proofreadovat

Status: To Do

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Ivan Gulis](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint XI - Karosa, Sprint XII - Lexus

Story Points: 3

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

nalinkovat sem bugy, ktore vzniknu z testovania zakaznikom

Status: In Progress

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Marek Matula](#)

Resolution: Unresolved

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint XI - Karosa, Sprint XII - Lexus

Story Points: 5

Definition of done: Implementation
Testing
Documentation
Review
Merge

Description

Mozno pripravit scenare na testovanie
Preberaci protokol riesit

[ES-242] [Maximalna intenzita svietenia ziarovky](#) Created: 24/Apr/17 Updated: 27/Apr/17 Resolved: 27/Apr/17

Status: Done

Project: [EduSim](#)

Component/s: None

Affects Version/s: None

Fix Version/s: None

Type: Story

Priority: Medium

Reporter: [Adam Blaško](#)

Assignee: [Martin Cvicela](#)

Resolution: Done

Votes: 0

Labels: None

Remaining Estimate: Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Sprint: Sprint XI - Karosa

Story Points: 2

Definition of done: ~~Implementation~~
~~Testing~~
~~Documentation~~
~~Review~~
~~Merge~~

Generated at Wed May 10 10:59:36 CEST 2017 by Branislav Makan using JIRA 7.2.2#72004-sha1:9d5132893cc8c728a3601a9034a1f8547ef5c7be.