

Sprint Release 1 / Sprint 1 ▾

From 11/10/2016 08:00 to 01/11/2016 10:59


Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	5 / 7
SCRUM_MASTER	Matej Puk	8 / 10
TEAM_MEMBER	Matúš Jurika	12 / 14
TEAM_MEMBER	Milan Poliak	11 / 12
TEAM_MEMBER	Norbert Danisik	18 / 20.5
TEAM_MEMBER	Roland Lang	5 / 7
TEAM_MEMBER	Stefan Kadlic	12 / 14

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
9	27	84.5	9	27	71

Burndown Chart



BACKLOG ITEMS **EFFORT** **TIME** **TASKS**

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
*	169176	Technical	Vývojové prostredie	DONE	56	45	-11
*	169178	Technical	Dátový model	DONE	3	2	-1
*	169179	Research	Webové sídlo	DONE	9	8	-1
*	169206	Research	Plagát	DONE	1	1	0
*	169217	Technical	Repozitár	DONE	1	1	0

*	ID	Type	Title	Status	Estimate	Spent	Delta
*	169219	Research	TP Cup - prihláška	DONE	3	3	0
*	169481	Research	Metodika dokumentácie	DONE	3	3	0
*	169482	Research	Metodika vývoja	DONE	5	4.5	-0.5
*	169483	Research	Metodika podpory vývoja a integrácie	DONE	3.5	3.5	0
				Total	84.5	71	-13.5