

Sprint Release 1 / Sprint 2 ▾

From 01/11/2016 11:00 to 08/11/2016 23:59


Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	13.5 / 8
SCRUM_MASTER	Matej Puk	4 / 7
TEAM_MEMBER	Matúš Jurika	5 / 5
TEAM_MEMBER	Milan Poliak	5 / 5
TEAM_MEMBER	Norbert Danisik	2 / 2
TEAM_MEMBER	Roland Lang	2 / 0
TEAM_MEMBER	Stefan Kadlic	7 / 0
PRODUCT_OWNER	j	0 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
7	26	27	7	26	38.5

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
*	169177	Technical	Testovacie, produkčné prostredie	DONE	8	13.5	5.5
*	169180	User story	Login	DONE	3	3	0
*	169181	User story	Admin rozhranie	DONE	4	5	1
*	169182	User story	Bežný používateľ	DONE	3	3	0

*	ID	Type	Title	Status	Estimate	Spent	Delta
*	169222	User story	Vytvorenie bežného používateľa	DONE	3	2	-1
*	169233	User story	Analýza logov - SEC	DONE	0	7	7
*	169244	User story	Zobrazenie udalostí	DONE	6	5	-1
Total					27	38.5	11.5