

## Sprint Release 1 / Sprint 3 ▾

From 08/11/2016 20:15 to 15/11/2016 23:59


### Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	5 / 4
SCRUM_MASTER	Matej Puk	3 / 8
TEAM_MEMBER	Matúš Jurika	15 / 10
TEAM_MEMBER	Milan Poliak	4 / 6
TEAM_MEMBER	Norbert Danisik	10 / 8
TEAM_MEMBER	Roland Lang	8 / 10
TEAM_MEMBER	Stefan Kadlic	8 / 4
PRODUCT_OWNER	j	0 / 0

### Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
7	43	50	7	43	53

### Burndown Chart



BACKLOG ITEMS    EFFORT    TIME    TASKS

### Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	169221	User story	Zobrazenie SEC pravidiel	DONE	12	5	-7
*	169236	User story	Vytvorenie filtra	DONE	12	10	-2
	173306	User story	Formát udalosti	DONE	1	1	0
	173343	User story	Ukladanie logov do DB na pozadí	DONE	4	8	4

*	ID	Type	Title	Status	Estimate	Spent	Delta
	173346	User story	RefaktORIZÁCIA používateľského rozhrania	DONE	10	15	5
	173349	Research	Dokumentácia k produktu	DONE	8	10	2
	173351	Technical	Autodeploy	DONE	3	4	1
<b>Total</b>					<b>50</b>	<b>53</b>	<b>3</b>