

Sprint Release 2 / Sprint 4 ▾

From 17/11/2016 09:51 to 01/12/2016 09:50


Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	3.5 / 4
SCRUM_MASTER	Matej Puk	3 / 6
TEAM_MEMBER	Matúš Jurika	3 / 2
TEAM_MEMBER	Milan Poliak	0 / 0
TEAM_MEMBER	Norbert Danisik	0 / 1
TEAM_MEMBER	Roland Lang	8 / 8
TEAM_MEMBER	Stefan Kadlic	3 / 3
PRODUCT_OWNER	j	0 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
6	32	24	6	32	20.5

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	169238	User story	Úprava filtra	DONE	8	8	0
	169241	User story	Odstránenie filtra	DONE	2	2	0
	176376	User story	RefaktORIZÁCIA navigácie	DONE	3	3	0
	176377	Technical	Autodeploy v2	DONE	1	1	0

*	ID	Type	Title	Status	Estimate	Spent	Delta
	176384	Technical	Konfigurácia SEC-u a spustenie na produkcii	DONE	6	5.5	-0.5
	176386	User story	Zobrazenie SEC pravidiel v2	DONE	4	1	-3
Total					24	20.5	-3.5