

Sprint Release 3 / Sprint 7 -

From Mar 5, 2017 00:01 to Mar 13, 2017 23:59


Team

Role	Name	Hours (Spent/Est)
TEAM_MEMBER	Matej Guráň	4 / 4
SCRUM_MASTER	Matej Puk	15 / 21
TEAM_MEMBER	Matúš Jurika	7 / 7
SCRUM_MASTER	Milan Poliak	4 / 4
TEAM_MEMBER	Norbert Danisik	0 / 0
SCRUM_MASTER	Roland Lang	8 / 8
TEAM_MEMBER	Stefan Kadlic	4 / 4
PRODUCT_OWNER	j!	0 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
4	36	48	4	36	42

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

* ID	Type	Title	Status	Estimate	Spent	Delta
* 169243	User story	Manažment komponentov na videní	DONE	15	11	-4
* 206155	User story	Základ - Filter na komponente	DONE	16	14	-2
* 206156	User story	Normalizátor - implementácia	DONE	12	12	0
* 206159	User story	Návrh DWH	DONE	5	5	0
<b>Total</b>				<b>48</b>	<b>42</b>	<b>-6</b>