

Sprint Release 1: Zimny Semester / Sprint 5: ME ▾

From 01/12/2016 00:26 to 07/12/2016 13:26


Team

| Role | Name | Hours (Spent/Est) |
|---------------|--------------------|----------------------|
| PRODUCT_OWNER | Andrej Vaculčiak | 0 / 0 |
| PRODUCT_OWNER | Ivan Srba | 0 / 0 |
| PRODUCT_OWNER | Jan B | 0 / 0.2 |
| PRODUCT_OWNER | Martin Kaluznik | 0.5 / 0 |
| PRODUCT_OWNER | Martin Lacek | 0.5 / 0 |
| SCRUM_MASTER | Michal Kren | 7.4 / 0 |
| PRODUCT_OWNER | Rastislav Krchňavý | 12.5 / 4 |
| PRODUCT_OWNER | Tomas Juhaniak | 11.4 / 0 |

Sprint Overview

| Planned | | | Completed | | |
|---------|--------|------|-----------|--------|------|
| Items | Effort | Time | Items | Effort | Time |
| 4 | 15 | 4.2 | 0 | 0 | 0 |

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

| * | ID | Type | Title | Status | Estimate | Spent | Delta |
|---|--------|------------|--------------------------|-------------|----------|-------|-------|
| | 165007 | Bug | Chyby | IN PROGRESS | 4.2 | 11.9 | 7.7 |
| | 181692 | User story | Refaktoriácia formulárov | IN PROGRESS | 0 | 14.9 | 14.9 |
| | 181697 | User story | Validácie + flash | TODO | 0 | 0 | 0 |
| | 181702 | User story | SPLIT Scheduler (Rasťo) | IN PROGRESS | 0 | 6.5 | 6.5 |

| * | ID | Type | Title | Status | Estimate | Spent | Delta |
|-------|----|------|-------|--------|----------|-------|-------|
| Total | | | | | 4.2 | 33.3 | 29.1 |