

Timesheet - WebExtraction

From Feb 16, 2017 To Feb 22, 2017 Group by

NONE ▼

User

ALL ▼



Jan B

When	Backlog Item	Task	Spent
Feb 21, 2017	Inteligentný výber XPath-u (Mart...	Analýza extensionu	8
Feb 21, 2017	Inteligentný výber XPath-u (Mart...	Znovupoužitie iných častí	3
Feb 22, 2017	Inteligentný výber XPath-u (Mart...	Znovupoužitie iných častí	3
Total			14



Tomas Juhaniak

No tasks logs found.



Martin Kaluznik

When	Backlog Item	Task	Spent
Feb 17, 2017	Developer extension mód (Mart...	Devtools page <-> background p...	1.5
Feb 17, 2017	Developer extension mód (Mart...	Rozdelenie UI pre hornú ikonu a...	1.5
Feb 19, 2017	SPLIT Chyby	Možnosť nasmerovať extension ...	1.5
Feb 22, 2017	SPLIT Chyby	Možnosť nasmerovať extension ...	2
Total			6.5



Rastislav Krchňavý

When	Backlog Item	Task	Spent
Feb 21, 2017	SPLIT Chyby	Doplniť testy pre Resque	3
Total			3



Michal Kren

When	Backlog Item	Task	Spent
Feb 19, 2017	Logovanie behu skriptov (Michal)	Navrh logovania	1

When	Backlog Item	Task	Spent
Feb 19, 2017	Logovanie behu skriptov (Michal)	Logovanie - implementacia	1
Feb 21, 2017	Logovanie behu skriptov (Michal)	Logovanie - implementacia	1
Feb 22, 2017	Logovanie behu skriptov (Michal)	Logovanie - implementacia	3
Total			6



Martin Lacek

When	Backlog Item	Task	Spent
Feb 16, 2017	Inteligentný výber XPath-u (Mart...	Analýza extensionu	4
Feb 21, 2017	Developer extension mód (Marti...	Code review	0.4
Total			4.4



Ivan Srba

No tasks logs found.



Andrej Vaculčiak

When	Backlog Item	Task	Spent
Feb 19, 2017	Logovanie behu skriptov (Michal)	Navrh logovania	1
Feb 19, 2017	Logovanie behu skriptov (Michal)	Logovanie - implementacia	1.5
Total			2.5

From Feb 16, 2017 to Feb 22, 2017 total spent time is 36.4 hours