

Timesheet - WebExtraction

From Mar 1, 2017 To Mar 8, 2017 Group by

NONE ▾

User

ALL ▾



Jan B

| When | Backlog Item | Task | Spent |
|-------------|--------------------------------------|------------------------------------|-------|
| Mar 2, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 2 |
| Mar 2, 2017 | Multiselect xPathu (Ján B. + Mart... | Vylepsit zvyraznovanie pri vybere | 1 |
| Mar 6, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 1 |
| Mar 8, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 1 |
| Total | | | 5 |



Tomas Juhaniak

| When | Backlog Item | Task | Spent |
|-------------|--------------------------------------|------------------------------------|-------|
| Mar 1, 2017 | Validácie + flash | Unifikacia vstupov | 0.5 |
| Mar 2, 2017 | Refactoring data fieldov(Tomas) | Zmena/pridanie API (webapp) | 0.5 |
| Mar 4, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 1.5 |
| Mar 4, 2017 | Refactoring data fieldov(Tomas) | Implementácia (extension) | 1 |
| Mar 4, 2017 | Vnorený skript | UI úpravy | 2 |
| Total | | | 5.5 |



Martin Kaluznik

| When | Backlog Item | Task | Spent |
|-------------|---------------------------------|-------------------------------------|-------|
| Mar 3, 2017 | Refactoring data fieldov(Tomas) | Zmena/pridanie API (webapp) | 0.5 |
| Mar 3, 2017 | Refactoring data fieldov(Tomas) | Webapp code review | 0 |
| Mar 3, 2017 | Refactoring data fieldov(Tomas) | Implementácia (extension) | 0.5 |
| Mar 4, 2017 | Vnorený skript | Integrácia UI s vnorenými skript... | 1.5 |
| Mar 5, 2017 | Vnorený skript | Integrácia UI s vnorenými skript... | 1.2 |
| Total | | | 3.7 |



Rastislav Krchňavý

| When | Backlog Item | Task | Spent |
|-------------|-------------------------------------|------------------------|-------|
| Mar 3, 2017 | SPLIT Chyby | Linka v e-maily | 1 |
| Mar 3, 2017 | SPLIT Chyby | nefunguje deploy | 3 |
| Mar 5, 2017 | SPLIT Chyby | Staging fix pre Resque | 0.8 |
| Mar 5, 2017 | SPLIT Logovanie behu skriptov (...) | Code review | 0.2 |
| Mar 6, 2017 | SPLIT Validácie + flash (Rasťo K.) | Rozbehanie Flash | 1.5 |
| Total | | | 6.5 |



Michal Kren

| When | Backlog Item | Task | Spent |
|-------------|-------------------------------------|------------------------------------|-------|
| Mar 1, 2017 | SPLIT Logovanie behu skriptov (...) | Testy | 1 |
| Mar 4, 2017 | SPLIT Logovanie behu skriptov (...) | Testy | 3 |
| Mar 4, 2017 | Postprocessing - Spracovanie vn... | Uprava modelu - extraction data... | 1 |
| Mar 8, 2017 | Postprocessing - Spracovanie vn... | Uprava crawlera | 1 |
| Total | | | 6 |



Martin Lacek

| When | Backlog Item | Task | Spent |
|-------------|--------------------------------------|------------------------------------|-------|
| Mar 2, 2017 | Multiselect xPathu (Ján B. + Mart... | Code review | 0.5 |
| Mar 2, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 2 |
| Mar 6, 2017 | Podpora | Vytvorenie a úprava stránky | 0.3 |
| Mar 6, 2017 | Multiselect xPathu (Ján B. + Mart... | Implementacia multiselect + vyl... | 1.2 |
| Total | | | 4 |



Ivan Srba

No tasks logs found.



Andrej Vaculčiak

| When | Backlog Item | Task | Spent |
|-------------|------------------------------------|------------------------------------|-------|
| Mar 3, 2017 | Dokumentácia | práca na 3. odovzdaní | 0.5 |
| Mar 4, 2017 | Postprocessing - Spracovanie vn... | Uprava modelu - extraction data... | 1 |
| Mar 7, 2017 | Postprocessing - Spracovanie vn... | Testy | 1 |

| When | Backlog Item | Task | Spent |
|-------|--------------|------|-------|
| Total | | | 2.5 |

From Mar 1, 2017 to Mar 8, 2017 total spent time is 33.2 hours