

Sprint Release 2: Letny Semester / Sprint 7: PAS ▾

From Mar 2, 2017 16:00 to Mar 16, 2017 08:00


Team

Role	Name	Hours (Spent/Est)
PRODUCT_OWNER	Andrej Vaculčiak	3 / 0
PRODUCT_OWNER	Ivan Srba	0 / 0
PRODUCT_OWNER	Jan B	9.7 / 0
PRODUCT_OWNER	Martin Kaluznik	3.7 / 0
PRODUCT_OWNER	Martin Lacek	0.5 / 0
SCRUM_MASTER	Michal Kren	6 / 0
PRODUCT_OWNER	Rastislav Krchňavý	1.7 / 0
PRODUCT_OWNER	Tomas Juhaniak	3.5 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
6	31	0	1	2	5.2

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	179366	User story	Multiselect xPathu (Ján B. + Martin L.)	IN PROGRESS	0	10.2	10.2
	179368	User story	Vnorený skript	IN PROGRESS	0	4.7	4.7
	205321	User story	Postprocessing - Spracovanie vnoreného xPathu ...	IN PROGRESS	0	4	4
	205334	User story	Refactoring data fieldov(Tomas)	IN PROGRESS	0	2.5	2.5

*	ID	Type	Title	Status	Estimate	Spent	Delta
	205338	User story	SPLIT Validácie + flash (Rasťo K.)	IN PROGRESS	0	1.5	1.5
	205339	User story	SPLIT Logovanie behu skriptov (Michal)	DONE	0	5.2	5.2
Total					0	28.1	28.1