

Sprint Release 2: Letny Semester / Sprint 7: PAS ▾

From Mar 2, 2017 16:00 to Mar 16, 2017 08:00


Team

Role	Name	Hours (Spent/Est)
PRODUCT_OWNER	Andrej Vaculčiak	8 / 0
PRODUCT_OWNER	Ivan Srba	0 / 0
PRODUCT_OWNER	Jan B	1 / 0
PRODUCT_OWNER	Martin Kaluznik	28.9 / 0
PRODUCT_OWNER	Martin Lacek	2.7 / 0
SCRUM_MASTER	Michal Kren	8.5 / 0
PRODUCT_OWNER	Rastislav Krchňavý	0.2 / 0
PRODUCT_OWNER	Tomas Juhaniak	16.5 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
6	31	0	5	28	52.8

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	179366	User story	Multiselect xPathu (Ján B. + Martin L.)	DONE	0	20.9	20.9
	179368	User story	Vnorený skript	DONE	0	12.7	12.7
	205321	User story	Postprocessing - Spracovanie vnoreného xPathu ...	DONE	0	8	8
	205334	User story	Refactoring data fieldov(Tomas)	DONE	0	2.5	2.5

*	ID	Type	Title	Status	Estimate	Spent	Delta
	205338	User story	SPLIT Validácie + flash (Rasťo K.)	IN PROGRESS	0	13	13
	205339	User story	SPLIT Logovanie behu skriptov (Michal)	DONE	0	8.7	8.7
Total					0	65.8	65.8