

Sprint Release 1: Zimny Semester / Sprint 1: Matalýza ▾

From 07/10/2016 14:50 to 19/10/2016 12:00


Team

Role	Name	Hours (Spent/Est)
SCRUM_MASTER	Andrej Vaculčiak	0 / 0
PRODUCT_OWNER	Ivan Srba	0 / 0
TEAM_MEMBER	Jan B	5 / 0
TEAM_MEMBER	Martin Kaluznik	4 / 0
TEAM_MEMBER	Martin Lacek	0.5 / 0
TEAM_MEMBER	Michal Kren	13 / 0
TEAM_MEMBER	Rastislav Krchňavý	8.8 / 0
TEAM_MEMBER	Tomas Juhaniak	5 / 0

Sprint Overview

Planned			Completed		
Items	Effort	Time	Items	Effort	Time
8	27	0	7	24	33.3

Burndown Chart



BACKLOG ITEMS EFFORT TIME TASKS

Sprint Backlog

*	ID	Type	Title	Status	Estimate	Spent	Delta
	159570	User story	Inicializácia DB	DONE	0	0.1	0.1
*	159588	User story	Inicializácia servera	DONE	0	6	6
	159573	User story	Inicializácia dizajnu	DONE	0	6	6
	159556	User story	Registrácia	DONE	0	6.2	6.2

*	ID	Type	Title	Status	Estimate	Spent	Delta
	159563	User story	Prihlásenie	DONE	0	2.5	2.5
	159574	User story	Inicializácia autorizácie	DONE	0	2.5	2.5
	159575	User story	Administrácia účtov	IN PROGRESS	0	3	3
	159589	User story	Inicializácia testov	DONE	0	10	10
Total					0	36.3	36.3