

Timesheet - WebExtraction

From 16/11/2016 To 23/11/2016 Group by

NONE ▼

User ALL ▼



Jan B

When	Backlog Item	Task	Spent
16/11/2016	Výber projektu + skriptu (Michal)	code review	0.5
16/11/2016	Chyby	fixnut permissions z gemom cancan	4
Total			4.5



Tomas Juhaniak

When	Backlog Item	Task	Spent
16/11/2016	Výber projektu + skriptu (Michal)	Zobrazenie projektov/skriptov v e...	8
16/11/2016	Projekt (Rasťo)	View	1
18/11/2016	Crawler (Michal)	migracia extrakcie a output	1.5
18/11/2016	Zobrazenie dát z extrakcie (Tomáš)	Implementacia	0.2
19/11/2016	Grafický výber XPath-u (Martin K.)	Uchovávanie stavu extension okn...	3.1
19/11/2016	Grafický výber XPath-u (Martin K.)	Manuálne vkladanie XPath-u	0.2
19/11/2016	Zobrazenie dát z extrakcie (Tomáš)	Implementacia	2
23/11/2016	Grafický výber XPath-u (Martin K.)	Uchovávanie stavu extension okn...	1.7
Total			17.7



Martin Kaluznik

No tasks logs found.



Rastislav Krchňavý

When	Backlog Item	Task	Spent
21/11/2016	Zobrazenie dát z extrakcie (Tomáš)	Code review	0.5
Total			0.5



Michal Kren

When	Backlog Item	Task	Spent
16/11/2016	Výber projektu + skriptu (Michal)	code review	0.5
16/11/2016	Projekt (Rasťo)	Code review	0
18/11/2016	Crawler (Michal)	Code review	0.5
20/11/2016	Crawler (Michal)	Parsovanie URL\Xpath	1
20/11/2016	Crawler (Michal)	Logovanie	0.5
20/11/2016	Nastavenie pravidelnosti/času spú...	Implementácia	1.5
20/11/2016	Nastavenie pravidelnosti/času spú...	Testy	0.5
21/11/2016	Crawler (Michal)	Parsovanie URL\Xpath	0.5
Total			5



Martin Lacek

When	Backlog Item	Task	Spent
23/11/2016	Chyby	opraviť metodiky na webe	0.5
Total			0.5



Ivan Srba

No tasks logs found.



Andrej Vaculčiak

When	Backlog Item	Task	Spent
20/11/2016	Nastavenie pravidelnosti/času spú...	Implementácia	1.5
20/11/2016	Nastavenie pravidelnosti/času spú...	Testy	0.5
Total			2

From 16/11/2016 to 23/11/2016 total spent time is 30.2 hours