

ID	Work Item Type	Title 1	Title 2	State	Effort	Assigned To	Original Estimate	Completed Work	Remaining Work
6971	Product Backlog Item	Other		Committed					
7820	Task		cleanup after tests	To Do					
7850	Task		Zmena štruktúry a organizácie Django-a	In review		Ondrej Pitonak	1,5		
7925	Task		Code review FE	Done		Bc. Ondrej Kascak		0,5	
7926	Task		Aktualizacia dokumentacie po retrospektive	To Do		Bc. Ivana Mujgosova	1		1
7507	Product Backlog Item	Nasadenie na staging server		Committed	3				
7754	Task		Nainštalovať kibanu na staging	To Do		Bc. Lukas Manduch			
7786	Task		Vytvoríť monit konfiguráciu pre metabase	To Do					
7787	Task		Nakonfigurovať Nginx na reverse proxy pre django	In review		Bc. Matus Cuper	1	1	0
7851	Task		Integrácia s git + slack	In Progress		Bc. Matus Cuper	1,5	0	1,5
7335	Product Backlog Item	Pokročila vizualizácia a vyhodnocovanie		Committed	2				
7727	Task		Implementovanie	To Do		Ondrej Pitonak			
7728	Task		Dokumentácia	To Do					
7506	Product Backlog Item	Kontrola kvantity eventov		Committed	5				
7732	Task		Dokumentácia	To Do		Bc. Ondrej Selecky			
7793	Task		Vizualizácia	To Do		Ondrej Pitonak			
7797	Task		Kontrola kvantity	In Progress		Bc. Jozef Pazurik		3	
7806	Task		Testovanie kontroly	In review		Bc. Jozef Pazurik		1	
7821	Task		presunúť kontroly do asynchrónneho bloku	To Do					
7825	Task		cron job	To Do		Bc. Lukas Manduch			
7827	Task		skip old events	To Do					
6926	Product Backlog Item	Recommendation Services - Definícia typov poskytovaných odporucani		Committed	8				