

Zápisnica zo stretnutia tímu YSTAD č. 5 - 2017/2018

Stretnutie sa uskutočnilo dňa 25.10.2017 so začiatkom o 7:00 v miestnosti 3.28 na FIIT STU.


Prítomní: Tomáš Gárbs
Martina Halajová (zapisovateľ)
Martin Hauskrecht
Lukáš Meňhert
Filip Mrocek (scrum master)
Michal Staškovan
Filip Súkeník

Karol Rástočný (product owner)
Slavomír Bača (product owner)
Slavomír Matášovský (product owner)

Neprítomní:

Body stretnutia:

1. Stand-up
2. Diskusia k prípadným problémom
3. AKS: Reprezentácia dát v databázach a implementácia REST API



Influx Db

Measurement - Price, Return
key < User ID, Port ID → GUID → MongoDB
Security ID

4. Diskusia k grafickému designu

a. Portfolios Summary


- i. reprezentácia kumulatívnym grafom pre periódy týždeň, mesiac, rok, celá existencia portfólií (1W, 1M, 1Y, ALL)

b. Returns/Market Value

- i. pridať explicitne k Portfolios Summary

Prijaté rozhodnutia:

1. Architektúra



2. Portfolios Summary reprezentovať cez Cumulative graph

Úlohy:

1. Úlohy sú evidované v nástroji JIRA

10/25/2017

YSTAD

YSTAD

Project: Invest

: INVEST Sprint 2

Sorted by: Rank ascending

1-36 of 36 as at: 25/Oct/17 10:23 PM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	INVEST-97	Register team to TP Cup	Michal Staškovan	Filip Mrocek	↑	TO DO	Unresolved	22/Oct/17	25/Oct/17	
	INVEST-102	INVEST-97 / Register team to TP Cup	Michal Staškovan	Martina Halajová	↑	IN PROGRESS	Unresolved	24/Oct/17	24/Oct/17	
	INVEST-104	Set-up databases	Martin Hauskrecht	Karol Rastocny	↑	TO DO	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-106	INVEST-104 / Set-up mongo DB	Unassigned	Karol Rastocny	↑	IN PROGRESS	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-107	INVEST-104 / Install and set-up Influx	Unassigned	Karol Rastocny	↑	TO DO	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-109	FE Design Cumulative Chart	Tomáš Gábrš	Filip Mrocek	↑	IN PROGRESS	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-111	INVEST-109 / Create Design for Cumulative Chart	Tomáš Gábrš	Tomáš Gábrš	↑	TO DO	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-74	Dashboard - Summary	Martina Halajová	Slavo Matasovsky	↑	IN PROGRESS	Unresolved	18/Oct/17	25/Oct/17	
	INVEST-81	INVEST-74 / FE Implementation - Dashboard Summary	Filip Mrocek	Slavo Matasovsky	↑	TO DO	Unresolved	18/Oct/17	18/Oct/17	
	INVEST-82	INVEST-74 / BE Implementation - Dashboard Summary	Filip Šukenik	Slavo Matasovsky	↑	TO DO	Unresolved	18/Oct/17	18/Oct/17	
	INVEST-87	INVEST-74 / Implement method PortfolioMeasureDAO.getDashboardSummary in Java	Lukáš Meňhert	Filip Mrocek	↑	TO BE REVIEWED	Unresolved	18/Oct/17	24/Oct/17	
	INVEST-88	INVEST-74 / Implement Unit Test to PortfolioMeasureDAO.getDashboardSummary	Lukáš Meňhert	Filip Mrocek	↑	TO BE REVIEWED	Unresolved	18/Oct/17	24/Oct/17	
	INVEST-89	INVEST-74 / Implement method V1_portfolioMeasures.getDashboardSummary	Filip Šukenik	Filip Mrocek	↑	IN PROGRESS	Unresolved	18/Oct/17	25/Oct/17	
	INVEST-90	INVEST-74 / Implement Unit test for V1_portfolioMeasures.getDashboardSummary	Filip Šukenik	Filip Mrocek	↑	TO DO	Unresolved	18/Oct/17	18/Oct/17	
	INVEST-91	INVEST-74 / Implement basic layout of dashboard	Martina Halajová	Filip Mrocek	↑	IN PROGRESS	Unresolved	18/Oct/17	22/Oct/17	
	INVEST-92	INVEST-74 / Implement dashboard summary	Michal Staškovan	Filip Mrocek	↑	TO DO	Unresolved	18/Oct/17	18/Oct/17	
	INVEST-93	INVEST-74 / Integrate UI with BE	Martin Hauskrecht	Filip Mrocek	↑	TO DO	Unresolved	18/Oct/17	18/Oct/17	
	INVEST-99	INVEST-74 / AKS Backend localhost deployment	Martin Hauskrecht	Martin Hauskrecht	↑	IN PROGRESS	Unresolved	24/Oct/17	25/Oct/17	
	INVEST-42	Write BE Testing Methodology	Filip Šukenik	Karol Rastocny	↑	IN PROGRESS	Unresolved	04/Oct/17	25/Oct/17	
	INVEST-49	INVEST-42 / Write BE testing methodology	Filip Šukenik	Filip Mrocek	↑	IN PROGRESS	Unresolved	04/Oct/17	18/Oct/17	
	INVEST-44	Write FE Testing methodology	Michal Staškovan	Karol Rastocny	↑	IN PROGRESS	Unresolved	04/Oct/17	25/Oct/17	
	INVEST-50	INVEST-44 / Write FE Testing methodology	Michal Staškovan	Filip Mrocek	↑	TO BE REVIEWED	Unresolved	04/Oct/17	24/Oct/17	
	INVEST-94	Team meetings for sprint 2	Filip Mrocek	Filip Mrocek	↑	IN PROGRESS	Unresolved	18/Oct/17	25/Oct/17	
	INVEST-95	INVEST-94 / Knowledge transfer	Unassigned	Filip Mrocek	↑	DONE	Done	18/Oct/17	25/Oct/17	
	INVEST-100	INVEST-94 / Organizational meeting	Unassigned	Filip Mrocek	↑	DONE	Done	24/Oct/17	25/Oct/17	
	INVEST-110	INVEST-94 / Conference call	Unassigned	Filip Mrocek	↑	IN PROGRESS	Unresolved	25/Oct/17	25/Oct/17	
	INVEST-101	Setup tools backup	Unassigned	Martina Halajová	↑	IN PROGRESS	Unresolved	24/Oct/17	25/Oct/17	
	INVEST-98	INVEST-101 / Setup management tools backup	Martin Hauskrecht	Martin Hauskrecht	↑	RESOLVED	Unresolved	23/Oct/17	24/Oct/17	

10/25/2017

YSTAD

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	INVEST-25	FE Dashboard Design	Tomáš Gábrš	Martina Halajová	↑	IN PROGRESS	Unresolved	04/Oct/17	25/Oct/17	
	INVEST-31	INVEST-25 / Create mockups for dashboard	Martina Halajová	Martina Halajová	↑	CANCELLED	Done	04/Oct/17	18/Oct/17	
	INVEST-32	INVEST-25 / Choose FE theme	Filip Mrocek	Martina Halajová	↑	DONE	Done	04/Oct/17	08/Oct/17	
	INVEST-33	INVEST-25 / POC for charts	Unassigned	Martina Halajová	↑	CANCELLED	Done	04/Oct/17	18/Oct/17	
	INVEST-53	INVEST-25 / Integrate chosen theme into Angular app	Tomáš Gábrš	Filip Mrocek	↑	CANCELLED	Done	08/Oct/17	18/Oct/17	
	INVEST-68	INVEST-25 / POC Angular rest API	Filip Mrocek	Filip Mrocek	↑	DONE	Done	12/Oct/17	13/Oct/17	
	INVEST-85	INVEST-25 / Analyze available solutions	Tomáš Gábrš	Filip Mrocek	↑	DONE	Done	18/Oct/17	20/Oct/17	
	INVEST-86	INVEST-25 / Create graphical design	Filip Mrocek	Filip Mrocek	↑	RESOLVED	Unresolved	18/Oct/17	25/Oct/17	