

Zápisnica zo stretnutia tímu YSTAD č. 6 - 2017/2018

Stretnutie sa uskutočnilo dňa 31.10.2017 so začiatkom o 14:00 v miestnosti 3.21 na FIIT STU.

Prítomní: Tomáš Gárbbš
Martina Halajová
Martin Hauskrecht (zapisovateľ)
Lukáš Meňhert
Filip Mrocek
Michal Staškovan (scrum master)
Filip Súkeník

Karol Rástočný (product owner)
Slavomír Bača (product owner)
Slavomír Mat'ášovský (product owner)

Neprítomní:

Body stretnutia:

1. Odovzdávanie user stories
2. Stand-up
3. Uzavretie sprintu
4. Hodnotenie US
5. Retrospektíva
6. Hodnotenie US

Problémy:

1. nastavenie DB na localhoste
2. integrácia grafu do Fuse
3. nefunkčný BE - nie je písaný korektne, objekty z Mongo sa nevracajú v správnych formátoch
4. robenie sériovo, závislosti

Prijaté rozhodnutia:

1. Každý si prejde základy Angularu, len niektorí dopodrobna
2. Použitie Spring - vytvorí sa nové repo na BitBuckete
3. Použitie PostgreSQL
4. Rozbijanie taskov - nemusíme to robiť spolu
5. Pozrieť US deň pred stretnutím
6. Vytvoriť tímový kalendár
7. Pevná agenda stretnutia

Retrospektíva:

- čo sa nám páčilo
 - spolupráca, komunikácia v tíme
 - pochvala Filipa S. za veľa odrobenej práce
 - komunikácia s PO
 - ochota stretávania sa tímu mimo povinných stretnutí
 - aktívne zdieľanie znalostí
 - akční PO
 - Filip. M. robil veľa čiernej roboty - kontroluje Jiru, robí dobre SM
 - iteratívny proces pri dashboarde - komunikácia s PO pri vytváraní
 - energia tímu
 - ochota prísť novými myšlienkami, aj za cenu ďalšieho úsilia
 - Filip M. je profesionálny SM
 - veľa sme sa naučili pri riešení problémov
 - sme aktívni
- čo sa nám nepáčilo
 - nemáme žiadny výsledok
 - nie sú splnené US
 - tasky sú dlho v To Be Reviewed
 - zle zvolené story - veľké závislosti
 - slabšia komunikácia pri riešení problémov
 - neaktuálny backlog
 - práca s gitom
 - komunikácia na slacku - nepoužívame thready
 - nestíhame za stretnutie spraviť všetko čo by sme mali
 - všetci chceme robiť všetko
 - veľa času na inštaláciách a setupovaní
 - závislosti, paralelizácia roboty
 - zlé rozdelenie na tasky
 - hľadanie závislosti medzi US - odporúčanie je hľadať závislosti medzi taskami
- čo sa kto nové naučil
 - Maťa, Mišo - Angular a TS
 - Slavo B - že má byť trpezlivý
 - Filip S - že je lepšie spolupracovať
 - Martin - setupovanie, práca vo dvojici
 - Lukas - influx, prešiel celú dokumentáciu, SpringBoot

Konverzácia:

- treba zvážiť či sa BE spraví nanovo, cieľ je dostať to do Springu
- chceme využiť veci, ktoré sú v Springu hotové
- treba prerobiť prístup k dátam (mongo)
- chceme zvážiť či prejdeme na SQL
 - autorizácia je lepšia v SQL

- migrácia môže byť ľahšia v mongo
 - atribúty je možné ukladať napr. do Postgre do jedného stĺpca
- použitie SpringBoot
- R skripty zostávajú
- presun na BitBucket? - dohodli sme sa, že ano
- dev a production databáza?
- preklopiť data z mongo na Postgre
- prerobiť portfolio loader aby fungoval cez postgre
- treba reverzne spraviť datový model
- musíme prerobiť DAO, štruktúra dát zostáva zachovaná
-

YSTAD

: INVEST Sprint 3

Sorted by: Key descending

1-42 of 42 as at: 06/Nov/17 9:20 AM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	INVEST-138	INVEST-116 / Create getServerStatus REST method	Martin Hauskrecht	Martin Hauskrecht	↑	TO DO	Unresolved	05/Nov/17	05/Nov/17	
	INVEST-137	INVEST-74 / Create dummy REST for Cumulative chart	Filip Mrocek	Filip Mrocek	↑	RESOLVED	Unresolved	04/Nov/17	05/Nov/17	
	INVEST-136	INVEST-74 / BE Create REST getPortfolios	Martina Halajová	Martina Halajová	↑	IN PROGRESS	Unresolved	02/Nov/17	05/Nov/17	
	INVEST-135	INVEST-74 / BE Create REST getPortfolioMeasure	Tomáš Gábrš	Martina Halajová	↑	IN PROGRESS	Unresolved	02/Nov/17	05/Nov/17	
	INVEST-134	INVEST-74 / BE Create REST getPortfoliosSummary	Unassigned	Martina Halajová	↑	CANCELLED	Done	02/Nov/17	04/Nov/17	
	INVEST-133	INVEST-74 / FE Create cumulative chart according to design	Michal Staškovan	Michal Staškovan	↑	IN PROGRESS	Unresolved	01/Nov/17	05/Nov/17	
	INVEST-126	INVEST-116 / Migrate Mongo to PostgreSQL	Filip Sůkeník	Martin Hauskrecht	↑	TO DO	Unresolved	01/Nov/17	01/Nov/17	
	INVEST-125	INVEST-108 / Install SSL certificate	Martina Halajová	Martin Hauskrecht	↑	DONE	Done	01/Nov/17	02/Nov/17	
	INVEST-124	INVEST-108 / Prepare Apache conf files	Martin Hauskrecht	Martin Hauskrecht	↑	DONE	Done	01/Nov/17	02/Nov/17	
	INVEST-123	INVEST-116 / Create methods based on old code in Spring	Unassigned	Martin Hauskrecht	↑	TO DO	Unresolved	31/Oct/17	31/Oct/17	
	INVEST-122	INVEST-116 / Setup Influx connection in Spring	Lukáš Meňhert	Martin Hauskrecht	↑	RESOLVED	Unresolved	31/Oct/17	04/Nov/17	
	INVEST-121	INVEST-116 / Create new database loader	Filip Sůkeník	Martin Hauskrecht	↑	TO DO	Unresolved	31/Oct/17	05/Nov/17	
	INVEST-120	INVEST-116 / Design BE architecture	Filip Sůkeník	Martin Hauskrecht	↑	TO DO	Unresolved	31/Oct/17	04/Nov/17	
	INVEST-119	INVEST-116 / Create initial Spring app	Martin Hauskrecht	Martin Hauskrecht	↑	RESOLVED	Unresolved	31/Oct/17	05/Nov/17	
	INVEST-118	INVEST-116 / Create BitBucket repository	Martin Hauskrecht	Martin Hauskrecht	↑	RESOLVED	Unresolved	31/Oct/17	04/Nov/17	
	INVEST-117	INVEST-116 / Create database and user in postgres	Martin Hauskrecht	Martin Hauskrecht	↑	RESOLVED	Unresolved	31/Oct/17	04/Nov/17	
	INVEST-116	Clean BE architecture by Spring principles	Filip Sůkeník	Karol Rastocny	↑	IN PROGRESS	Unresolved	31/Oct/17	05/Nov/17	
	INVEST-112	INVEST-74 / FE find suitable graph for portfolio summary	Martina Halajová	Michal Staškovan	↑	CANCELLED	Done	27/Oct/17	02/Nov/17	
	INVEST-108	SSL Certificate	Martin Hauskrecht	Karol Rastocny	↑	DONE	Done	25/Oct/17	02/Nov/17	
	INVEST-107	INVEST-104 / Install and set-up Inflex	Lukáš Meňhert	Karol Rastocny	↑	RESOLVED	Unresolved	25/Oct/17	06/Nov/17	
	INVEST-106	INVEST-104 / Set-up mongo DB	Martin Hauskrecht	Karol Rastocny	↑	CANCELLED	Done	25/Oct/17	01/Nov/17	
	INVEST-104	Set-up databases	Martin Hauskrecht	Karol Rastocny	↑	IN PROGRESS	Unresolved	25/Oct/17	31/Oct/17	
	INVEST-99	INVEST-74 / AKS Backend localhost deployment	Martin Hauskrecht	Martin Hauskrecht	↑	IN PROGRESS	Unresolved	24/Oct/17	25/Oct/17	
	INVEST-93	INVEST-74 / FE Create Angular micro service for Portfolio	Filip Mrocek	Filip Mrocek	↑	TO DO	Unresolved	18/Oct/17	05/Nov/17	
	INVEST-92	INVEST-74 / FE Implement dashboard portfolios summary	Michal Staškovan	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	04/Nov/17	

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	INVEST-91	INVEST-74 / Implement basic layout of dashboard	Martina Halajová	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	02/Nov/17	
	INVEST-90	INVEST-74 / Implement Unit test for V1_portfolioMeasures.getDashboardSummary	Filip Súkeník	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	02/Nov/17	
	INVEST-89	INVEST-74 / Implement method V1_portfolioMeasures.getDashboardSummary	Filip Súkeník	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	02/Nov/17	
	INVEST-88	INVEST-74 / Implement Unit Test to PortfolioMeasureDAO.getDashboardSummary	Lukáš Meňhert	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	02/Nov/17	
	INVEST-87	INVEST-74 / Implement method PortfolioMeasureDAO.getDashboardSummary in Java	Lukáš Meňhert	Filip Mrocek	↑	CANCELLED	Done	18/Oct/17	02/Nov/17	
	INVEST-82	INVEST-74 / BE Implementation - Dashboard Summary	Filip Súkeník	Slavo Matasovsky	↑	CANCELLED	Done	18/Oct/17	04/Nov/17	
	INVEST-81	INVEST-74 / FE Implementation - Dashboard Summary	Filip Mrocek	Slavo Matasovsky	↑	CANCELLED	Done	18/Oct/17	04/Nov/17	
	INVEST-74	Dashboard - Summary	Martina Halajová	Slavo Matasovsky	↑	IN PROGRESS	Unresolved	18/Oct/17	31/Oct/17	
	INVEST-67	INVEST-65 / Write Issue Tracking Methodology	Tomáš Gábrš	Martina Halajová	↑	TO DO	Unresolved	10/Oct/17	02/Nov/17	
	INVEST-66	INVEST-64 / Write the methodology for version control	Filip Mrocek	Martina Halajová	↑	TO BE REVIEWED	Unresolved	10/Oct/17	05/Nov/17	
	INVEST-65	Write Issue Tracking Methodology	Tomáš Gábrš	Martina Halajová	↑	TO DO	Unresolved	10/Oct/17	31/Oct/17	
	INVEST-64	Write the methodology for version control	Filip Mrocek	Martina Halajová	↑	TO DO	Unresolved	10/Oct/17	31/Oct/17	
	INVEST-22	INVEST-18 / Setup build and CI	Lukáš Meňhert	Martina Halajová	↑	IN PROGRESS	Unresolved	04/Oct/17	05/Nov/17	
	INVEST-21	INVEST-18 / Setup deployment	Lukáš Meňhert	Martina Halajová	↑	TO DO	Unresolved	04/Oct/17	01/Nov/17	
	INVEST-20	INVEST-18 / Setup automatic testing - FE	Lukáš Meňhert	Martina Halajová	↑	TO DO	Unresolved	04/Oct/17	01/Nov/17	
	INVEST-19	INVEST-18 / Setup automatic testing - BE	Lukáš Meňhert	Martina Halajová	↑	TO DO	Unresolved	04/Oct/17	01/Nov/17	
	INVEST-18	Setup continuous integration	Lukáš Meňhert	Martina Halajová	↑	TO DO	Unresolved	04/Oct/17	31/Oct/17	