


Single Level Group By Report










Filter: Sprint 10 (US + T + ST + A)


Jakub Hučko

 Progress: 







6 of 7 issues have been resolved

 TP-454	DONE	TP-391 ↳ Zintegrovat statistiky o stati nad cas	↑	<input type="button" value="DONE"/>
 TP-453	DONE	TP-393 ↳ Upravy detail panela	↑	<input type="button" value="DONE"/>
 TP-439	DONE	TP-393 ↳ Code Review 1	↑	<input type="button" value="DONE"/>
 TP-417	DONE	TP-414 ↳ Ucast	↑	<input type="button" value="DONE"/>
 TP-410	Unresolved	TP-396 ↳ Pomoc pri integracii	↑	<input type="button" value="TO DO"/>
 TP-407	DONE	TP-392 ↳ Kontrola funkcnosti vsetkych komponentov, ktore pouzivaju externu api	↑	<input type="button" value="DONE"/>
 TP-406	DONE	TP-392 ↳ Vyhľadanie a presunutie vsetkych api keys do konfiguraku	↑	<input type="button" value="DONE"/>


Jakub Mičo

 Progress: 







5 of 6 issues have been resolved

 TP-450	Unresolved	TP-391 ↳ Ukladat do parkingBoxHistory zaznamov field occupiedFrom	↑	<input type="button" value="IN PROGRESS"/>
 TP-427	DONE	TP-51 ↳ Zmenit jednotky casu	↑	<input type="button" value="DONE"/>
 TP-422	DONE	TP-414 ↳ Ucast	↑	<input type="button" value="DONE"/>
 TP-394	DONE	TP-393 ↳ Upravit parkingLot schemu	↑	<input type="button" value="DONE"/>
 TP-390	DONE	TP-51 ↳ Code Review a Refactor	↑	<input type="button" value="DONE"/>
 TP-367	DONE	TP-51 ↳ Vytvorit BE API endpoint (barchart)	↑	<input type="button" value="DONE"/>

Marek Karas

 Progress: 

3 of 6 issues have been resolved

 TP-457	DONE	TP-393 ↳ Uprava FE pred IITSRC	↑	<input type="button" value="DONE"/>
 TP-418	DONE	TP-414 ↳ Ucast	↑	<input type="button" value="DONE"/>
 TP-403	Unresolved	TP-396 ↳ Nagenerovat ukazkove pekne data notifikacii (stacky)	↑	<input type="button" value="TO DO"/>
 TP-402	Unresolved	TP-396 ↳ Vytvorit komponent pre zoznam notifikacii a integrovat do hornej listy	↑	<input type="button" value="IN PROGRESS"/>
 TP-401	Unresolved	TP-396 ↳ Vytvorit komponent pre notifikaciu	↑	<input type="button" value="IN PROGRESS"/>
 TP-379	DONE	TP-51 ↳ FE integracia cenovych politik v info o parkovisku	↑	<input type="button" value="DONE"/>

Martin Hoang

 Progress: 



3 of 3 issues have been resolved

 TP-433	DONE	TP-357 ↳ Vypocet dateStats v kolekcii parkingLotStats	↑	<input type="button" value="DONE"/>
--	------	--	---	-------------------------------------

Filter: Sprint 10 (US + T + ST + A)






 TP-419	DONE	TP-414 ↳ Ucast	↑	DONE
 TP-359	DONE	TP-357 ↳ Map reduce pre parkingLotStat	↑	DONE
Martin Hudec				Progress: <div style="width: 100%; height: 10px; background-color: green;"></div> 1 of 1 issues have been resolved
 TP-397	DONE	TP-393 ↳ Pripravit data z realnych senzorov	↑	DONE
Michal Okresa				Progress: <div style="width: 100%; height: 10px; background-color: green;"></div> 1 of 1 issues have been resolved
 TP-409	DONE	TP-261 ↳ Zadefinovanie noveho parking providera	↑	DONE
Miroslav Lehotský				Progress: <div style="width: 50%; height: 10px; background-color: green; background-image: linear-gradient(to right, green, red);"></div> 5 of 10 issues have been resolved
<input checked="" type="checkbox"/> TP-452	DONE	Kontrola BE API pred IIT.SRC	↑	DONE
 TP-448	Unresolved	TP-391 ↳ Endpoint pre ID poslednej spravy za interval	↑	TO DO
 TP-441	Unresolved	TP-391 ↳ Pokles baterie za obdobie	↑	IN PROGRESS
<input checked="" type="checkbox"/> TP-435	DONE	Code review	↑	DONE
 TP-420	DONE	TP-414 ↳ Ucast	↑	DONE
 TP-411	Unresolved	TP-357 ↳ Vygenerovanie custom parkingBoxHistory zaznamov	↑	IN PROGRESS
 TP-400	Unresolved	TP-391 ↳ Endpoint pre Min/Max signalu za interval	↑	IN PROGRESS
 TP-398	Unresolved	TP-391 ↳ Zrefaktorovat backend endpointy	↑	TO DO
 TP-377	DONE	TP-51 ↳ Prekroceny cas statia do parkingBoxStats	↑	DONE
 TP-368	DONE	TP-51 ↳ Udatnut API endpoint (agregovana)	↑	DONE
Peter Babinec				Progress: <div style="width: 77%; height: 10px; background-color: green; background-image: linear-gradient(to right, green, red);"></div> 10 of 13 issues have been resolved
<input checked="" type="checkbox"/> TP-451	DONE	Debugovanie simulatora	↑	DONE
 TP-449	DONE	TP-393 ↳ Code review BE	↑	DONE
 TP-447	Unresolved	TP-391 ↳ ID poslednej prijatej MQTT spravy pre senzor	↑	IN PROGRESS
 TP-446	DONE	TP-393 ↳ Pridat datum instalacie pre senzor	↑	DONE
 TP-445	DONE	TP-393 ↳ Vygenerovanie SW a HW verzie do parking lotu	↑	DONE
 TP-444	Unresolved	TP-391 ↳ Min/Max signal pre aktualne zobrazenie	↑	IN PROGRESS
 TP-443	DONE	TP-393 ↳ Fix pre updatovanie overtimeParking v historii	↑	DONE
<input checked="" type="checkbox"/> TP-426	DONE	Code review	↑	DONE
<input checked="" type="checkbox"/> TP-423	DONE	JIRA manazment	↑	DONE
 TP-421	DONE	TP-414 ↳ Ucast	↑	DONE

Filter: Sprint 10 (US + T + ST + A)

 TP-399 <i>Unresolved</i>	TP-391 Zohladnit nove data cez MQTT	↑	TO DO
<input checked="" type="checkbox"/> TP-386 DONE	IIT SRC prezentacia	↑	DONE
 TP-366 DONE	TP-51 Prekroceny cas statia do parkingBoxHistory	↑	DONE

Samuel Púčať

Progress: 
5 of 6 issues have been resolved

<input checked="" type="checkbox"/> TP-440 DONE	Sumarizacia sprintu 9	↑	DONE
 TP-438 DONE	TP-393 Infowindow upravy	↑	DONE
 TP-437 DONE	TP-393 Kontrola LSI	↑	DONE
 TP-436 DONE	TP-393 Uprava zobrazenia pre mobilne zariadenia	↑	DONE
 TP-416 DONE	TP-414 Ucast	↑	DONE
 TP-413 <i>Unresolved</i>	TP-396 Nastavit zobrazenie notifikacii iba pre prihlaseneho pouzivatelya	↑	TO DO

Stanislav Vnecák

Progress: 
13 of 14 issues have been resolved







 TP-456 DONE	TP-393 Zmena bannerov (desktop/mobile)	↑	DONE
 TP-455 DONE	TP-393 Code review FE 1	↑	DONE
 TP-429 DONE	TP-393 Css fix	↑	DONE
 TP-428 DONE	TP-393 Uprava zobrazenia adresy (z DB)	↑	DONE
 TP-425 DONE	TP-393 Zadefinovanie suradnic pre parkovisko a parkovacie senzory	↑	DONE
 TP-424 DONE	TP-393 Vytvorenie nahladu fiit parkoviska	↑	DONE
 TP-415 DONE	TP-414 Ucast	↑	DONE
 TP-412 DONE	TP-393 Uprava zobrazenia grafov	↑	DONE
 TP-408 <i>Unresolved</i>	TP-391 Zintegrovat zmeny grafovych API na FE	↑	IN PROGRESS
 TP-405 DONE	TP-395 Pridanie tlacidla navigovania k nazvu parkoviska + prepojenie s mapou	↑	DONE
 TP-404 DONE	TP-395 Integracia google api pre navigovanie na mape	↑	DONE
<input checked="" type="checkbox"/> TP-387 DONE	IIT SRC plagat	↑	DONE
<input checked="" type="checkbox"/> TP-384 DONE	Clanok pre robime.it	↑	DONE
 TP-364 DONE	TP-51 FE integracia barchart dat pre prekrocenie povolenej obsadenosti	↑	DONE

Unassigned

Progress: 
5 of 8 issues have been resolved

 TP-396 <i>Unresolved</i>	Ukazka notifikacii	↑	TO DO
 TP-395 DONE	Navigacia na mape	↑	DONE

Filter: Sprint 10 (US + T + ST + A)

	TP-393	DONE	Upravy pre IIT.SRC	↑	<input type="button" value="DONE"/>
	TP-392	DONE	Premiestnit Google maps api keys	↑	<input type="button" value="DONE"/>
	TP-391	<i>Unresolved</i>	Peer review API pre statistiky	↑	<input type="button" value="TO DO"/>
	TP-357	<i>Unresolved</i>	Generovanie do parking lot stats	↑	<input type="button" value="TO DO"/>
	TP-261	DONE	Zadefinovanie dalsieho parking providera (magistratu), vlastna mqtt fronta pretestovanie a oprava chyb	↑	<input type="button" value="DONE"/>
	TP-51	DONE	Staticke cenove politiky	↑	<input type="button" value="DONE"/>
