



























Single Level Group By Report








Filter: Sprint 8 (US + T + ST + A)

Jakub Hučko		Progress:
TP-355	DONE TP-259 ↳ Integracia noveho API pre heatmapy	↑ <input type="button" value="DONE"/>
TP-353	DONE TP-259 ↳ AmChart animacie	↑ <input type="button" value="DONE"/>
TP-352	DONE TP-304 ↳ Refactor markerov	↑ <input type="button" value="DONE"/>
TP-351	DONE TP-304 ↳ Code review 3	↑ <input type="button" value="DONE"/>
TP-315	DONE TP-304 ↳ Refactor komponentu mapy	↑ <input type="button" value="DONE"/>
TP-304	DONE Refactor FE	↑ <input type="button" value="DONE"/>
TP-252	DONE Streetview	↑ <input type="button" value="DONE"/>
Jakub Mičo		Progress:
TP-331	DONE TP-259 ↳ STATS: getSensorHistoryAvgParkingTimePerDay	↑ <input type="button" value="DONE"/>
TP-330	DONE TP-259 ↳ STATS: getParkingLotHistoryAvgParkingTimePerDay	↑ <input type="button" value="DONE"/>
Marek Karas		Progress:
TP-340	DONE TP-304 ↳ Vytvorenie mockupov a podkladov pre refactor	↑ <input type="button" value="DONE"/>
TP-339	DONE TP-312 ↳ Ucast	↑ <input type="button" value="DONE"/>
TP-323	DONE TP-304 ↳ Zmena farieb podla poziadaviek PO	↑ <input type="button" value="DONE"/>
TP-318	DONE TP-259 ↳ Integracia API na parking lot details panel	↑ <input type="button" value="DONE"/>
TP-317	DONE TP-259 ↳ Integracia API na infowindow - senzory	↑ <input type="button" value="DONE"/>
Martin Hoang		Progress:
TP-354	DONE TP-259 ↳ Code review 2	↑ <input type="button" value="DONE"/>
TP-344	DONE TP-312 ↳ Ucast	↑ <input type="button" value="DONE"/>
TP-329	Unresolved TP-259 ↳ STATS: getParkingBoxHistoryTotalParkingTimePerDay	↑ <input type="button" value="TO DO"/>
TP-328	Unresolved TP-259 ↳ STATS: getParkingLotHistoryTotalParkingTimePerDay	↑ <input type="button" value="TO DO"/>
TP-309	DONE TP-259 ↳ STATS: getParkingLotStats (mapreduce 2)	↑ <input type="button" value="DONE"/>
Miroslav Lehotský		Progress:
TP-342	DONE TP-259 ↳ Update history-generator	↑ <input type="button" value="DONE"/>

Filter: Sprint 8 (US + T + ST + A)






 TP-341	DONE	TP-259 ↳ Code review 1	↑	DONE
 TP-334	DONE	TP-259 ↳ STATS: getTotalAndAvgOccupanceAllBoxes	↑	DONE
 TP-333	DONE	TP-259 ↳ STATS: getTotalNumOfCarsForDay	↑	DONE
 TP-332	DONE	TP-259 ↳ STATS: getTotalNumOfCarsForDayAllBoxes	↑	DONE
 TP-307	DONE	TP-259 ↳ STATS: premenovat API endpointy, vyublikovat, spojzdnit	↑	DONE
Peter Babinec				Progress:  5 of 5 issues have been resolved
 TP-349	DONE	TP-306 ↳ Transformacia datumov v MongoDB	↑	DONE
 TP-327	DONE	TP-259 ↳ STATS: getParkingLotHistoryAvgVehicleCountPerDay	↑	DONE
 TP-324	DONE	JIRA manazment	↑	DONE
 TP-319	DONE	TP-312 ↳ Ucast	↑	DONE
 TP-295	DONE	TP-259 ↳ STATS: getParkingLot (new fields)	↑	DONE
Samuel Púčať				Progress:  7 of 7 issues have been resolved
 TP-347	DONE	TP-34 ↳ Integracia overovania pristupu pouzivatela	↑	DONE
 TP-346	DONE	TP-304 ↳ Uprava icon selectora + zmena zvyraznenia vybranych senzorov	↑	DONE
 TP-345	DONE	TP-34 ↳ Obalenie komponentov do AccessManagera pre zobrazovanie podla roli	↑	DONE
 TP-338	DONE	TP-304 ↳ Dorobenie prekladov	↑	DONE
 TP-326	DONE	Sumarizacia sprintu 7	↑	DONE
 TP-325	DONE	TP-312 ↳ Ucast	↑	DONE
 TP-321	DONE	TP-304 ↳ Code review 2	↑	DONE
Stanislav Vnenčák				Progress:  11 of 11 issues have been resolved
 TP-350	DONE	TP-304 ↳ Zmena vzhladu komponentov	↑	DONE
 TP-343	DONE	TP-34 ↳ Navrh/definovanie komponentu pre overovanie roli a zobrazovanie komponentov	↑	DONE
 TP-337	DONE	TP-304 ↳ Zmena tabov	↑	DONE
 TP-336	DONE	TP-304 ↳ Nastavenie spravnej vysky map a parking lot tabs	↑	DONE
 TP-335	DONE	TP-304 ↳ Usporiadanie komponentov do skupin	↑	DONE
 TP-322	DONE	TP-310 ↳ Aktualizacia dokumentov na webe	↑	DONE

Filter: Sprint 8 (US + T + ST + A)

 TP-320	DONE	TP-304 ↳ Code review 1	↑	DONE
 TP-316	DONE	TP-259 ↳ Integracia API na FE grafy 1	↑	DONE
 TP-314	DONE	TP-304 ↳ Uprava zoznamu parkovisk	↑	DONE
 TP-313	DONE	TP-312 ↳ Ucast	↑	DONE
 TP-311	DONE	TP-310 ↳ Prepis zapisnic a ich nahratie na web	↑	DONE

Unassigned

Progress: 
2 of 6 issues have been resolved

<input checked="" type="checkbox"/> TP-310	DONE	Aktualizacia webu	↑	DONE
 TP-306	DONE	Refactor BE	↑	DONE
 TP-303	Unresolved	Swagger	↑	TO DO
 TP-261	Unresolved	Zadefinovanie dalsieho parking providera (magistratu), vlastna mqtt fronta pretestovanie a oprava chyb	↑	TO DO
 TP-259	Unresolved	Pocitanie statistik	↑	IN PROGRESS
 TP-34	Unresolved	Detaily parkoviska podla role	↑	IN PROGRESS