


Team project / TP board / Reports

Sprint Report

TP Sprint 9

...

Closed sprint, ended by Peter Babinec 26/Mar/18 2:00 AM - 09/Apr/18 10:28 AM [Linked pages](#)

Status Report

* Issue added to sprint after start time

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (11 → 6)
TP-34 *	Detaily parkoviska podla role	Story	Medium	DONE	3 → 1
TP-259 *	Pocitanie statistik	Story	Medium	DONE	8 → 5
TP-360 *	Handicaped box na boolean	Task	Medium	DONE	-
TP-361 *	Odstranit dependency d3js	Task	Medium	DONE	-
TP-362 *	IIT SRC clanok	Task	Medium	DONE	-
TP-365 *	Zpracovat pripomienky FE	Task	Medium	DONE	-
TP-381 *	Vytvorit dump databazy	Task	Medium	DONE	-
TP-382 *	JIRA manazment	Task	Medium	DONE	-
TP-383 *	Sumarizacia sprintu 8	Task	Medium	DONE	-
TP-385 *	Aktualizacia webu	Task	Medium	DONE	-
TP-388 *	TP Cup dotaznik	Task	Medium	DONE	-
TP-389 *	code review fe	Task	Medium	DONE	-

Issues Not Completed

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (8 → 34)
TP-51 *	Staticke cenove politiky	Story	Medium	TO DO	- → 13
TP-261 *	Zadefinovanie dalsieho parking providera (magistratu), vlastna mqtt fronta pretestovanie a oprava chyb	Story	High	TO DO	8
TP-357 *	Generovanie do parking lot stats	Story	Medium	TO DO	- → 13
TP-384 *	Clanok pre robime.it	Task	Medium	IN PROGRESS	-

Issues Removed From Sprint

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (5)
-----	---------	------------	----------	--------	------------------

