

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 30.11.2017

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky
Bc. Miroslav Hurajt

Zapisovateľ zápisnice: Bc. Svorad Sabatula

Priebeh stretnutia

- Zváženie 1 týždňových šprintov
- Backlog review
- Retrospektíva
- Diskusia

Výstupy stretnutia a diskusie

- jednotýždňové šprinty
- volley vs retrofit
- nový **scrum master**: Bc. Miroslav Hurajt
- plánovanie user stories aj s code review (zaberá to reálny čas)
- dohoda o commitovaní aj menších vecí na code review
- spoločné stretnutie je veľmi prospešné
- spoločný code review je prospešný
- napísať manuál na rozbehanie servera

Retrospektíva

- STOP
 - zlé plánovanie času
- CONTINUE
 - coworking
 - stretnutia

- komunikácia
- slack + tfs
- občerstvenie

- START
 - teambuilding
 - príprava pred coworkingom
 - viac komunikácie
 - spoločný code review
 - 1 týždňové šprinty

Task Evidence Export

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7167	Get metadatas from server	6,67E+08	Bc. Tibor Nagy	In Progress	2		Task
7310	IS - Server: propose how to receive captured interactions and response	1E+09	Bc. Pavol Valko	Committed			Product Backlog Item
7315	propose how to receive captured interactions and response		Bc. Pavol Valko	In Progress	8		Task
7304	IS - Use elastic search in search API	1E+09	Dano	Committed			Product Backlog Item
7305	Initialize elastic		Dano	In Progress	1		Task
7306	Create index		Dano	In Progress	1		Task
7307	Create connection to db		Dano	To Do	2		Task
7308	Process flow from API call		Dano	To Do	2		Task
7309	Code review			To Do	2		Task

7298	MS - Sprint documentation 5	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
7313	Meeting minutes		Svorad	To Do	0,5		Task
7314	Task Evidence Export		Bc. Tibor Nagy	To Do	0,5		Task
7299	MS - Scrum master activities 5	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7360	Check daily standup		Bc. Miroslav Hurajt	In Progress	1		Task
7300	MS - TP 2 control point	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7361	Add task export evidence		Bc. Miroslav Hurajt	In Progress	1		Task
7362	Add chart and sprint description		Bc. Miroslav Hurajt	In Progress	1		Task
7170	Get the middle slice of scan from server	1,33E+09	Bc. Tibor Nagy	In Progress	2		Task
7169	Add dynamically changing slice number		Bc. Tibor Nagy	In Progress	1		Task
7184	Backend wiring (retrofit)		Matej	In Progress	1		Task
7136	Search result screen		Matej	In Progress	1,5		Task
7138	code review		Svorad	In Progress	2		Task
7180	Code review		Svorad	In Progress	2		Task
7181	Code review		Svorad	In Progress	2		Task
7185	Code review		Jano	To Do	2		Task
7168	Show all metadatas on		Bc. Tibor Nagy	In Progress	4		Task

	button click						
<u>7279</u>	CI		Bc. Miroslav Hurajt	In Progress	5		Task