

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 7.12.2017

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky
Bc. Miroslav Hurajt

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Retrospektíva
- Diskusia

Výstupy stretnutia a diskusie

- Pokračujeme v týždňovom šprinte
- Zadefinovať
- Upraviť API štruktúru vracania metadát - zosortované objekty/kľúče v poli
- Logy písať po anglicky, nie maďarsky :-)
- Nakresliť “backend wiring problem” do diagramu
- Do prezentácie:
 - slack daily standup
 - Spoločné stretnutia
 - Redefinície SP
 - Git úpravy - branchovanie na US
 - Problém nevyváženosti jednotlivých týždňov - skrátenie šprintov
- Predvianočný teambuilding predbežne 19ho

Retrospektíva

- STOP
 - Práca pred koncom šprintu
 - Depresie v rámci tímu
 - Riešenie implementácie až koncom týždňa

- CONTINUE
 - Spolupráca, stretnutia, občerstvenie
 - Vzájomná pomoc aj v rámci iných predmetov
 -
- START
 - Nájst' si na to čas začiatkom šprintu, nie koncom
 - Ak niekto má s niečim problémy, ozvať sa a vyriešime

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7167	Get metadatas from server	666666666	Bc. Tibor Nagy	In Progress	0,5		Task
7375	MS - Management presentation	999844857	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7377	Write down areas that need to be included in the presentation		Bc. Miroslav Hurajt	To Do	1		Task
7378	Personal area 1		Svorad	To Do	2		Task
7379	Personal area 2		Bc. Tibor Nagy	To Do	2		Task
7380	Personal area 3		Bc. Pavol Valko	To Do	2		Task
7381	Personal area 4		Bc. Miroslav Hurajt	To Do	2		Task
7382	Personal area 5		Jano	To Do	2		Task
7383	Personal area 6		Dano	To Do	2		Task
7384	Personal area 7		Matej	To Do	2		Task
7385	Manage presentation		Bc. Miroslav Hurajt	To Do	2		Task
7296	US - Create tools gallery	999860667	Jano	Committed			Product Backlog

							Item
7396	Find appropriate tool icons		Jano	To Do	1,5		Task
7398	Create settings panel for each tool		Jano	To Do	1,5		Task
7397	Make icons work in project		Jano	To Do	2		Task
7374	MS - TP final documentati on	999876477	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7386	Add last sprint staff		Bc. Miroslav Hurajt	To Do	3		Task
7387	Add descriptions and global retrospective		Bc. Miroslav Hurajt	To Do	4		Task
7371	MS - Sprint documentati on	999939719	Bc. Tibor Nagy	Committed			Product Backlog Item
7372	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7373	Meeting minutes		Dano	In Progress	0,5		Task
7370	MS - SCRUM master activities	999947624	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7388	Track working progress		Bc. Miroslav Hurajt	To Do	1		Task
7389	Manage meeting		Bc. Miroslav Hurajt	To Do	1		Task
7170	Get the middle slice of scan from server	1333333332	Bc. Tibor Nagy	In Progress	2		Task
7168	Show all metadatas on button click		Bc. Tibor Nagy	In Progress	1		Task
7169	Add dynamically changing slice number		Bc. Tibor Nagy	In Progress	1		Task

7136	Search result screen		Matej	In Progress	1,5		Task
7138	code review		Svorad	In Progress	2		Task
7180	Code review		Svorad	In Progress	2		Task
7181	Code review		Svorad	In Progress	2		Task
7185	Code review		Jano	To Do	2		Task
7307	Create persistence connection to db		Dano	To Do	2		Task
7308	Process flow from API call		Dano	In Progress	2		Task
7309	Code review			To Do	2		Task
7390	Metadata object to array		Bc. Pavol Valko	To Do	2		Task
7279	CI		Bc. Miroslav Hurajt	In Progress	3		Task
7184	Backend wiring (retrofit)		Matej	In Progress	5		Task
7315	propose how to receive captured interactions and response		Bc. Pavol Valko	In Progress	6		Task