

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 7.12.2017

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky
Bc. Miroslav Hurajt

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Výrok stretnutia: (momentka)

Ráno som si dal z tej whisky a priateľka, že: 'Ty si alkoholik!' a ja že: 'Nie, len mi to chutí!'

Priebeh stretnutia

- Backlog review
- Retrospektíva
- Diskusia
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Testy, testy, testy...
 - mať viac než jeden - overiť nielen correct flow, ale aj každý if vnútri
 - dodržiavať metodiky
 - Mocks vs stabs
 - **Ako testovať callbacky?**
- Konvencia pre implementácie a rozhrania
 - prípona **-Impl**
 - **I-** alebo **-able** na označenie interface?
- Šprint do 18ho
- Daily standupy budeme pokračovať každý deň. AK ideme na dovolenku, napíšeme odkedy dokedy nebudeme písať!
- **Pripraviť lepší mikrofón na prenos cez skype na ďalšie stretnutie**

Retrospektíva

- STOP
 - Robiť code review o polnoci pred koncom šprintu
 - Neinformovanie o tom či prídem/neprídem na tímové stretnutie
- CONTINUE
 - Komunikácia
 - Raňajky
 - Dostupnosť tímu
 -
- START
 - Nedôverovať Microsoftu
 - Dokončovanie úloh - deadline-y brať ako na iný predmet
 - Komentovanie kódu
 - Dodržovanie konvencií a metodík
 - Zamakať cez sviatky
 - Mať väčší prehľad v odovzdávkach dokumentácie - spísať z rôznych dokumentov, že čo v ktorom bode odovzdávať

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7428	IS - Create API for patient creation	1E+09	Bc. Pavol Valko	New			Product Backlog Item
7430	create API for patient creat		Bc. Pavol Valko	To Do	3		Task
7425	MS - Documentation control point	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7448	Prepare list of tasks			To Do			Task
7449	Create document with documentation structure			To Do			Task

7424	MS - Consolidate management practises	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7450	Improve Git methodology			To Do			Task
7451	Create G. Drive methodology			To Do			Task
7452	Consolidate G. Drive			To Do			Task
7426	US - Implement "Free drawing" tool in Main screen	1E+09	Svorad	Committed			Product Backlog Item
7457	Find library	6,67E+08	Svorad	To Do	3		Task
7460	Develop Free drawing functionality	1E+09	Svorad	To Do	8		Task
7461	Wire "Free drawing" to tools gallery	1,33E+09	Svorad	To Do	1		Task
7459	Write tests	1,67E+09	Svorad	To Do	2		Task
7458	Code review			To Do	2		Task
7423	US - Tablet: Andorid app design	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
7431	Modifying the android app colors according to the design guide line		Bc. Tibor Nagy	To Do	3		Task
7433	Put all string of the android app into resources			To Do	3		Task
7432	Modifying the android app elemets according to the design guide line			To Do	4,5		Task
7421	US - Tablet: Create Register screen	1E+09	Jano	Committed			Product Backlog Item
7440	Validate input		Jano	To Do	1		Task

	fields						
7441	Code review			To Do	1		Task
7439	Create Screen + prepare for API call		Jano	To Do	3		Task
7420	US - Tablet: Create Login screen	1E+09	Jano	Committed			Product Backlog Item
7442	Create Screen + prepare for API call		Jano	In Progress	0,5		Task
7444	Code review			To Do	0,5		Task
7443	Validate input fields		Jano	To Do	1		Task
7422	US - Tablet: Create Create patient screen	1E+09	Jano	Committed			Product Backlog Item
7446	Validate input fields		Jano	To Do	1		Task
7447	Code review			To Do	1		Task
7445	Create Screen + prepare for API call		Jano	To Do	3		Task
7295	IS - Propose the concept of working session	1E+09	Matej	Committed			Product Backlog Item
7453	Websockets API proposal		Matej	To Do			Task
7454	Session management - Server		Matej	To Do			Task
7455	Session Management - Frontend		Matej	To Do			Task
7456	Session persistion & restoration		Matej	To Do			Task
7418	MS - sprint documentation	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
7434	Meeting		Dano	To Do	0,5		Task

	minutes						
7435	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7417	MS - SCRUM master activities	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7436	Track working progress		Bc. Miroslav Hurajt	To Do	0,5		Task
7437	Manage meeting		Bc. Miroslav Hurajt	To Do	0,5		Task
7438	Organizing team building		Bc. Miroslav Hurajt	To Do	0,5		Task
7136	Search result screen		Matej	In Progress	1		Task
7168	Show all metadatas on button click		Bc. Tibor Nagy	In Progress	1		Task
7184	Backend wiring (retrofit)		Matej	In Progress	1		Task
7429	Remove pagination from single result		Dano	To Do	1		Task
7138	code review		Svorad	To Do	2		Task
7181	Code review		Svorad	To Do	2		Task
7185	Code review		Jano	To Do	2		Task
7307	Create persistence connection to db		Dano	To Do	2		Task
7308	Process flow from API call		Dano	In Progress	2		Task
7309	Code review		Matej	To Do	2		Task
7279	CI		Bc. Miroslav Hurajt	In Progress	3		Task
7315	propose how to receive captured interactions and response		Bc. Pavol Valko	In Progress	6		Task

