

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 18.1.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky
Bc. Miroslav Hurajt (skype)

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Review MVP plánu
- Backlog review a diskusia
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Nebudeme robiť webový produkt
- Vyparsovať predpokladaný dátum narodenia z rodného čísla
- Pri označení ikony zmeniť farbu pozadia aby bolo vidieť označenie nástroja
- Rozhodnúť - ukladať každý nový útvar ako canvas alebo ako objekt?
- Validácia hesla - len jednoduchá - chceme nalákať ľudí
- Vycentrovať registračné, prihlasovacie,... formuláre
- Bug (code review) aj Meeting minutes do done **EŠTE DNES!**
- Event kreslenia sa odosiela až po dokončení nejakého objektu (pustenie myši pri niektorých nástrojoch)
- Posielať alebo neposielať TYP/nástroj interakcie na server alebo si to držať na serveri už dlhšie?
- posielať akciu, typ interakcie, pole bodov v jsone → uloží sa nový stav → rozpošle sa iným viewerom (máme nakreslené v MVP 5)
- number of slices pridať na main screen do ľavého dolného rohu
- progress bar NEdoplniť pri loadingu obrázkov - zbytočne by vyrušoval
- Začíname nový šprint Hoegaarden
 - končíme 8.1.
 - Ďalší šprint v semestri začneme s čistým štítom

Retrospektíva

- STOP
 - commity s názvom “little fix” → zkonkretizovať
 - zaväzovanie sa ku veciam, ktoré viem, že nespravím, len preto, že sa ma niekto spýta, či to spravím
- CONTINUE
 - Udržiavať Google Drive
- START
 - Nezabúdať na Code Review pri akomkoľvek programátorskom tasku → myslieť na to už pri odhadovaní

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7471	US - Tablet: Create date picker at patient screen	3,75E+08	Jano	Committed			Product Backlog Item
7480	Create UI elements			To Do	0,5		Task
7482	Code review			To Do	0,5		Task
7481	Create and validate input parser			To Do	2		Task
7470	US - Tablet: Content of interaction area	4,16E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7477	Show slice counter on main screen		Bc. Tibor Nagy	To Do	1		Task
7478	Create button to turn on/off metadatas on main screen		Bc. Tibor Nagy	To Do	1		Task
7479	Code review			To Do	1		Task
7469	US - Server: Create API for user registration and	5E+08	Bc. Pavol Valko	Committed			Product Backlog Item

	login						
7474	code review			To Do	2		Task
7472	API for registration		Bc. Pavol Valko	To Do	3		Task
7473	API for login		Bc. Pavol Valko	To Do	3		Task
7467	MS - Meeting minutes	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
7475	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7476	Meeting minutes		Dano	To Do	0,5		Task
7466	MS - Sprint documentation	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7485	Improve Git methology		Bc. Miroslav Hurajt	To Do	2		Task
7468	MS - Scrum master activities	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item
7483	Tracking daily standup		Bc. Miroslav Hurajt	To Do	0,5		Task
7484	Prepare team meeting		Bc. Miroslav Hurajt	To Do	0,5		Task
7461	Wire "Free drawing" to tools gallery	1,33E+09	Svorad	In Progress	1		Task
7458	Code review	1,56E+09	Jano	To Do	2		Task
7459	Write tests	1,78E+09	Svorad	To Do	2		Task
7431	Modifying the android app colors according to the design guide line		Bc. Tibor Nagy	In Progress	0,5		Task
7136	Search result screen		Matej	In Progress	1		Task
7184	Backend wiring (retrofit)		Matej	In Progress	1		Task
7446	Validate input fields		Jano	To Do	1		Task
7447	Code review		Svorad	To Do	1		Task
7138	code review		Svorad	To Do	2		Task
7181	Code review		Svorad	To Do	2		Task
7307	Create persistence connection to db		Dano	In Progress	2		Task
7308	Process flow		Dano	In Progress	2		Task

	from API call						
7309	Code review		Matej	To Do	2		Task
7315	propose how to receive captured interactions and response		Bc. Pavol Valko	In Progress	2		Task
7445	Create Screen + prepare for API call		Jano	In Progress	2		Task
7279	CI		Bc. Miroslav Hurajt	In Progress	3		Task
7453	Websockets API proposal		Matej	To Do	3		Task
7454	Session management - Server		Matej	To Do	3		Task
7455	Session Management - Frontend		Matej	To Do	3		Task
7456	Session persistion & restoration		Matej	To Do	3		Task
7432	Modifying the android app elemets according to the design guide line		Bc. Tibor Nagy	In Progress	4		Task
7463	Check canvas abilities		Svorad	To Do	4		Task
7462	Code review		Jano	In Progress			Task