

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 20.2.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Sessiony sú najdôležitejšie aktuálne, kvôli nim je viac US blokových.
- Vytvoriť screen na Pokračovanie v práci vs. Začatie novej práce
- NESquashujeme commity pri mergeovaní do developu.
- Treba testy upraviť podľa konvencie kvôli CI

Retrospektíva

- STOP
 - Som preč a nedám vedieť
- CONTINUE
 - Komunikácia
 - Scrum master
 - Trpezlivosť s deprimovanými členmi tímu
- START

- Akceptačné kritéria písať dôsledne (o 5 dní si už nepamätáme, čo to má vlastne všetko robiť)
- Viac backendu
- Linting a autoformatting
- Odhady rátať aj s tým, že máme rezervu
- Viac spoločného kontextuálneho developmentu

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7583	US - Tablet: Connect login and register screen with server	3,38E+08	Jano	Committed			Product Backlog Item
7635	API return id user		Bc. Pavol Valko	To Do	0,5		Task
7648	Create tests		Jano	To Do	0,5		Task
7646	Create repository implementation		Jano	To Do	1		Task
7647	Code review		Bc. Tibor Nagy	To Do	1		Task
7630	US - Create decision screen	3,38E+08	Jano	Committed			Product Backlog Item
7642	Create screen design		Jano	To Do	0,5		Task
7643	Create MVP		Jano	To Do	0,5		Task
7644	Create tests		Jano	To Do	0,5		Task
7645	Code review		Bc. Tibor Nagy	To Do	0,5		Task
7588	US - Create scroll bar for main image	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7638	Add scroll bar onto main screen		Bc. Tibor Nagy	To Do	1		Task
7639	Add the same function for scroll bar as +/- button		Bc. Tibor Nagy	To Do	1		Task
7640	Create tests		Bc. Tibor Nagy	To Do	1		Task
7641	Code review		Jano	To Do	1		Task
7614	MS - Meeting	3,38E+08	Bc. Tibor	Committed			Product

	minutes		Nagy				Backlog Item
7617	Task Evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7618	Meeting minutes		Dano	To Do	0,5		Task
7615	MS - Scrum master activities	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7619	Tracking daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
7620	Collect capacities of team members		Bc. Tibor Nagy	To Do	0,5		Task
7621	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
7616	MS - Sprint Documentation	3,38E+08	Dano	Committed			Product Backlog Item
7622	Update sprint documentation with current sprint		Dano	To Do	1		Task
7623	Create tables for sprint documentation		Bc. Tibor Nagy	To Do	1		Task
7627	Extended abstract for IIT.SRC		Dano	To Do	5		Task
7634	US - Server: Create API for save drawn objects	1E+09	Bc. Pavol Valko	New			Product Backlog Item
7637	code review		Matej	To Do	1		Task
7636	API draw objects		Bc. Pavol Valko	To Do	3		Task
7458	Code review	1,56E+09	Jano	In Progress	1		Task
7459	Write tests	1,78E+09	Svorad	To Do	4		Task
7453	Websockets API proposal		Bc. Pavol Valko	In Progress	0,5		Task
7596	Connect screen to application flow		Jano	To Do	0,5		Task
7650	Code review		Bc. Tibor Nagy	To Do	0,5		Task
7587	code review		Matej	To Do	1		Task
7594	Code review		Bc. Tibor Nagy	To Do	1		Task
7595	Write tests		Jano	In Progress	1		Task
7632	Test backend Palo		Bc. Pavol Valko	To Do	1		Task
7633	Test backend		Dano	To Do	1		Task

	Dano						
7649	Remove endless scroll from trial screen		Matej	To Do	1,5		Task
7454	Session management - Server		Matej	In Progress	2		Task
7455	Session Management - Frontend		Matej	In Progress	2		Task
7456	Session persistion & restoration		Matej	In Progress	2		Task
7586	test write		Bc. Pavol Valko	To Do	2		Task
7463	Check canvas abilities		Svorad	In Progress	3		Task
7585	Create session		Bc. Pavol Valko	In Progress	4		Task