

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 27.2.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Testy doriešiť prečo sa snaží testovať aj controllers, utils, services
- Pri logine využiť retrofit alebo nie?
 - prerobiť na retrofit → aby sa to dalo testovať a bol splnený DOD
- Zmeniť popisky pri decision screen na “Search patients” a “Browse existing sessions”
- **Rozširujeme DOD** → ak meníme application flow, hneď treba **zmeniť diagram**
- Ako riešiť login-session, aby mohli pristupovať ku svojim?
- Nový US na autorizovaný prístup do backlogu.
- Nový US na prepojenie so serverom
- Nový US na prepojenie drawingu so serverovými sessionami, eventami a serializáciou
- Otvorenie sessiony ako REST alebo websocket
 - skôr REST
- DANO spravi seed previazany na thumbnaily a imagedata + stretnutie s Palom a resolenutie konfliktov

Retrospektíva

Čo s kontrolovaním priebežného dokončovania taskov?

- STOP
 - Zábudlivosť čo sa týka komunikácie na slacku
 - Neodpovedanie na slacku
 - Nereálne odhadovanie taskov
- CONTINUE
 - pomoc, keď treba ad-hoc niečo vyriešiť
- START
 - Keď sa v drop plane niečo vysvieti na červeno, osobne kontaktovať človeka
 - KOMUNIKOVAŤ a otravovať ostatných ak niečo neviem
 - spoločné stretnutie dohodnúť už na stretnutí
 - Pivo len na každé druhé stretnutie

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7634	US - Server: Create API for save annotations	3,38E+08	Bc. Pavol Valko	Committed			Product Backlog Item
7637	code review		Matej	To Do	1		Task
7636	API draw objects		Bc. Pavol Valko	To Do	3		Task
7713	US - Restore session	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7721	Change RestCall parameters		Bc. Tibor Nagy	To Do	0,5		Task
7722	Change pushed parameters to main screen intent		Bc. Tibor Nagy	To Do	0,5		Task
7723	Code review		Jano	To Do	0,5		Task
7718	server restore session		Bc. Pavol Valko	To Do	1		Task

7712	US - Create new session (in application flow)	3,38E+08	Jano	Committed			Product Backlog Item
7734	Write tests		Jano	To Do	0,5		Task
7735	Code review			To Do	0,5		Task
7716	server test		Bc. Pavol Valko	To Do	1		Task
7717	tablet code review		Bc. Pavol Valko	To Do	1		Task
7715	Server create session		Bc. Pavol Valko	To Do	2		Task
7733	Connect screens		Jano	To Do	3		Task
7625	IS - Server: Deploy application to university server	3,38E+08	Matej	Committed			Product Backlog Item
7724	Dockerize app		Matej	To Do	3		Task
7725	Reverse proxy		Matej	To Do	3		Task
7726	CI/CB		Matej	To Do	3		Task
7659	MS - meeting minutes	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7662	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7663	Meeting minutes		Dano	To Do	0,5		Task
7660	MS - Scrum master activities	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7664	Tracking daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
7665	Collect capacities of team members		Bc. Tibor Nagy	To Do	0,5		Task
7666	Check that all tasks will be		Bc. Tibor	To Do	1		Task

	done		Nagy				
7661	MS - sprint documentation	3,38E+08	Dano	Committed			Product Backlog Item
7668	Create tables for sprint documentation		Bc. Tibor Nagy	To Do	0,5		Task
7667	Update sprint documentation with current sprint		Dano	To Do	1		Task
7458	Code review	1,56E+09	Jano	In Progress	1		Task
7459	Write tests	1,78E+09	Svorad	To Do	4		Task
7585	Create session		Bc. Pavol Valko	In Progress	1		Task
7587	code review		Matej	To Do	1		Task
7594	Code review		Bc. Tibor Nagy	To Do	1		Task
7633	Test backend Dano		Dano	In Progress	1		Task
7647	Code review		Bc. Tibor Nagy	In Progress	1		Task
7648	Create tests		Jano	In Progress	1		Task
7586	test write		Bc. Pavol Valko	In Progress	2		Task
7595	Write tests		Jano	In Progress	2		Task
7463	Check canvas abilities		Svorad	In Progress	3		Task
7719	Bind path to slice		Svorad	To Do	5		Task
7720	Compute coordinates		Svorad	To Do	5		Task