

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 27.3.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Presunúť farby do bočného panelu
- Broadcastovanie nakreslených vecí všetkým
- Undo/redo api na nakreslené objekty
- Anotácie - možnosť zmazať anotáciu
- Slider na alpha atribut farby
- Zmeniť farby switchov na modrú/zelenú/... + hardwareový back button aby tiež uložil a fajku zmeniť na "Save"
- Pridať remove session
- Do budúcnosti - pridať username pozývajúceho
- Skontaktovať MiMa ohľadne piva a sponzoringu
 - vyriešiť IIT.src či môže byť pivo

Retrospektíva

- STOP
 - Časové odhady dosť nad 8 hodín
 - nenechávanie rezervy

- NEMALI SME PIVO!

- CONTINUE
 - Reálne kontúry produktu
 - Dobrý šprint
 - Komunikácia
 - Tradičný šprint
 - Zlepšovanie odhadov
 - Rutina

- START
 - Pohnúť s nasadeniami
 - Ukazovať na tablete
 - Rezerva pri plánovaní
 - Teambuilding

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
8103	US - Extend slice caching	337523597	Bc. Pavol Valko	Committed			Product Backlog Item
8105	test		Bc. Pavol Valko	To Do	1		Task
8114	code review		Matej	To Do	1		Task
8104	cache server		Bc. Pavol Valko	To Do	2		Task
8092	MS - Arrange teambuilding	337560341	Bc. Tibor Nagy	Committed			Product Backlog Item
8106	Create voting for team building		Bc. Tibor Nagy	To Do	0,5		Task
8101	MS - TP cup	337560628	Dano	Committed			Product Backlog Item
8116	Rewise and correct TPCup article		Dano	To Do	1,5		Task
8117	TPCup form		Dano	To Do	2		Task
8102	US - Deployment	337560916	Matej	Committed			Product Backlog Item

8133	Deploy from master		Matej	To Do	1		Task
8132	Fix backend bug		Matej	To Do	1,5		Task
8100	US - Update web page	337561490	Matej	Committed			Product Backlog Item
8134	Slogan		Matej	To Do	0,5		Task
8135	Rip Mimo		Matej	To Do	0,5		Task
8136	Update web with latest milestiones		Matej	To Do	0,5		Task
8138	Screenshots from app		Matej	To Do	1		Task
8099	IS - Technical documentati on 2	337562638	Matej	Committed			Product Backlog Item
8139	Update documentati on		Matej	To Do	1		Task
8137	Describe diagrams		Matej	To Do	2		Task
8124	US - Edit session screen refinements	337563786	Jano	Committed			Product Backlog Item
8125	Fix main screen		Jano	To Do	0,25		Task
8127	Code review		Bc. Tibor Nagy	To Do	0,25		Task
8126	Fix edit session screen		Jano	To Do	1,5		Task
8094	US - Allow user to remove annotation	337564934	Bc. Tibor Nagy	Committed			Product Backlog Item
8109	Notify server about change		Bc. Tibor Nagy	To Do	0,5		Task
8112	Front end - code review		Jano	To Do	0,5		Task
8119	Backend tests		Dano	To Do	0,5		Task
8107	Add remove (X) button for annotaions		Bc. Tibor Nagy	To Do	1		Task
8108	Create popup window for control		Bc. Tibor Nagy	To Do	1		Task
8111	Create tests		Bc. Tibor Nagy	To Do	1		Task

8110	Handle remove event on front end		Bc. Tibor Nagy	To Do	1,5		Task
8118	Remove annotation backend event handle		Dano	To Do	1,5		Task
8093	US - Allow user to remove session	337569528	Jano	Committed			Product Backlog Item
8120	Design change android		Jano	To Do	0,5		Task
8121	Code review android		Bc. Tibor Nagy	To Do	0,5		Task
8096	test		Bc. Pavol Valko	To Do	1		Task
8115	code review server		Matej	To Do	1		Task
8122	Test android		Jano	To Do	1		Task
8095	server delete session		Bc. Pavol Valko	To Do	2		Task
8123	FE/BE communication		Jano	To Do	2		Task
8006	MS - Meeting minutes	337578714	Bc. Tibor Nagy	Committed			Product Backlog Item
8009	Meeting minutes		Dano	To Do	0,5		Task
8010	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
8007	MS - Scrum master activities	337597087	Bc. Tibor Nagy	Committed			Product Backlog Item
8012	Collect capacities and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
8013	Tracking Daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
8011	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
8008	MS - Sprint documentation	337615461	Dano	Committed			Product Backlog Item
8015	Create tables		Bc. Tibor	To Do	0,5		Task

	for sprint documentati on		Nagy				
8014	Update sprint documentati on with current sprint		Dano	To Do	1		Task
7765	Compute coordinates	400000000	Svorad	In Progress	2,5		Task
7766	Reverse computation	800000000	Svorad	To Do	1,5		Task
7767	Computation tests	120000000 0	Svorad	To Do	2		Task
7773	Write tests	140000000 0	Svorad	To Do	2		Task
7764	Code review	160000000 0	Bc. Tibor Nagy	To Do	2		Task
7871	Code review	166666666 7	Bc. Tibor Nagy	In Progress	1		Task
7907	Code review		Dano	In Progress	1		Task
8064	Create tests		Matej	In Progress	1		Task