

Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 10.4.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Dokumentácia k riadeniu
 - Pridať kumulatívny chart výkonnosti do záveru
 - Pridať scrummastera do rolí v tíme
 - Update podiel testovaného kódu
 - Pridať percentuálny podiel práce na kapitolách
- Dokumentácia k inžinierskemu dielu
 - Odstrániť UC ktoré nepodporujeme
 - Pridať používateľskú príručku do prílohy
 - Zvýrazniť roomy na sekvenčných diagramoch
 - Podklapitoly pre server a android testovanie
 - vygenerovať z testov pre python aj pre android zvlášť podkapitolu test coverage
- Dokumentácia ku produktu (api, triedy, metódy)
 - generované cez sphinx
 - google format
 - v tejto odovzdávke netreba, neskôr spravíme
- Dôležité zmergeovať čo najrýchlejšie annotation handling a drawing

- Zmeniť šípku a dizajn annotation boardu a na mainscreene Patient name trochu krajšie odsadiť

Retrospektíva

- STOP
 - Deň pred koncom šprintu vyzeral board hrôzostrašne
 - Boli sme indisponovaní (rodinné akcie, choroby)
- CONTINUE
 - Nenaplánované/zle naplánované veci niekto vždy zoberie a vyrieši, aby boli
 - Rutinný šprint
- START
 -

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
8171	US - Create real testing data	337532832	Bc. Pavol Valko	Committed			Product Backlog Item
8341	create real data		Bc. Pavol Valko	In Progress	5		Task
8333	US - Modify (and beautify) main screen	337532834	Bc. Tibor Nagy	Committed			Product Backlog Item
8342	Change AnnotationBoard button		Bc. Tibor Nagy	To Do	0,5		Task
8343	Padding around Main Title		Bc. Tibor Nagy	To Do	0,5		Task
8344	Change metadata table		Bc. Tibor Nagy	To Do	1		Task
8345	Code review		Jano	To Do	1		Task
8339	IS - Fix bugs found in testing process	337532836	Matej	Committed			Product Backlog Item
8354	Fix bugs		Matej	To Do	2		Task
8338	US - Allow to change the	337532838	Svorad	Committed			Product Backlog

	size of the annotation line						Item
8350	Code review		Jano	To Do	0,5		Task
8317	US - Test collaboration on two real tablets	337532843	Jano	Committed			Product Backlog Item
8366	Deploy app to two devices		Jano	To Do	0,5		Task
8367	Verify use case scenarios		Jano	To Do	1		Task
8368	Repair bugs		Jano	To Do	1		Task
8316	MS - Create poster for IIT.SRC and print it	337532862	Dano	Committed			Product Backlog Item
8352	Print & deliver & technicalities		Dano	To Do	2		Task
8353	Coordinate and collaborate		Dano	To Do	2		Task
8351	Draw poster		Svorad	To Do	4		Task
8321	MS - Meeting minutes	337532900	Bc. Tibor Nagy	Committed			Product Backlog Item
8327	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
8328	Meeting minutes		Dano	To Do	0,5		Task
8337	US - Add Medpix to Google play	337532976	Jano	Committed			Product Backlog Item
8362	Sign App		Jano	To Do	1		Task
8363	Upload to Play store		Jano	To Do	1		Task
8364	Fill app info		Jano	To Do	1		Task
8365	Verify		Jano	To Do	1		Task
8323	MS -Sprint documentation	337533053	Dano	Committed			Product Backlog Item
8329	Create tables for sprint documentation		Bc. Tibor Nagy	To Do	0,5		Task
8330	Update sprint documentation with current sprint		Dano	To Do	1		Task
8322	MS - Scrum master activities	337533206	Bc. Tibor Nagy	Committed			Product Backlog Item

8324	Collect capacities and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
8325	Tracking Daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
8326	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
8181	Update Big picture		Dano	In Progress	0,5		Task
8183	Create sprint summaries		Dano	In Progress	0,5		Task
8186	Update share of work + technicalities		Dano	In Progress	0,5		Task
8184	Create retro summary		Dano	To Do	1		Task
8346	Document app screenshots		Matej	To Do	1		Task
8180	Document database		Bc. Pavol Valko	In Progress	2		Task
8347	Document remarks		Matej	To Do	2		Task
8355	User guide		Matej	To Do	3		Task