

Zápisnica tímu č. 19 PIXIX - MedPIX

Dátum a čas konania stretnutia: 4.5.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo (skype)
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Najbližšie stretnutie 18.5. (1,5 - týždňový šprint)
- Dokumentácia do odovzdávky
- Vyhľadať Janko Mrkvička - vyhodí dva záznamy - DANO overí
- Hlavne opravy bugov - sú odovzdávky v škole, takže ešte to nesilíme
- MedPix promo materialy! - nalepky, pera, odznaky, USG - portable nejaku hracku?

Retrospektíva

- STOP
 -
- CONTINUE
 - Minulý týždeň bol skvelý - viac takých šprintov! (mali sme prázdniny :-))
- START
 -

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
8529	US - Concept of filters	112524676	Bc. Pavol Valko	Committed			Product Backlog Item
8539	concept of filters		Bc. Pavol Valko	To Do	5		Task
8511	US - Create tool for drawing arrow	112538410	Svorad	Committed			Product Backlog Item
8522	add tool to tools gallery	333315076	Svorad	To Do	1		Task
8523	create tool's settings	333324204	Svorad	To Do	4		Task
8515	implement tool	333328768	Svorad	To Do	3		Task
8514	code review	333333333	Bc. Tibor Nagy	To Do	1		Task
8516	incorporate code review requests	666666666	Svorad	To Do	3		Task
8512	US - User can scroll in screen	112565878	Jano	Committed			Product Backlog Item
8520	Code review			To Do	1		Task
8521	Test		Jano	To Do	1		Task
8527	Capture interaction		Jano	To Do	4		Task
8528	Process interaction		Jano	To Do	4		Task
8510	US - Closing keyboard after tap outside the keyboard	113170184	Bc. Tibor Nagy	Committed			Product Backlog Item
8535	code review		Svorad	To Do	1		Task
8538	Closing keyboard after tap outside of		Bc. Tibor Nagy	To Do	2		Task

	the text field						
8506	MS - Final documentati on	114268924	Dano	Committe d			Product Backlog Item
8542	User guide		Dano	To Do	1		Task
8543	Finalize documentati on of management		Dano	To Do	1		Task
8544	Website export		Dano	To Do	1		Task
8545	Test by third party documentati on		Dano	To Do	1		Task
8546	Generated documentati on - frontend		Matej	To Do	1		Task
8547	Generated documentati on - backend		Matej	To Do	1		Task
8548	Technical documentati on		Matej	To Do	4		Task
8495	MS - Sprint documentati on	119542874	Dano	Committe d			Product Backlog Item
8501	Create tables for sprint documentati on		Bc. Tibor Nagy	To Do	0,5		Task
8502	Update sprint documentati on with current sprint		Dano	To Do	0,5		Task
8493	MS - Meeting minutes	121300858	Bc. Tibor Nagy	Committe d			Product Backlog Item
8499	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
8500	Meeting minutes		Dano	To Do	0,5		Task
8494	MS - Scrum master activities	123058841	Bc. Tibor Nagy	Committe d			Product Backlog Item

8496	Collect capacities and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
8497	Tracking Daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
8498	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
8508	code review		Svorad	To Do	0,5		Task
8509	code review		Svorad	To Do	0,5		Task
8518	Code review FE			To Do	0,5		Task
8532	Empty array of drawn object tool changeing		Bc. Tibor Nagy	To Do	0,5		Task
8533	Refresh screen if array of drawn object is not empty		Bc. Tibor Nagy	To Do	0,5		Task
8507	code review		Svorad	To Do	1		Task
8534	Handle exception if annotation text is empty		Bc. Tibor Nagy	To Do	1		Task
8536	Test if keyboard is opened before try to close it		Bc. Tibor Nagy	To Do	1		Task
8537	Test if test was at least once opened before try to close it		Bc. Tibor Nagy	To Do	1		Task
8517	Fix FE		Jano	To Do	1,5		Task
8540	fix caching		Bc. Pavol Valko	To Do	2		Task
8530	Fix BE			To Do			Task
8531	Code review BE			To Do			Task