

# Zápisnica tímu č. 19 PIXIX - MedPIX

Dátum a čas konania stretnutia: 16.11.2017

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka  
Bc. Svorad Sabatula (vedenie stretnutia)  
Bc. Pavol Valko  
Bc. Ján Mikuláš Zigo  
Bc. Matej Valky  
Bc. Miroslav Hurajt

Zapisovateľ zápisnice: Bc. Daniel Machajdik

## Priebeh stretnutia

- Úvod product ownera
- Redefinovanie storypointu
- Backlog review
- Retrospektíva
- Diskusia

## Výstupy stretnutia a diskusie

- Redefinícia 3ch storypointov:
  - Každý si porovnáva s vlastnou definíciou:
    - Low&High fidelity (Svorad)
    - Rozbehanie databázy a vytvorenie schémy (Dano)
    - .NET appka so simpleITK (Palo)
    - Splash screen (Mimo)
    - Vytvorenie dizajnovnej príručky (Matej)
    - Vytvoriť zobrazenie súborového systému v androide (Jano)
    - Vytvorenie Mainscreenu (Tibor)
- Nestalo sa naše spoločné stretnutie → dať si na to pozor → Svorad
- Doplniť GIT metodiku o aktuálny spôsob branchovania
- “Neviem niečo otestovať“ →(znamená často) → treba spraviť dependency injection
- Odstrániť search button z main screen
- STRETKO v utorok od 13:00 do 16:00
  - Scrummaster vybavuje miestnosť
- Robíme hrubú čiaru za prvými tromi šprintami a začíname odznova

## Retrospektíva

- STOP
  - Veľa blokátorov → dekompozícia, pridelenie oboch taskov jednému
  - Chýbajúce stretko
  - Príliš chutné občerstvenie
  - Žijeme na dlh, not finishing US
  - Starting late
  - Scrummaster slacking
  
- CONTINUE
  - Preberať úlohy ak iní nestíhajú (Tibor - super!)
  - Pivo, jedlo, občerstvenie (raňajky, originálne)
  - Časový harmonogram sa zlepšuje
  - Že máme novú definíciu SP
  - Spoločná práca cez prednášky
  
- START
  - Spoločný čas na stretko - Svorad zbiera rozvrhy
  - Viac komunikovať, stretká nie utajene - verejne, vždy dať vedieť
  - Chodiť načas
  - Prioritné tasky ako prvé (defekty a hlavne BLOCKERY!)
  - Lepšia definícia taskov → komunikovať!
  - Lepší časový odhad
  - Volat' po 15 minútach meškania
  - Príprava programu na stretnutia vopred

## Task evidence export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
<a href="#">7140</a>	MS - Sprint documentation 4	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
<a href="#">7163</a>	Meeting minutes 1		Dano	In Progress	0,5		Task
<a href="#">7164</a>	Meeting minutes 2		Dano	To Do	0,5		Task
<a href="#">7165</a>	Task evidence		Bc. Tibor	To Do	0,5		Task

	export 1		Nagy				
<a href="#">7166</a>	Task evidence export 2		Bc. Tibor Nagy	To Do	0,5		Task
<a href="#">7139</a>	MS - Scrum master activities 4	1E+09	Svorad	Committed			Product Backlog Item
<a href="#">7159</a>	Track daily standups		Svorad	To Do	0,5		Task
<a href="#">7161</a>	Teambuilding		Svorad	To Do	0,5		Task
<a href="#">7162</a>	Organize working meetings		Svorad	To Do	0,5		Task
<a href="#">7160</a>	Track tasks		Svorad	To Do	2		Task
<a href="#">7125</a>	US - Tablet: Show DICOM in Main screen	1E+09	Bc. Tibor Nagy	Committed			Product Backlog Item
<a href="#">7167</a>	Get metadatas from server	6,67E+08	Bc. Tibor Nagy	To Do	2		Task
<a href="#">7170</a>	Get the middle slice of scan from server	1,33E+09	Bc. Tibor Nagy	To Do	2		Task
<a href="#">7168</a>	Show all metadatas on button click		Bc. Tibor Nagy	To Do	2		Task
<a href="#">7185</a>	Code review			To Do	2		Task
<a href="#">7169</a>	Add dynamically changing slice number		Bc. Tibor Nagy	To Do	3		Task
<a href="#">7124</a>	US - Server: Expose basic image API	1E+09	Bc. Pavol Valko	Committed			Product Backlog Item
<a href="#">7173</a>	Code review			To Do	2		Task
<a href="#">7171</a>	Slice API expose		Bc. Pavol Valko	To Do	3		Task
<a href="#">7172</a>	Thumbnail API expose		Bc. Pavol Valko	To Do	3		Task
<a href="#">7133</a>	MS - TP Documentation	1E+09	Bc. Miroslav Hurajt	Committed			Product Backlog Item

<a href="#">7134</a>	Create TP Documentation		Bc. Miroslav Hurajt	In Progress			Task
<a href="#">7123</a>	US - Tablet: Search and browse server data	1E+09	Matej	Committed			Product Backlog Item
<a href="#">7181</a>	Code review			To Do	2		Task
<a href="#">7182</a>	Endless scroll		Matej	To Do	2		Task
<a href="#">7184</a>	Backend wiring (retrofit)		Matej	To Do	2		Task
<a href="#">7183</a>	Search list items		Matej	To Do	3		Task
<a href="#">7122</a>	US - Server: Expose search and browse API	1E+09	Dano	Committed			Product Backlog Item
<a href="#">7186</a>	Code review			To Do	2		Task
<a href="#">7187</a>	Browsing API		Dano	In Progress	6		Task
<a href="#">7189</a>	Date search			To Do	6		Task
<a href="#">7188</a>	Search API			To Do	7		Task
<a href="#">7135</a>	US - Tablet application basic showable version	1E+09	Svorad	Committed			Product Backlog Item
<a href="#">7136</a>	Search result screen		Matej	In Progress	4		Task
<a href="#">7138</a>	code review		Svorad	In Progress			Task
<a href="#">7121</a>	US - Server: Store received DICOM ZIP in database	1E+09	Bc. Pavol Valko	Committed			Product Backlog Item
<a href="#">7175</a>	Code review			To Do	2		Task
<a href="#">7174</a>	Store received DICOM ZIP in database		Bc. Pavol Valko	In Progress	6		Task
<a href="#">6757</a>	US - Tablet: Send DICOM data to server	1E+09	Jano	Committed			Product Backlog Item

<a href="#">7177</a>	Show feedback to user		Jano	To Do	1		Task
<a href="#">7178</a>	Communicate with existing API		Jano	To Do	1		Task
<a href="#">7176</a>	Validate folder		Jano	To Do	2		Task
<a href="#">7179</a>	Create unit tests		Jano	To Do	2		Task
<a href="#">7180</a>	Code review			To Do	2		Task