

[Import bootstrap theme](#) (GPUDB-203)

 [\[GPUDB-206\] Update dashboard according to keen theme](#) Created: 24/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Petráš</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

**Import bootstrap theme** (GPUDB-203)

 **[GPUDB-205] Import keen template** Created: 24/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Petráš</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

[Import bootstrap theme](#) (GPUDB-203)

 **[GPUDB-204] Refactor angular app** Created: 24/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Petráš</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

<b>[GPUDB-203] <a href="#">Import bootstrap theme</a></b> Created: 20/Feb/19 Updated: 27/Feb/19	
<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Martin Petráš</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	0 minutes	<b>Remaining Estimate:</b>	0 minutes
<b>Σ Time Spent:</b>	3 days, 4 hours	<b>Time Spent:</b>	3 days, 4 hours
<b>Σ Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-204</a>	<a href="#">Refactor angular app</a>	Sub-task	Done	
	<a href="#">GPUDB-205</a>	<a href="#">Import keen template</a>	Sub-task	Done	
	<a href="#">GPUDB-206</a>	<a href="#">Update dashboard according to keen theme</a>	Sub-task	Done	
<b>Epic Link:</b>	<a href="#">Frontend</a>				
<b>Sprint:</b>	Finn				

**Gui charts sections** (GPUDB-179)

 **[GPUDB-202] [Vytvorit sekcie ako komponenty](#)** Created: 20/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Petráš</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	6 hours		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	6 hours		

<b>Sprint:</b>	Finn
----------------	------

**Gui charts sections** (GPUDB-179)

 **[GPUDB-201] Refactor dashboardu na sekcie** Created: 20/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Petráš</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	2 hours		
<b>Time Spent:</b>	Not Specified		
<b>Original Estimate:</b>	2 hours		

<b>Sprint:</b>	Finn
----------------	------

[CSV importer gui](#) (GPUDB-178)

 [\[GPUDB-200\] Vytvorit sablonu \(HTML, CSS, JS / bootstrap\) - Tabulka](#)

Created: 18/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Alexandra Smolova</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	1 day, 1 hour		
<b>Original Estimate:</b>	1 day		

<b>Sprint:</b>	Finn
----------------	------

[CSV importer gui](#) (GPUDB-178)

 [\[GPUDB-199\] Naucit sa Angular - Saša](#) Created: 18/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	1 hour		
<b>Time Spent:</b>	5 hours		
<b>Original Estimate:</b>	6 hours		

<b>Sprint:</b>	Finn
----------------	------



[CSV importer gui](#) (GPUDB-178)

 [\[GPUDB-198\] CSV importer backend zalezitosti](#) Created: 15/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Jakub Veselý</a>	<b>Assignee:</b>	<a href="#">Jakub Veselý</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	2 hours, 30 minutes		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

[CSV importer gui](#) (GPUDB-178)

 [GPUDB-197] [Naucit sa Angular - Veňa](#) Created: 14/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	6 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

**[CSV importer gui](#)** (GPUDB-178)

 **[GPUDB-195] [Vytvorit sablonu \(HTML, CSS, JS / bootstrap\) - File upload](#)**

Created: 14/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Veronika Včelková</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	1 day, 3 hours		
<b>Original Estimate:</b>	1 day		

<b>Sprint:</b>	Finn
----------------	------

[CSV importer gui](#) (GPUDB-178)

 [\[GPUDB-194\] Vytvorit dizajn](#) Created: 14/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Alexandra Smolova</a>	<b>Assignee:</b>	<a href="#">Alexandra Smolova</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	3 hours		
<b>Original Estimate:</b>	2 hours		

<b>Sprint:</b>	Finn
----------------	------

[IIT.SRC paper](#) (GPUDB-182)

 [\[GPUDB-190\] Full Paper](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	7 hours, 30 minutes		
<b>Time Spent:</b>	1 day, 30 minutes		
<b>Original Estimate:</b>	2 days		

<b>Sprint:</b>	Finn
----------------	------

[IIT.SRC paper](#) (GPUDB-182)

 [GPUDB-189] [Abstrakt](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	30 minutes		
<b>Time Spent:</b>	2 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

**Datetime support** (GPUDB-177)

 **[GPUDB-187] Dispatcher datetime refactor** Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Staňo</a>	<b>Assignee:</b>	<a href="#">Martin Staňo</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	4 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------

[Datetime support](#) (GPUDB-177)

 [\[GPUDB-185\]](#) [Parser support](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Staño</a>	<b>Assignee:</b>	<a href="#">Martin Staño</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	4 hours		
<b>Original Estimate:</b>	Not Specified		

<b>Sprint:</b>	Finn
----------------	------



[Datetime support](#) (GPUDB-177)

 [\[GPUDB-183\] Extraction kernels](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Sub-task	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Martin Staño</a>	<b>Assignee:</b>	<a href="#">Andy F</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes		
<b>Time Spent:</b>	1 day, 2 hours		
<b>Original Estimate:</b>	6 hours		

<b>Sprint:</b>	Finn
----------------	------

**Description**

Implement kernels and template functors for extraction:

- year,
- month,
- day,
- hour,
- minute,
- second

from datetime (int64\_t timestamp) column and also constant.

<b>[GPUDB-182] <a href="#">IIT.SRC paper</a></b> Created: 13/Feb/19 Updated: 27/Feb/19	
<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Dávid Kubík</a>	<b>Assignee:</b>	<a href="#">Dávid Kubík</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	1 day	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	1 day, 2 hours, 30 minutes	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	2 days	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-189</a>	<a href="#">Abstrakt</a>	Sub-task	Done	Dávid Kubík
	<a href="#">GPUDB-190</a>	<a href="#">Full Paper</a>	Sub-task	Done	Dávid Kubík
<b>Sprint:</b>	Finn				

[GPUDB-179] [Gui charts sections](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Martin Petráš</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	1 day	<b>Remaining Estimate:</b>	0 minutes
<b>Σ Time Spent:</b>	1 day, 2 hours	<b>Time Spent:</b>	1 day, 2 hours
<b>Σ Original Estimate:</b>	1 day	<b>Original Estimate:</b>	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	<a href="#">GPUDB-201</a>	<a href="#">Refactor dashboardu na sekcie</a>	Sub-task	Done	
	<a href="#">GPUDB-202</a>	<a href="#">Vytvorit sekcie ako komponenty</a>	Sub-task	Done	

<b>Epic Link:</b>	<a href="#">Frontend</a>
<b>Sprint:</b>	Finn

**[GPUDB-178] [CSV importer gui](#)** Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Alexandra Smolova</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	1 hour	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	4 days, 4 hours, 30 minutes	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	3 days	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-194</a>	<a href="#">Vytvorit dizajn</a>	Sub-task	Done	Alexandra Smolova
	<a href="#">GPUDB-195</a>	<a href="#">Vytvorit sablonu (HTML, CSS, JS / boo...</a>	Sub-task	Done	Veronika Včelková
	<a href="#">GPUDB-197</a>	<a href="#">Naucit sa Angular - Veňa</a>	Sub-task	Done	Veronika Včelková
	<a href="#">GPUDB-198</a>	<a href="#">CSV importer backend zalezitosti</a>	Sub-task	Done	Jakub Veselý
	<a href="#">GPUDB-199</a>	<a href="#">Naucit sa Angular - Saša</a>	Sub-task	Done	
	<a href="#">GPUDB-200</a>	<a href="#">Vytvorit sablonu (HTML, CSS, JS / boo...</a>	Sub-task	Done	Alexandra Smolova
<b>Epic Link:</b>	<a href="#">Frontend</a>				
<b>Sprint:</b>	Finn				

[GPUDB-177] [Datetime support](#) Created: 13/Feb/19 Updated: 27/Feb/19

<b>Status:</b>	Done
<b>Project:</b>	<a href="#">GPU-DB</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Peter Kratky</a>	<b>Assignee:</b>	<a href="#">Martin Staño</a>
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Σ Remaining Estimate:</b>	0 minutes	<b>Remaining Estimate:</b>	Not Specified
<b>Σ Time Spent:</b>	2 days, 2 hours	<b>Time Spent:</b>	Not Specified
<b>Σ Original Estimate:</b>	6 hours	<b>Original Estimate:</b>	Not Specified

<b>Sub-tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	<a href="#">GPUDB-183</a>	<a href="#">Extraction kernels</a>	Sub-task	Done	Andy F
	<a href="#">GPUDB-185</a>	<a href="#">Parser support</a>	Sub-task	Done	Martin Staño
	<a href="#">GPUDB-187</a>	<a href="#">Dispatcher datetime refactor</a>	Sub-task	Done	Martin Staño
<b>Sprint:</b>	Finn				

#### Description

YEAR()  
MONTH()  
DAY()  
HOUR()  
MINUTE()  
SECOND()

Generated at Thu Feb 28 19:52:30 UTC 2019 by Alexandra Smolova using Jira 1001.0.0-SNAPSHOT#100098-sha1:ec9318169c8a5f085e6d16833bc88c3162636f3d.