

Dash Board Persistence (GPUDB-219)

 **[GPUDB-221] Persist dashboard** Created: 27/Feb/19 Updated: 14/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Dávid Kubík
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 day, 3 hours		
Original Estimate:	Not Specified		

Sprint:	General Grievous
----------------	------------------

[GPUDB-219] [Dash Board Persistence](#) Created: 27/Feb/19 Updated: 14/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Dávid Kubík
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 day, 3 hours	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	GPUDB-221	Persist dashboard	Sub-task	Done	Dávid Kubík
Sprint:	General Grievous				

[GPUDB-218] [Fix polygon contains](#) Created: 27/Feb/19 Updated: 13/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Bug	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Jakub Veselý
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		
Original Estimate:	Not Specified		

Sprint:	General Grievous
----------------	------------------



[Web Client REST Api](#) (GPUDB-213)

 [\[GPUDB-214\] Import CSV file with data types](#) Created: 27/Feb/19 Updated: 15/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Veronika Včelková
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 day		
Original Estimate:	Not Specified		

Sprint:	General Grievous
----------------	------------------

[GPUDB-213] [Web Client REST Api](#) Created: 27/Feb/19 Updated: 15/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Veronika Včelková
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 day	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	GPUDB-214	Import CSV file with data types	Sub-task	Done	Veronika Včelková
Sprint:	General Grievous				

CSV Import Upgrade (GPUDB-135) **[GPUDB-212] Import CSV file with data types** Created: 27/Feb/19 Updated: 13/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Jakub Veselý
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	Darth Vader, General Grievous
----------------	-------------------------------

CSV Import Upgrade (GPUDB-135)

 **[GPUDB-211] Drop-down menu of data types** Created: 27/Feb/19 Updated: 15/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Alexandra Smolova
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	6 hours		
Original Estimate:	1 day		

Sprint:	Darth Vader, General Grievous
----------------	-------------------------------

CSV Import Upgrade (GPUDB-135)

 **[GPUDB-210] Data type estimaion** Created: 27/Feb/19 Updated: 15/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Dávid Kubík	Assignee:	Alexandra Smolova
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 day		
Original Estimate:	2 hours		

Sprint:	Darth Vader, General Grievous
----------------	-------------------------------

[GPUDB-176] [Polygon map](#) Created: 13/Feb/19 Updated: 13/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Kratky	Assignee:	Jakub Veselý
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 hour		
Original Estimate:	Not Specified		

Epic Link:	Frontend
Sprint:	General Grievous



CSV Import Upgrade (GPUDB-135)

 **[GPUDB-137] Dynamicky dashboard** Created: 21/Nov/18 Updated: 05/Dec/18

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Peter Kratky	Assignee:	Martin Petráš
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	3 days, 1 hour		
Original Estimate:	2 days		

Sprint:	Darth Vader, General Grievous
----------------	-------------------------------

Description

Presuvat grafy medzi sebou

CSV Import Upgrade (GPUDB-135)**[GPUDB-136] Prepojenie FE s DropDBase DB (nepoužívať Mock)** Created:

21/Nov/18 Updated: 05/Dec/18

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Sub-task	Priority:	Medium
Reporter:	Peter Kratky	Assignee:	Martin Petráš
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes		
Time Spent:	1 day, 4 hours		
Original Estimate:	4 hours		

Issue links:	Blocks		
	is blocked by	GPUDB-156	Illegal memory access after quering D... Done
	is blocked by	GPUDB-162	Mixed Lat instead of Long when querii... Done
Sprint:	Darth Vader, General Grievous		

[GPUDB-135] [CSV Import Upgrade](#) Created: 21/Nov/18 Updated: 15/Mar/19

Status:	Done
Project:	GPU-DB
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Peter Kratky	Assignee:	Alexandra Smolova
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Σ Time Spent:	1 week, 1 day, 3 hours	Time Spent:	Not Specified
Σ Original Estimate:	3 days, 6 hours	Original Estimate:	0 minutes

Sub-tasks:	Key	Summary	Type	Status	Assignee
	GPUDB-136	Prepojenie FE s DropDBase DB (nepouží...	Sub-task	Done	Martin Petráš
	GPUDB-137	Dynamicky dashboard	Sub-task	Done	Martin Petráš
	GPUDB-210	Data type estimaion	Sub-task	Done	Alexandra Smolova
	GPUDB-211	Drop-down menu of data types	Sub-task	Done	Alexandra Smolova
	GPUDB-212	Import CSV file with data types	Sub-task	Done	Jakub Veselý

Epic Link:	Frontend
Sprint:	Darth Vader, General Grievous

Generated at Sun Mar 17 10:25:24 UTC 2019 by Alexandra Smolova using Jira 1001.0.0-SNAPSHOT#100099-sha1:ba6e856c0a0986773184a3e8a6023cd304a79493.