

Export úloh - Borovička

[MON-41] <u>Kostra BE a FE</u> Created: 23/Oct/18 Updated: 19/Nov/18 Resolved: 10/Nov/18	
Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Monitoring management</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	3 hours	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	<u>MON-49</u>	<u>Vytvorit' aplikáciu v Django</u>	Sub-task	Done	Milan Cák
	<u>MON-50</u>	<u>Kostra front-endu aplikácie</u>	Sub-task	Done	Milan Cák
Epic Link:	<u>Inicializácia</u>				
Sprint:	Borovička, Cachaca				

Description

- Rozhodnúť sa o technológii (zatiaľ Python s Django)
- Setup aplikácie
- Nejaké rozhranie (template, napr. Admin LTE)

[MON-42] Formulár pre pridanie URL Created: 23/Oct/18 Updated: 19/Nov/18 Resolved: 10/Nov/18

Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Monitoring management</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	6 hours, 30 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	<u>MON-51</u>	<u>Vytvorit' HTML + CSS formulár</u>	Sub-task	Done	Milan Cák
	<u>MON-52</u>	<u>Logika formulára</u>	Sub-task	Done	David Tran Duc
	<u>MON-104</u>	<u>interface do angličtiny</u>	Sub-task	In review	Milan Cák
Epic Link:	<u>Základný manažment dát</u>				
Sprint:	Borovička, Cachaca				

Description

- Formulár, ktorý odošle URL na crawlovanie do centrálného úložiska
- Formát endpointu (spolu s centrálnym úložiskom)

[MON-43] <u>Kostra úložiska</u> Created: 23/Oct/18 Updated: 06/Nov/18	
Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	30 minutes	Remaining Estimate:	Not Specified

Σ Time Spent:	1 day, 2 hours	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub-Tasks:	<u>MON-53</u>	<u>Vytvorit' aplikáciu vo Flasku</u>	Sub-task	Done	Veronika Žatková
	<u>MON-54</u>	<u>Setup databázy</u>	Sub-task	Done	Patrik Židuliak
	<u>MON-55</u>	<u>Inicializácia databázy</u>	Sub-task	Rejected	
	<u>MON-71</u>	<u>Integrovanie zabudovaného UUID typu</u>	Sub-task	Done	Patrik Židuliak
Sprint:	Borovička				

Description

- Setup Flasku
- Setup DB (PostgreSQL)
- Konfigurácia

[MON-44] <u>Endpointy pre uloženie URL</u> Created: 23/Oct/18 Updated: 19/Nov/18	
Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Central repository</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	7 hours, 30 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	<u>MON-56</u>	<u>Tabuľka pre URL</u>	Sub-task	Done	David Tran Duc
	<u>MON-57</u>	<u>Endpoint pre uloženie URL</u>	Sub-task	Done	Matúš Barabás
	<u>MON-58</u>	<u>Endpoint pre načítanie URL</u>	Sub-task	Done	Matúš Barabás
Epic Link:	<u>Základný manažment dát</u>				
Sprint:	Borovička				

Description

- Endpoint pre pridávanie URL
 - Tabuľka v DB (migrácie - možno v Alchemy)
 - Model vo Flasku
- Endpoint pre vrátenie zoznamu URL

[MON-45] <u>Endpointy pre uloženie a získanie HTML</u> Created: 23/Oct/18 Updated: 19/Nov/18 Resolved: 18/Nov/18	
Status:	Done

Project:	<u>MonAnt</u>
Component/s:	<u>Central repository</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	<u>MON-59</u>	<u>Endpoint na uloženie HTML</u>	Sub-task	Done	Peter Lipták
	<u>MON-60</u>	<u>Endpoint na načítanie HTML</u>	Sub-task	Done	Peter Lipták
	<u>MON-69</u>	<u>Tabuľka pre HTML</u>	Sub-task	Done	David Tran Duc
Epic Link:	<u>Novinové portály a blogy</u>				
Sprint:	Borovička, Cachaca				

Description

- Endpoint pre uloženie HTML
 - Ukladanie na disk
 - Tabuľka - umiestnenie súboru, URL, dátum vytvorenia
- Endpoint pre čítanie HTML
 - Výber adres z DB, vrátenie obsahu HTML v odpovedi
- Konfigurácia relatívnej cesty (ukladaných súborov)

[MON-46] Endpoint pre uloženie článku Created: 23/Oct/18 Updated: 19/Nov/18

Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Central repository</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	3 hours	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub-Tasks:	<u>MON-66</u>	<u>Endpoint pre uloženie článku</u>	Sub-task	Done	Veronika Žatková
	<u>MON-70</u>	<u>Tabuľka pre článok</u>	Sub-task	Done	David Tran Duc
Epic Link:	<u>Novinové portály a blogy</u>				
Sprint:	Borovička				

Description

- Tabuľka článkov (nadpis, permalink, id HTML)
- Endpoint pre uloženie

[MON-47] Dummy parser Created: 23/Oct/18 Updated: 19/Nov/18 Resolved: 06/Nov/18

Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Data providers</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	2 hours, 11 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	<u>Key</u>	<u>Summary</u>	<u>Type</u>	<u>Status</u>	<u>Assignee</u>
	<u>MON-61</u>	<u>Setup Celery</u>	Sub-task	Done	Veronika Žatková
	<u>MON-62</u>	<u>Načítanie URL z úložiska</u>	Sub-task	Done	Dung Lam Tuan
	<u>MON-63</u>	<u>Vytváranie jobov v Celery</u>	Sub-task	Done	Dung Lam Tuan
	<u>MON-64</u>	<u>Parsovanie článku</u>	Sub-task	Done	Dung Lam Tuan
Epic Link:	<u>Inicializácia</u>				

Sprint:	Borovička, Cachaca
---------	--------------------

Description	
-------------	--

- Zatiaľ bez schedulovania, spúšťanie z konzoly
- Načítanie URL z úložiska
- Naládovanie jobov do Celery s callbackom (metóda na parsovanie)
- Získanie HTML z úložiska
- Parsovanie článku (napr. 5 znakov alebo nadpis)
- Uloženie článku do úložiska

[MON-48] <u>Dummy crawler</u> Created: 23/Oct/18 Updated: 19/Nov/18	
Status:	Accepted
Project:	<u>MonAnt</u>
Component/s:	<u>Data providers</u>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<u>Patrik Židuliak</u>	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 day	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	<u>MON-65</u>	<u>Jednoduchý scraper</u>	Sub-task	Done	Dung Lam Tuan
Epic Link:	<u>Inicializácia</u>				
Sprint:	Borovička				

Description	
-------------	--

- Zavolaný zo Celery
- Jednoduchý crawler, uloží HTML z jednej URL, ktorú dostane v parametri
- Zavolá callback