

Export úloh - Etanol

[MON-73] Manažment Created: 06/Nov/18 Updated: 04/Dec/18	
Status:	To Do
Project:	MonAnt
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	David Tran Duc	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 week, 15 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:

Key	Summary	Type	Status	Assignee
MON-72	Vytvorit' rozumnejši graf pre retrospe...	Sub-task	Done	Milan Cák
MON-74	Vytvorit' retrospektívu (dokument)	Sub-task	Done	Milan Cák
MON-75	Vytvorit' export úloh	Sub-task	Done	Milan Cák
MON-76	Aktualizovať obsah na webe	Sub-task	Done	Milan Cák
MON-77	Presunutie všetkých dokumentov na con...	Sub-task	Done	Milan Cák
MON-78	Vytvorenie priebežnej dokumentácie (+...	Sub-task	Done	
MON-79	Integrácia Jira - Slack	Sub-task	Done	Peter Lipták
MON-80	Pridať product ownera do githubu	Sub-task	Done	Peter Lipták
MON-81	Presun gitlab repozitáru na github	Sub-task	Done	Peter Lipták
MON-102	Spojzdnit' web	Sub-task	Done	Patrik Židuliak
MON-82	Crawler menežment vytiahnuť do separá...	Sub-task	Done	Peter Lipták
MON-103	Metodika pre manazment uloh	Sub-task	Done	Matúš Barabás
MON-147	Integrácia CI - Travis	Sub-task	Done	Peter Lipták
MON-150	Mentoring	Sub-task	Done	
MON-151	Návod migrovania DB	Sub-task	Done	Patrik Židuliak
MON-152	Metodika testovania	Sub-task	To Do	
MON-153	Metodika code review	Sub-task	In Progress	Veronika Žatková

MON-155	Návod pre rozširovanie API	Sub-task	Done	Veronika Žatková
MON-156	Upraviť metodiku verziovania	Sub-task	In Progress	Dung Lam Tuan
MON-159	Metodika pre písanie dokumentácie	Sub-task	In review	Milan Cák
MON-184	Zpracovať pripomienky z dokumentácie	Sub-task	In Progress	
MON-187	Príprava na RTP	Sub-task	In Progress	
MON-190	Pridať na web reporty a všetky dokumenty	Sub-task	Rejected	
MON-191	Nahodiť všetko na web	Sub-task	In Progress	Milan Cák
MON-192	Globálna retrospektíva za celý semester	Sub-task	In review	Milan Cák
MON-193	Vytlačiť Big picture k riadeniu	Sub-task	To Do	Veronika Žatková
Sprint:				

Cachaca, Demänovka, Etanol

[MON-83] CRUD monitorov Created: 06/Nov/18 Updated: 04/Dec/18	
Status:	To Do
Project:	MonAnt
Component/s:	Monitoring management
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	David Tran Duc	Assignee:	Unassigned

Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 week, 1 day, 3 hours, 15 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-88	Get request na centrálné úložisko + v...	Sub-task	Done	David Tran Duc
	MON-90	Logika formuláru, POST request do cen...	Sub-task	In review	David Tran Duc
	MON-161	Implementácia Datatables	Sub-task	In Progress	Peter Lipták
	MON-165	Spraviť sexi frontend	Sub-task	In Progress	Milan Cák
	MON-170	Vytvoriť obyčajnú HTML tabuľku monitorov	Sub-task	Done	David Tran Duc
	MON-182	Nahodiť Bootstrap 4	Sub-task	In Progress	Milan Cák
	MON-186	Pridať NPM do projektu	Sub-task	Done	Milan Cák
Epic Link:	Základný manažment dát				
Sprint:	Cachaca, Demänovka, Etanol				

Description	
--------------------	--

Frontend

Zobrazenie zoznamu monitorov

Formulár pre pridávanie a editáciu monitorov

- výber z dostupných data providerov (Get request na centrálné úložisko) - dropdown
- dynamické parametre podľa zvoleného data providera (zoznam url, realizované ako upload csv)
- save => post request na BE, na BE sa skonvertuje CSV na json

Zmazanie monitorov

Validácia vstupov

[MON-120] [RSS parser článkov](#) Created: 19/Nov/18 Updated: 10/Dec/18 Resolved: 10/Dec/18

Status:	Done
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Veronika Žatková
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Σ Time Spent:	6 hours	Time Spent:	6 hours
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub- Tasks:	MON-176	RSS validácia	Sub-task	Done	Veronika Žatková
	MON-177	Overenie podpory RSS 1.0	Sub-task	Done	Veronika Žatková
	MON-178	Blacklist URL článkov	Sub-task	Done	Veronika Žatková
	MON-179	Parsovanie entít z RSS článkov	Sub-task	Done	Veronika Žatková
	MON-180	Uloženie RSS príspevku do centrálného...	Sub-task	Done	Veronika Žatková
	MON-181	Pridanie stránkovania	Sub-task	Done	Veronika Žatková
	MON-188	Pridať zastavenie RSS parsera ak sa n...	Sub-task	To Do	
	Epic Link:	Novinové portály a blogy			
Sprint:	Demänovka, Etanol				

Description	
--------------------	--

- | |
|--|
| <ul style="list-style-type: none"> • načítať XML • parsovanie ítemov • kontrola RSS verzie <ul style="list-style-type: none"> ◦ min podpora RSS 2.0 • knižnica pre Python • rozšírenie stĺpcov • blacklistovanie URL článkov • save do CÚ • pagination • porovnať s RSS 1.0 |
|--|

[MON-142] [Badatel.net crawler článkov](#) Created: 20/Nov/18 Updated: 11/Dec/18 Resolved: 10/Dec/18

Status:	Accepted
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Milan Cák	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	1 day, 4 hours	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub-Tasks:	MON-163	Zmenit implementaciu endpointu pre zi...	Sub-task	Done	Dung Lam Tuan
	MON-164	Refactoring badatel crawl spider	Sub-task	Done	Dung Lam Tuan
Epic Link:	Novinové portály a blogy				
Sprint:	Demänovka, Etanol				

Description	
--------------------	--

- get URL má z tab URLs
- zrušiť EP pre create URL
- blacklistovať priamo v Scrapy *

[MON-144] Refactoring API Created: 20/Nov/18 Updated: 04/Dec/18	
Status:	To Do
Project:	MonAnt
Component/s:	Central storage
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Milan Cák	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	2 days, 3 hours, 10 minutes	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub- Tasks:	MON-148	Validovanie API endpointov	Sub-task	Done	Matúš Barabás
	MON-149	Sample seed	Sub-task	Done	Matúš Barabás
	MON-154	Konvencie v REST API endpointoch	Sub-task	Done	Veronika Žatková
	MON-157	Error handling v API endpointoch	Sub-task	Done	Matúš Barabás
	MON-158	Verziovanie API	Sub-task	Done	Matúš Barabás
	MON-173	Prieskum autentifikácie tokeny	Sub-task	Done	Matúš Barabás
	MON-183	Soft delete na entitách v databáze	Sub-task	In Progress	Veronika Žatková
	MON-185	Prieskum autentifikácie permissions a...	Sub-task	In Progress	Peter Lipták
	MON-194	Aktualizovať volanie endpointov na FE	Sub-task	In review	David Tran Duc
	Epic Link:	Základný manažment dát			
Sprint:	Demänovka, Etanol				

Description	
--------------------	--

- | |
|---|
| <ul style="list-style-type: none"> • validácie • konvencie • sample seed • error handling • verziovanie API • sep. DB |
|---|

[MON-145] [Refactoring testov](#) Created: 20/Nov/18 Updated: 04/Dec/18

Status:	To Do
Project:	MonAnt
Component/s:	Central storage
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Milan Cák	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Σ Time Spent:	3 days, 1 hour	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

	Key	Summary	Type	Status	Assignee
Sub-Tasks:	MON-162	Upraviť štruktúru adresára testov	Sub-task	In Progress	Patrik Židuliak
	MON-166	Testové pokrytie existujúceho kódu	Sub-task	To Do	
	MON-167	Špecifikácia existujúcich testov	Sub-task	To Do	
	MON-168	DB seed pre testy	Sub-task	To Do	
	MON-169	Transakčné testy	Sub-task	To Do	
	MON-171	Integrácia testovacej databázy	Sub-task	Done	Patrik Židuliak
	MON-172	Oprava aktuálnych testov	Sub-task	Done	Peter Lipták
	MON-189	Oprava prístupu do DB v SQLAlchemy	Sub-task	To Do	Patrik Židuliak
	Epic Link:	Základný manažment dát			
Sprint:	Demänovka, Etanol				

Description	
--------------------	--

- | |
|--|
| <ul style="list-style-type: none"> • štruktúra súborov • lepšie pokrytie • opis • fixture • seed • test zabalit' do transakcie • beforeTest |
|--|