

# Export úloh - Fernet

[MON-127] Reazenie a kombinovanie data providerov Created: 19/Nov/18 Updated: 25 /Feb/19

Status:	To Do
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Time Spent:	4 days, 2 hours, 30 minutes	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Attachments:	navrh gui z tabule.jpg																														
Sub-Tasks:	<table border="1"><thead><tr><th>Key</th><th>Summary</th><th>Type</th><th>Status</th><th>Assignee</th></tr></thead><tbody><tr><td>MON-206</td><td>Refaktoring nazvov v DB tabulkach</td><td>Sub-task</td><td>Done</td><td>Matúš Barabás</td></tr><tr><td>MON-207</td><td>Rozsirenie grafickeho rozhrania</td><td>Sub-task</td><td>In Progress</td><td>David Tran Duc</td></tr><tr><td>MON-208</td><td>Vytvorenie podpory pre trigger eventu...</td><td>Sub-task</td><td>In Progress</td><td>Dung Lam Tuan</td></tr><tr><td>MON-209</td><td>Pridanie podpory triggerovania evento...</td><td>Sub-task</td><td>In Progress</td><td>Patrik Židuliak</td></tr><tr><td>MON-211</td><td>Krajšie admin rozhranie</td><td>Sub-task</td><td>Done</td><td>Milan Cák</td></tr></tbody></table>	Key	Summary	Type	Status	Assignee	MON-206	Refaktoring nazvov v DB tabulkach	Sub-task	Done	Matúš Barabás	MON-207	Rozsirenie grafickeho rozhrania	Sub-task	In Progress	David Tran Duc	MON-208	Vytvorenie podpory pre trigger eventu...	Sub-task	In Progress	Dung Lam Tuan	MON-209	Pridanie podpory triggerovania evento...	Sub-task	In Progress	Patrik Židuliak	MON-211	Krajšie admin rozhranie	Sub-task	Done	Milan Cák
Key	Summary	Type	Status	Assignee																											
MON-206	Refaktoring nazvov v DB tabulkach	Sub-task	Done	Matúš Barabás																											
MON-207	Rozsirenie grafickeho rozhrania	Sub-task	In Progress	David Tran Duc																											
MON-208	Vytvorenie podpory pre trigger eventu...	Sub-task	In Progress	Dung Lam Tuan																											
MON-209	Pridanie podpory triggerovania evento...	Sub-task	In Progress	Patrik Židuliak																											
MON-211	Krajšie admin rozhranie	Sub-task	Done	Milan Cák																											
Epic Link:	Manažment web monitoringu																														
Sprint:	Fernet, Gin																														

Description	
-------------	--

Pre retazenie a kombinovanie data providerov bude potrebné:

- len minimalne zrefaktorovat nazvy v DB tabulkach
  - DB schema v EA je dostupna v [Confluence](#)
- rozšírit graficke rozhranie o zadavanie eventov a na ne nadviazanych data providerov
  - schema EA obsahuje aj konkretne priklady JSONov s rozšírenou konfiguraciou data providerov a priklad JSONu s konfiguraciou monitora
  - dodam aj obrazok pouzivatel'skeho rozhrania, resp. prekreslim ho na tabulu
- prichystat podporu pre data providery, aby mohli vykonat trigger eventu aj s príslusnymi atributmi
- nachystat jeden univerzalny listener, ktory bude pocuvat na vyvolany event trigger a zabezpeci naschudulovanie dalsieho data providera
- upravit existujuce data providery, aby triggerovali eventy
  - rss parser trigeroval event "new-article" s atributom "url"
  - [badatel.net](#) crawler trigeroval event "new-article" s atributom "url" a "html\_id", cez tento event sa bude aj volat [badatel.net](#) parser a povodne priamo volanie parsera sa zrusi

## [MON-145] Refactoring testov Created: 20/Nov/18 Updated: 05/Mar/19 Resolved: 05/Mar/19

Status:	Done
Project:	<a href="#">MonAnt</a>
Component/s:	<a href="#">Central storage</a>
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	<a href="#">Milan Cák</a>	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Time Spent:	1 week, 1 day, 40 minutes	Time Spent:	1 day, 3 hours
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	<table border="1"><thead><tr><th>Key</th><th>Summary</th><th>Type</th><th>Status</th><th>Assignee</th></tr></thead><tbody><tr><td><a href="#">MON-162</a></td><td><a href="#">Upravi štruktúru adresára testov</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr><tr><td><a href="#">MON-166</a></td><td><a href="#">Testové pokrytie existujúceho kódu</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr><tr><td><a href="#">MON-167</a></td><td><a href="#">Špecifikácia existujúcich testov</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr><tr><td><a href="#">MON-168</a></td><td><a href="#">DB seed pre testy</a></td><td>Sub-task</td><td>Rejected</td><td></td></tr><tr><td><a href="#">MON-169</a></td><td><a href="#">Transakčné testy</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr><tr><td><a href="#">MON-171</a></td><td><a href="#">Integrácia testovacej databázy</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr><tr><td><a href="#">MON-172</a></td><td><a href="#">Oprava aktuálnych testov</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Peter Lipták</a></td></tr><tr><td><a href="#">MON-189</a></td><td><a href="#">Oprava prístupu do DB v SQLAlchemy</a></td><td>Sub-task</td><td>Done</td><td><a href="#">Patrik Židuliak</a></td></tr></tbody></table>	Key	Summary	Type	Status	Assignee	<a href="#">MON-162</a>	<a href="#">Upravi štruktúru adresára testov</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>	<a href="#">MON-166</a>	<a href="#">Testové pokrytie existujúceho kódu</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>	<a href="#">MON-167</a>	<a href="#">Špecifikácia existujúcich testov</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>	<a href="#">MON-168</a>	<a href="#">DB seed pre testy</a>	Sub-task	Rejected		<a href="#">MON-169</a>	<a href="#">Transakčné testy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>	<a href="#">MON-171</a>	<a href="#">Integrácia testovacej databázy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>	<a href="#">MON-172</a>	<a href="#">Oprava aktuálnych testov</a>	Sub-task	Done	<a href="#">Peter Lipták</a>	<a href="#">MON-189</a>	<a href="#">Oprava prístupu do DB v SQLAlchemy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>
	Key	Summary	Type	Status	Assignee																																									
	<a href="#">MON-162</a>	<a href="#">Upravi štruktúru adresára testov</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
	<a href="#">MON-166</a>	<a href="#">Testové pokrytie existujúceho kódu</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
	<a href="#">MON-167</a>	<a href="#">Špecifikácia existujúcich testov</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
	<a href="#">MON-168</a>	<a href="#">DB seed pre testy</a>	Sub-task	Rejected																																										
	<a href="#">MON-169</a>	<a href="#">Transakčné testy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
	<a href="#">MON-171</a>	<a href="#">Integrácia testovacej databázy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
	<a href="#">MON-172</a>	<a href="#">Oprava aktuálnych testov</a>	Sub-task	Done	<a href="#">Peter Lipták</a>																																									
	<a href="#">MON-189</a>	<a href="#">Oprava prístupu do DB v SQLAlchemy</a>	Sub-task	Done	<a href="#">Patrik Židuliak</a>																																									
Epic Link:	<a href="#">Manažment web monitoringu</a>																																													
Sprint:	<a href="#">Demänovka</a> , <a href="#">Etanol</a> , <a href="#">Fernet</a> , <a href="#">Gin</a>																																													

Description

- štruktúra súborov
- lepšie pokrytie
- opis
- fixture
- seed
- test zabali do transakcie
- beforeTest

**Comments**

Comment by [Veronika Žatková](#) [ 25/Feb/19 ]

Do ďalšieho sprintu:

- pretest
- pokrytie kod testami (libka v pythone)
- skontrolovať dokumentáciu, či tutorial pre písanie testov existuje a je v súlade

**[MON-146] Refactoring data providerov Created: 20/Nov/18 Updated: 05/Mar/19 Resolved: 05/Mar/19**

<b>Status:</b>	Done
<b>Project:</b>	MonAnt
<b>Component/s:</b>	Data providers
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	<a href="#">Milan Cák</a>	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Done	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified	<b>Remaining Estimate:</b>	Not Specified
<b>Time Spent:</b>	Not Specified	<b>Time Spent:</b>	Not Specified
<b>Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-Tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	MON-203	Navrhnu novu štruktúru repa	Sub-task	Done	Veronika Žatková
	MON-204	Abstraktný RSS parser, od ktorého sa ...	Sub-task	Done	Veronika Žatková
	MON-205	Opravi Celery	Sub-task	Done	Veronika Žatková
	MON-232	Fix parserov a ich taskov, refactor	Sub-task	In Progress	Veronika Žatková
<b>Epic Link:</b>	Manažment web monitoringu				
<b>Sprint:</b>	Fernet, Gin				

#### Description

- ošetrovanie výnimiek pri parsovaní
- štruktúra repa
- abstrakcia
- zohadni kombinovanie + reazenie (MON-127)
- zohladni zasielanie informácií o extrakciách (MON-140)
- zohladni automaticke spustanie monitorov (MON-139)
- zohadni testovacie spúšanie (MON-196 a MON-134)

#### Comments

Comment by [Veronika Žatková](#) [ 25/Feb/19 ]

Jednotna schema clanku pre vsetky parsery / rss fetchery (schematics) a ten bude vytvarany a ukladany.

Comment by [Veronika Žatková](#) [ 25/Feb/19 ]

Do dalsieho sprintu:

- zapracovanie PR komentov
- rozdelenie central storage podľa entít a master
- schematics clanok a serializacia

## [MON-197] Rozbeha produktnú virtuálnu mašinu Created: 13/Feb/19 Updated: 26/Feb/19

<b>Status:</b>	In Progress
<b>Project:</b>	<a href="#">MonAnt</a>
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
<b>Reporter:</b>	Matúš Barabás	<b>Assignee:</b>	Peter Lipták
<b>Resolution:</b>	Unresolved	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	Not Specified	<b>Remaining Estimate:</b>	Not Specified
<b>Time Spent:</b>	Not Specified	<b>Time Spent:</b>	Not Specified
<b>Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-Tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	MON-214	Vytvori deployment skript	Sub-task	In Progress	Peter Lipták
	MON-215	Vybuildova Docker kontainery na prod...	Sub-task	In Progress	Peter Lipták
	MON-216	Nastavi nginx	Sub-task	In Progress	Peter Lipták
	MON-228	Prida Trvisa do monant-platform-man...	Sub-task	In review	Peter Lipták
	MON-229	Nastavi Git na produknej mašine	Sub-task	Done	Peter Lipták
	<b>Sprint:</b>	Fernet, Gin			

<b>Description</b>	
--------------------	--

- 2 environmenty
  - production
    - master vetva
  - staging
    - dev vetva
- Docker - zväži
- deployment skripty
- verziovanie aplikácií - semver (<https://semver.org/>)
- spísa metodiku

DoD: na URL <http://monant.fiit.stuba.sk/admin> by mal beža náš admin z mastra a na /staging/admin náš admin z developu.

**[MON-198] Manažment Created: 13/Feb/19 Updated: 22/Feb/19 Resolved: 22/Feb/19**

<b>Status:</b>	Done
<b>Project:</b>	MonAnt
<b>Component/s:</b>	None
<b>Affects Version/s:</b>	None
<b>Fix Version/s:</b>	None

<b>Type:</b>	Story	<b>Priority:</b>	Medium
--------------	-------	------------------	--------

<b>Reporter:</b>	Matúš Barabás	<b>Assignee:</b>	Unassigned
<b>Resolution:</b>	Done	<b>Votes:</b>	0
<b>Labels:</b>	None		
<b>Remaining Estimate:</b>	0 minutes	<b>Remaining Estimate:</b>	Not Specified
<b>Time Spent:</b>	35 minutes	<b>Time Spent:</b>	Not Specified
<b>Original Estimate:</b>	Not Specified	<b>Original Estimate:</b>	Not Specified

<b>Sub-Tasks:</b>	<b>Key</b>	<b>Summary</b>	<b>Type</b>	<b>Status</b>	<b>Assignee</b>
	MON-199	Abstrakt na TP cup do 17.2.2019	Sub-task	Done	Veronika Žatková
	MON-200	Doplň retrospektívy a exporty úloh ...	Sub-task	Done	Milan Cák
	MON-210	Komunikova dockerizáciu	Sub-task	Done	Veronika Žatková
	MON-212	Odozva abstraktu do 24.2.2019	Sub-task	Done	Dung Lam Tuan
<b>Sprint:</b>	Fernet				